NATIONAL CENTER FOR MENTAL HEALTH

Procurement Monitoring Report as of January to June 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
G-001-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF DENTAL SUPPLIES FY 2025 (EARLY PROCUREMENT ACTIVITY):** 1. Bite Block (Small, medium, Large)	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	2. Dappen Dish	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	3. Mouth mirror w/ handle	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	4. Ultrasonic scaler tips for Varios 970	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	5. Ultrasonic scaler tips for dental chair built scaler handpiece. (G1, G2, G3, G4, G5, P1, P3, P4)	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	6. Articulating Paper (Red & Blue) straight & u-shaped 80um 12pcs./pad , 6pads /box	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	7. Anthraquinone Glycosides Salicylic Antibacterial/Anti-inflammatory Analgesic 10ml	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	8. Miconazole Oral Gel 20mg gram antifungal 3.5g/tube	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	9. Dental bibs Dry Back 2+1 ply paper, 100pcs / pack	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	10. Disposable Air & water syringe tip 250pcs. /pack	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	11. Diamond Burs Coarse (Blue) round bur size ½,1,&,2, straight bur size ½ ,1 &2 , tappered bur size ½,1&2 9pcs./kit	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	12. Flowable Composite (Shade A3 and Shade A3.5)	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Source of Funds	ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Government of the Philippines (current year's budget)	7,850.00	7,850.00		**7,840.00**	7,840.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**5,000.00**	5,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	30,000.00	30,000.00		**20,000.00**	20,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	124,740.00	124,740.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	7,040.00	7,040.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	19,950.00	19,950.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,600.00	12,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	18,900.00	18,900.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	46,080.00	46,080.00		**44,800.00**	44,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	26,600.00	26,600.00		**26,600.00**	26,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,000.00	13,000.00		**12,000.00**	12,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	372,960.00	372,960.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)

G-001-2025-PB	13. Hexetidine HCL, .1%	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	14. Glass Ionomer Cement (GC Gold Label Hybrid) Self-adhesive posterior restorative with two types of fluoro-amino-silicate glass and 2 types of ployacrylic acid. 1-1PKG.powder 15g./liquid 8g. (6.4ml)	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	15. Gel Foam, absorbable gelatin sponge 20 cubes / bottle	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	16. IRM Powder 38g, and Liquid 14ml	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	17. Lidocaine 5% epinephrine Oint, 45g.	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	18. Mepivacaine Hydrochloride non -epinephrine 50 carp/box	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	19. Povidone Iodine Oral Gargle 1% solution oral antiseptic,500ml	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	20. Prophylactic Brush cone shaped 144pcs/gross	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	21. Surgical suction tips standard 25 pcs/pack Tube Aspirator autoclavable.	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	22. Saliva Ejector 100/pack	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	23. Shofu Hybrid Polycarbonate powder 15g./liquid 8g.	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	24. Surgical Bur (Carbide Bur) round, size 1,2,4, fissure, size 1,2,4	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	25. Resin-modified calcium silicate pulp protectant/Liner 1g.	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-001-2025-PB	26. Dental Disposable Paper cups 6.5 oz, 50 pcs/pack	Dental Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	22-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF RADIOLOGY SUPPLIES FY 2025 (EARLY PROCUREMENT ACTIVITY):** 1. Thermal Print Media Type II (High Density) UPP- 110HD 110 x 20m (Compatible to Ultrasound Active/ Versana Premier R2)	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	181,440.00	181,440.00		**180,495.00**	180,495.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	224,000.00	224,000.00		**210,000.00**	210,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	302,400.00	302,400.00		**176,400.00**	176,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	49,000.00	49,000.00		**49,000.00**	49,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	39,900.00	39,900.00		**33,600.00**	33,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	189,000.00	189,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	92,160.00	92,160.00		**91,680.00**	91,680.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	26,880.00	26,880.00		**25,200.00**	25,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	30,000.00	30,000.00		**28,000.00**	28,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	31,500.00	31,500.00		**26,250.00**	26,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,600.00	12,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	35,000.00	35,000.00		**30,000.00**	30,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	345,600.00	345,600.00		**336,000.00**	336,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	126,000.00	126,000.00		**126,000.00**	126,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,000.00	22,000.00		**13,000.00**	13,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-002-2025-PB	2. Interfolded Paper Towel 2 ply x 150 pulls	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	3. Ultrasound Gel 5kg Colorless, odorless, water soluble, salt-free, Non corrosive, Non irritating, and Non abrasive material is contained - 2 years expiry	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	4. Drystar DT2B 8 x 10 inches Dry Film - 2 years expiry (Compatible to AGFA DRYSTAR 5302)	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	5. Drystar DT2B 14 x 17 inches Dry Film - 2 years expiry (Compatible to AGFA DRYSTAR 5302)	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	6. X-ray Envelope with printed NCMH Logo (size 14 x 17 inches)	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	7. Non Ionic Intravenous Iodinated Contrast Agent (300mg/ml)(100ml) Generic name: Iohexol; Low Osmolar; FDA Approved; Listed in Philippine National Formulary; 2 years expiry; Being used in at least 2 tertiary public/private hospitals with certificate of no serious adverse reaction	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	8. Non Ionic Intravenous Iodinated Contrast Agent (300mg/ml)(50ml) Generic name: Iopamidol; Low Osmolar; FDA Approved; Listed in Philippine National Formulary; 2 years expiry; Being used in at least 2 tertiary public/private hospitals with certificate of no serious adverse reaction	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	9. DVD-RW Rewritable 4.7 GB data/ 1-16X Speed recordable with CD Paper case	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	10. Dryview DVE Laser Imaging Film size 14 x 17 inches - 2 years expiry (Compatible to Carestream Dryview 5700 Laser Imager)	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	11. Condom (not ultra thin) - 2 years expiry	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-002-2025-PB	12. MRI Contrast Gadoteric acid 0.5mmol/ml (10ml) with 2 years expiry	Radiology Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2025	06-11-2024	12-11-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-003-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF LABORATORY (CLINICAL) SUPPLIES AND REAGENTS CY 2025** **CLI-001:** 1. Albumin, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	2. SGPT/ALT, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	3. SGOT/AST, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	7,920.00	7,920.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	15,840.00	15,840.00		**6,600.00**	6,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**6,400.00**	6,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	35,200.00	35,200.00		**34,980.00**	34,980.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	167,200.00	167,200.00		**116,000.00**	116,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,045,000.00	1,045,000.00		**845,000.00**	845,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	649,000.00	649,000.00		**624,000.00**	624,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,590.00	7,590.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	35,200.00	35,200.00		**34,980.00**	34,980.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,125.00	4,125.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	137,500.00	137,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Cancelled
Government of the Philippines (current year's budget)	144,000.00	144,000.00		**136,800.00**	136,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	810,000.00	810,000.00		**769,500.00**	769,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	972,000.00	972,000.00		**923,400.00**	923,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	4. Alkaline Phosphatase, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	5. Bilirubin, Direct, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	6. Bilirubin, Total, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	7. Cholesterol, Total, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	8. Creatinine, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	9. Glucose, test, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	10. Protein, Total, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	11. Triglyceride, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	12. BUN, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	13. Uric Acid, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	14. HDL- Direct, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	15. LDL- Direct, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	16. Creatinine Kinase-MB, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	17. Creatinine Kinase, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	18. Magnesium, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	19. Phosphorous, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	20. Sodium, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	90,000.00	90,000.00		**85,500.00**	85,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	90,000.00	90,000.00		**85,500.00**	85,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	90,000.00	90,000.00		**85,500.00**	85,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	810,000.00	810,000.00		**769,500.00**	769,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	900,000.00	900,000.00		**855,000.00**	855,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	630,000.00	630,000.00		**598,500.00**	598,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	111,000.00	111,000.00		**105,450.00**	105,450.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	810,000.00	810,000.00		**769,500.00**	769,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	810,000.00	810,000.00		**769,500.00**	769,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	540,000.00	540,000.00		**513,000.00**	513,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,872,000.00	1,872,000.00		**1,778,400.00**	1,778,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,584,000.00	1,584,000.00		**1,504,800.00**	1,504,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	224,280.00	224,280.00		**213,066.00**	213,066.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	210,420.00	210,420.00		**199,899.00**	199,899.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	570,000.00	570,000.00		**541,500.00**	541,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	57,000.00	57,000.00		**54,150.00**	54,150.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	945,000.00	945,000.00		**897,750.00**	897,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	21. Potassium, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	22. Calcium, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	23. Chloride, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	24. Lithium, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	25. Carbamazepine, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	26. Valproic Reagent, with at least 6 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	27. LDH, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	28. CSF Protein, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	29. Urine Protein, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	30. Iron, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	31. Total Iron Binding Capacity (TIBC), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	32. Amylase, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	33. Lipase, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	34. Paracetamol, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	35. Serum Alcohol, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	36. Phenytoin, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	37. Ferritin, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	945,000.00	945,000.00		**897,750.00**	897,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	44,400.00	44,400.00		**42,180.00**	42,180.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	210,000.00	210,000.00		**199,500.00**	199,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	238,050.00	238,050.00		**226,147.50**	226,147.50		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	725,400.00	725,400.00		**689,130.00**	689,130.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,080,000.00	1,080,000.00		**1,026,000.00**	1,026,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	44,000.00	44,000.00		**41,800.00**	41,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,140.00	22,140.00		**21,033.00**	21,033.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,480.00	15,480.00		**14,706.00**	14,706.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	184,230.00	184,230.00		**175,018.50**	175,018.50		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	399,000.00	399,000.00		**379,050.00**	379,050.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	69,300.00	69,300.00		**65,835.00**	65,835.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	79,200.00	79,200.00		**75,240.00**	75,240.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	66,240.00	66,240.00		**62,928.00**	62,928.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,120.00	60,120.00		**57,114.00**	57,114.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	118,800.00	118,800.00		**112,860.00**	112,860.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	630,000.00	630,000.00		**598,500.00**	598,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	38. Procalcitonin, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	39. FT3, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	40. FT4, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	41. TSH, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	42. Anti HAV IgM, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	43. Anti HAV Total, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	44. aHBc, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	45. aHBc IgM (52 test/pack), with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	46. aHBs, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	47. aHBe (52 test/pack), with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	48. aHCV, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	49. HBeAg (52 test/pack), with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	50. HBsAg, with at least 3 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-002:** 51. HBa1c reagents with 1 year expiry under reagent tie-up	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-003:** **52.** Na/K/Cl/Ca (Total and Ionized Calcium) electrolyte test with 1 year expiry under reagent tie-up	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-004:** 53. Total Prostate Specific Antigen (PSA), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	54. Carcinoembryonic Antigen (CEA), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	2,294,000.00	2,294,000.00		**2,170,000.00**	2,170,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,620,000.00	4,620,000.00		**4,389,000.00**	4,389,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,704,000.00	4,704,000.00		**4,468,800.00**	4,468,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,250,000.00	5,250,000.00		**4,987,500.00**	4,987,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,023,000.00	1,023,000.00		**971,850.00**	971,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,085,000.00	1,085,000.00		**1,030,750.00**	1,030,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	532,000.00	532,000.00		**505,400.00**	505,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	509,600.00	509,600.00		**484,120.00**	484,120.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	912,000.00	912,000.00		**866,400.00**	866,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	546,000.00	546,000.00		**518,700.00**	518,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,755,000.00	1,755,000.00		**1,667,250.00**	1,667,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	442,520.00	442,520.00		**420,394.00**	420,394.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,240,000.00	1,240,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,900,000.00	4,900,000.00		**2,604,000.00**	2,604,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,800,000.00	1,800,000.00		**660,000.00**	660,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	201,600.00	201,600.00		**201,600.00**	201,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	67,200.00	67,200.00		**67,200.00**	67,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	55. Cortisol, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	56. Urine Microalbumin, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	57. Luteinizing Hormone (LH), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	58. Beta Human Chorionic Gonadotropin (BHCG), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	59. Follicle Stimulating Hormone (FSH), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	60. High sensitive C-Reactive Protein (hsCRP) with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	61. C-Reactive Protein (CRP), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	62. Alpha-Feto Protein (AFP),with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	63. Triiodothyronine (T3,)with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	64. Thyroxine (T4), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	65. Total IgE, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	66. Rheumatoid Factor IgM, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	67. Influenza A and B, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-005:** 68. Procalcitonin, 25 test/box with at least one year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	69. D-Dimer, with at least one year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	70. Pro-BNP, with at least one year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	71. High sensitive-Troponin I, with at least one year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	16,800.00	16,800.00		**16,800.00**	16,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	67,200.00	67,200.00		**67,200.00**	67,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,000.00	18,000.00		**18,000.00**	18,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	67,200.00	67,200.00		**67,200.00**	67,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,800.00	16,800.00		**16,800.00**	16,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,000.00	60,000.00		**60,000.00**	60,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	270,000.00	270,000.00		**270,000.00**	270,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,600.00	33,600.00		**33,600.00**	33,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,500.00	13,500.00		**13,500.00**	13,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,500.00	13,500.00		**13,500.00**	13,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,000.00	38,000.00		**38,000.00**	38,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	312,000.00	312,000.00		**312,000.00**	312,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	72,000.00	72,000.00		**72,000.00**	72,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	390,000.00	390,000.00		**390,000.00**	390,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	315,000.00	315,000.00		**315,000.00**	315,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,275,000.00	1,275,000.00		**1,275,000.00**	1,275,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	975,000.00	975,000.00		**975,000.00**	975,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	72. Ferritin, 25 test/box with at least one year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	73. Total Vitamin D, with at least one year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	74. Anti-Thyroid Peroxidase (Anti-TPO), with at least one year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	75. Anti-Nuclear Antibody (ANA), with at least one year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	76. Vitamin B12, with at least one year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-006:** 77. Complete Blood Typing, ABO/D, forward and reverse grouping, 6 to 8 Column Agglutination Technique, with at least 1 yr expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	78. Complete Cross Match (A-B-D-ENZ-AHG-AHG), Column Agglutination Technique, with at least 1 yr expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-007:** 79. Known A Cells, Commercially prepared, 10ml	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	80. Known B Cells, Commercially prepared, 10ml	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	81. Typing Sera, Anti-A, 10 ml, with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	82. Typing Sera, Anti-B, 10 ml, with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	83. Typing Sera, Anti-D, 10 ml, with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	84. Anti-Human Globulin (AHG), 10 ml, complementary to LISS, with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	85. Low Ionic Strength Saline Solution (LISS), 10 ml, complementary to AHG, with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-008:** 86. Blood Bag - Single, 450ml collective bag with CPDA-1 solution, 16 Gauge needle, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-009:** 87. Blood Culture Bottle for Aerobic Microorganism,with ARD with at least 1 yr expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	175,000.00	175,000.00		**175,000.00**	175,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	85,000.00	85,000.00		**85,000.00**	85,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	257,200.00	257,200.00		**257,200.00**	257,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	125,000.00	125,000.00		**125,000.00**	125,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	42,500.00	42,500.00		**42,500.00**	42,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	960,000.00	960,000.00		**489,000.00**	489,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	940,800.00	940,800.00		**559,776.00**	559,776.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,500.00	7,500.00		**7,250.00**	7,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,500.00	7,500.00		**7,250.00**	7,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,300.00	5,300.00		**3,280.00**	3,280.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,300.00	5,300.00		**3,280.00**	3,280.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,300.00	5,300.00		**3,280.00**	3,280.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**2,552.00**	2,552.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**2,552.00**	2,552.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,100.00	8,100.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	300,000	300,000.00		**118,800.00**	118,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	88. Blood Culture Bottle for Anaerobic Microorganism, with ARD with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-010:** 89. Cefinase/Beta lactamase, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-011:** 90. Polymyxin B, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-012:** 91. Quinupristin/dalfopristin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-013:** 92. Trimethoprim, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-014:** 93. Amikacin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	94. Amoxicillin/Clavulanic Acid, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	95. Ampicillin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	96. Azithromycin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	97. Aztreonam, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	98. Cefazolin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	99. Cefipime, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	100. Cefixime, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	101. Cefotaxime, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	102. Cefoxitin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	103. Ceftazidime, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	104. Ceftriaxone, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	300,000	300,000.00		**118,800.00**	118,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**720.00**	720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**720.00**	720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**720.00**	720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**720.00**	720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**1,200.00**	1,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	900.00	900.00		**480.00**	480.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	105. Cefuroxime, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	106. Ciprofloxacin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	107. Clarithromycin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	108. Erythromycin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	109. Ertapenem, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	110. Gentamicin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	111. Imipinem, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	112. Levofloxacin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	113. Linezolid, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	114. Meropenem, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	115. Nitrofurantoin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	116. Novobiocin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	117. Oxacillin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	118. Penicillin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	119. Piperacillin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	120. Piperacillin/Tazobactam, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	121. Rifampin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	900.00	900.00		**480.00**	480.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**720.00**	720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**720.00**	720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**1,200.00**	1,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,000.00	4,000.00		**1,925.00**	1,925.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**1,200.00**	1,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,400.00	5,400.00		**2,880.00**	2,880.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**1,200.00**	1,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,400.00	2,400.00		**720.00**	720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**1,200.00**	1,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**1,200.00**	1,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**720.00**	720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**720.00**	720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**1,200.00**	1,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	122. Sulbactam + Ampicillin, 50/cartridge w/ 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	123. Tetracyclin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	124. Tobramycin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	125. Vancomycin, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	126. Taxo A (Bacitracin), 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	127. Taxo P (Optochin), 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	128. Taxo V, 50/cartridge with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	129. Taxo X, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	130. Taxo XV, 50/cartridge, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	11-02-2025	11-02-2025	7CD	N/A
G-003-2025-PB	**CLI-015:** 131. Mac Conkey Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-016:** 132. Blood Agar Base, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-017:** 133. Mueller Hinton Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-018:** 134. Lysine Iron Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-019:** 135. Sorbitol Mac Conkey Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-020:** 136. Bile Esculin Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-021:** 137. TCBS Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-022:** 138. Urease Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**1,200.00**	1,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,600.00	1,600.00		**1,020.00**	1,020.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,600.00	1,600.00		**1,020.00**	1,020.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,000.00	2,000.00		**2,000.00**	2,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,000.00	2,000.00		**2,000.00**	2,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,000.00	2,000.00		**2,000.00**	2,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,500.00	4,500.00		**3,150.00**	3,150.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,500.00	13,500.00		**11,694.00**	11,694.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,500.00	13,500.00		**11,697.00**	11,697.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,000.00	6,000.00		**3,390.91**	3,390.91		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,500.00	6,500.00		**3,124.00**	3,124.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,000.00	18,000.00		**8,652.67**	8,652.67		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,800.00	5,800.00		**4,794.05**	4,794.05		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**5,499.00**	5,499.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	**CLI-023:** 139. Triple Sugar Iron, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-024:** 140. Tryticase Soy Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-025:** 141. Mannitol Salt Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-026:** 142. Sulfide Indole Motility Medium, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-027:** 143. Lysine Indole Motility Medium, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-028:** 144. Dnase Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-029:** 145. Dextrose Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-030:** 146. Maltose Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-031:** 147. Lactose Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-032:** 148. Trehalose Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-033:** 149. Arabinose Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-034:** 150. Mannose Agar, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-035:** 151. Cysteine Tryptic Agar (CTA) Base, 500 gms/bottle with at least 2 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-036:** 152. Oxidase Fermentation Base Medium, 500 gms/bottle with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-037:** 153. GC Agar base, 500 gms/bottle with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-038:** 154. Hemoglobin Powder, at least 400 gms/bottle with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-039:** 155. Alkaline Peptone Water Broth, 500 gms/bottle with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	5,000.00	5,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,000.00	18,000.00		**7,717.24**	7,717.24		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,400.00	8,400.00		**3,390.91**	3,390.91		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**3,741.70**	3,741.70		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,100.00	11,100.00		**4,443.26**	4,443.26		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,000.00	18,000.00		**16,000.00**	16,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,500.00	4,500.00		**3,858.62**	3,858.62		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,700.00	6,700.00		**4,910.98**	4,910.98		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**4,910.98**	4,910.98		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,500.00	7,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,500.00	6,500.00		**6,490.00**	6,490.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,500.00	7,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,700.00	5,700.00		**4,209.41**	4,209.41		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,000.00	6,000.00		**5,998.00**	5,998.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,800.00	7,800.00		**3,624.77**	3,624.77		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,500.00	6,500.00		**6,500.00**	6,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,500.00	8,500.00		**7,200.00**	7,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	**CLI-040:** 156. Haemophilus Test Medium Base, 500 gms/bottle with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-041:** 157. Sodium Chloride Crystal Powder (AR Grade), 500 gms/bottle with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-042:** 158. Coagulase Plasma,Rabbit plasma, with EDTA 3 ml/vial, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-043:** 159. Escherichia coli ATCC 25922, 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-044:** 160. Escherichia coli ATCC 35218, 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-045:** 161. Haemophilus influenzae ATCC 49247, 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-046:** 162. Klebsiella pneumoniae ATCC 700603 (ESBL), 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-047:** 163. Neisseria gonorrhoeae ATCC 49226, 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-048:** 164. Staphylococcus Aureus ATCC 25923, 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-049:** 165. Staphylococcus Aureus ATCC 29213, 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-050:** 166. Streptococcus agalactiae ATCC 13813, 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-051:** 167. Streptococcus pneumoniae ATCC 49619, 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-052:** 168. Pseudomonas Aeruginosa ATCC 27583, 5 loops/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-053:** 169. Bacitracin Chocolate Agar, with at least 2 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-054:** 170. Mac Conkey Agar plate, with at least 2 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-055:** 171. Mueller-Hinton II Agar Plate, Big Plate (at least 150mmx15mm), with NACL with at least 2 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-056:** 172. Sheep's Blood Agar Plate, with at least 2 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	17,000.00	17,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,000.00	4,000.00		**3,500.00**	3,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	29,200.00	29,200.00		**15,980.00**	15,980.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**8,330.00**	8,330.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,000.00	60,000.00		**26,300.00**	26,300.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,640.00	8,640.00		**5,760.00**	5,760.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,000.00	60,000.00		**25,000.00**	25,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	**CLI-057:** 173. Gentamicin Agar Plate, with at least 2 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-058:** 174. Chocolate Agar Plate, with at least 2 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-059:** 175. Thioglycolate Broth, 10ml/tube, with at least 2 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-060:** 176. Catalase Reagent 30%, 30mL per bottle, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-061:** 177. Oxidase test, 50 strips/pack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-062:** 178. Horse Blood, 500 ml/bottle	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-063:** 179. Sheeps Blood, 500 ml/bottle	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-064:** 180. Gram Stain, 4x500 ml/set, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-065:** 181. Mc Farland Standard Set (0.5, 1.0, 2.0, 3.0, 4.0), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-066:** 182. Screw cap test tube, glass 5 ml capacity	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-067:** 183. Inoculating loop, 1ul	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-068:** 184. Inoculating loop, 10ul	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-069:** 185. Culture Swab with Charcoal, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-070:** 186. Ethanol, 95%, 4L/bottle, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-071:** 187. Fully Automated Urine Analyzer Reagents under Machine Tie Up	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-072:** 188. Fully Automated Hematology Analyzer Reagents with Machine Tie Up	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-073:** 189. HBsAg, one step, rapid chromatographic test cassette, with at least 1 year expiry, with certificate of validation from NRL-SACCL	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	4,800.00	4,800.00		**3,332.00**	3,332.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	62,500.00	62,500.00		**29,375.00**	29,375.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,000.00	13,000.00		**12,500.00**	12,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,600.00	2,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,000.00	24,000.00		**1,020.00**	1,020.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	22,400.00	22,400.00		**20,400.00**	20,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	10,700.00	10,700.00		**9,100.00**	9,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**11,550.00**	11,550.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	40,000.00	40,000.00		**14,600.00**	14,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	120,000.00	120,000.00		**43,800.00**	43,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	31,500.00	31,500.00		**7,950.00**	7,950.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,440,000.00	4,440,000.00		**4,432,080.00**	4,432,080.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,680,000.00	4,680,000.00		**4,579,200.00**	4,579,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,000.00	16,000.00		**6,000.00**	6,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	**CLI-074:** 190. Hepatitis B Antibody screening test (Anti HBS), one step, rapid chromatographic test cassette, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-075:** 191. Hepatitis A Virus(HAV) antibody (IgG IgM) screening test, rapid chromatographic cassette test, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-076:** 192. Hepatitis C Virus (HCV) antibody screening test, rapid chromatographic test cassette, with at least 1 year expiry with certificate of validation	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-077:** 193. Troponin I, Qualitative, rapid chromatographic cassette test, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-078:** 194. Salmonella IgG/IgM, rapid chromatographic cassette test, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-079:** 195. Dengue NS1+ Antibody(IgG/IgM) test, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-080:** 196. One Step Syphilis Anti - TP rapid chromatographic cassette test, with at least 1 year expiry with certificate of validation from	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-081:** 197. Leptospira IgG/IgM Rapid Test kit, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-082:** 198. Rapid Plasma Reagin (RPR) test kit, 100 test/kit, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-083:** 199. Cryptococcal Antigen, Lateral Flow Test kit, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-084:** 200. Bacterial Antigen Rapid Latex Agglutination Test kit, with at least 9 months expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-085:** 201. Anti-Streptolysin O (ASO) Latex Test, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-086:** 202. H. pylori Stool Antigen Test Kit, Rapid, immunochromatographic test with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-087:** 203. Immunochemical Fecal Occult Blood (iFOB), with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-088:** 204. Pregnancy Test kit, rapid , immunochromatographic test cassette, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-089:** 205. ESR Tube, Westergren, disposable with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-090:** 206. Applicator Stick ,wooden, 500/box, 6 inches x 2.0 cm	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	15,000.00	15,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	30,000.00	30,000.00		**20,000.00**	20,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,900.00	60,900.00		**38,400.00**	38,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	75,000.00	75,000.00		**19,272.00**	19,272.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	500,000.00	500,000.00		**188,000.00**	188,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**9,000.00**	9,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,000.00	22,000.00		**18,000.00**	18,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,000.00	60,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	150,000.00	150,000.00		**150,000.00**	150,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	360,000.00	360,000.00		**340,000.00**	340,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,000.00	24,000.00		**22,500.00**	22,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**4,112.00**	4,112.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	280,000.00	280,000.00		**65,100.00**	65,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	240,000.00	240,000.00		**60,000.00**	60,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	21,000.00	21,000.00		**20,700.00**	20,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,625.00	2,625.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-003-2025-PB	**CLI-091:** 207. Normal Saline Solution (NSS), 0.85 %, 1000 ml/ bottle, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-092:** 208. Specimen Container, for urine, plastic, clear, screw cap, 5.8 cm height x 4.3 cm. diameter w/ label.	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-093:** 209. Specimen Container for stool, plastic, clear, screw cap, w/ spoon 5.8 cm height x 4.3 cm. diameter w/ label.	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-094:** 210. Blood Collection Tube, EDTA K-2 Lavender top, plastic, 13 mm x 75 mm, 2 ml draw, 100/rack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	211. Blood Collection Tube, plain red top, plastic with clot activator, 13 mm x 75 mm, 4 ml draw, 100/rack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	212. Blood Collection Tube, yellow top, plastic, with gel separator 13 mm x 75 mm, 4 ml draw, 100/rack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	213. Blood Collection Tube, blue top, 3.2% citrate additive, 13 mm x 75 mm, 1.8 ml draw, 100/rack, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-095:** 214. Cover Slip, 22 mm x 22 mm, clear, easy to dislodge, 100 pcs/pack	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-096:** 215. Test Tube, glass cylindrical bottom, borosilicate glass, 12x75mm, 5ml capacity	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-097:** 216. Cryovial with internal thread, high density polyethylene cap and star grip base, sterile, Rnase and Dnase free, 2ml capacity	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-098:** 217. Slides, Microscope, frosted edge, 72 pc/box	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-099:** 218. Slides, Microscope, plain edge, 72 pc/box	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-100:** 219: Ortho-benzyl-p-chlorophenol liquid concentrate, 3.785 liter/gallon	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-101:** 220. Ortho-benzyl-p-chlorophenol , spray, pressurized, 510 grms	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-102:** 221. Sodium hypochlorite concentrated solution 3.785 L/gallon	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	23-12-2024	15-01-2025	10-02-2025	10-02-2025	7CD	N/A
G-003-2025-PB	**CLI-103:** 222. Oral Glucose Tolerance Test (OGTT) solution, 75g, with at least 1 year expiry	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	28,000.00	28,000.00		**27,960.00**	27,960.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	160,000.00	160,000.00		**81,800.00**	81,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**6,135.00**	6,135.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	490,000.00	490,000.00		**243,600.00**	243,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	280,000.00	280,000.00		**169,200.00**	169,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	640,000.00	640,000.00		**453,600.00**	453,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,800.00	12,800.00		**6,848.00**	6,848.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**1,800.00**	1,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,000.00	4,000.00		**2,500.00**	2,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**8,000.00**	8,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**4,888.00**	4,888.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,500.00	7,500.00		**1,894.50**	1,894.50		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	100,000.00	100,000.00		**93,000.00**	93,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	40,000.00	40,000.00		**39,900.00**	39,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	26,000.00	26,000.00		**19,960.00**	19,960.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,500.00	22,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (b)

G-003-2025-PB	**CLI-104:** 223. LIS- Barcode Sticker with carbon, 2.125''x0.75'', satin, 1'' core, 3470 pcs/roll with wax ribbon, must be compatible with brand and model of existing barcode printer (Zebra GK420t).	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-003-2025-PB	**CLI-105:** 224. LIS- Barcode Sticker with carbon, 4''x 2'', satin, 1'' core, 3470 pcs/roll with wax ribbon, must be compatible with brand and model of existing barcode printer (Zebra ZD220/ ZD230).	Clinical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-004-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF LABORATORY (ANATOMICAL) SUPPLIES AND REAGENTS CY 2025 (Early Procurement Activity)** 1. Alcohol, Absolute, AR 2.5 L/Gallon with 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	2. Alcohol, 95% Ethanol 5 gallon/carbouy with 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	3. Eosin Y Alc. At least 900ml/bottle with 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	4. Formalin 37% concentrated At least 3.785L/Gallon	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	N/A	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	5. Mounting Medium at least 450 ml/bottle w/ 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	6. Xylene AR, 2.5L/gallon	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	7. EA- 50 at least 900ml/ bottle with 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	8. OG-6 at least 900ml/ bottle with 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	9. Gill Hematoxylin, 1.9L/bottle, with 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	10. Frozen section Compound at least 100ml/bottle with 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	11. Paraffin Wax, 1 kg/bag with 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	12. Set of staining solution consisting of one bottle of non-toxic substitute of xylene and alcohol mixture, one bottle of 90% ethanol, 5L/bottle, with 2 years expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	68,000.00	68,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	3,400.00	3,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	70,267.95	70,267.95		**22,776.00**	22,776.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	62,473.60	62,473.60		**48,880.00**	48,880.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,039.14	15,039.14		**14,592.00**	14,592.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	42,012.43	42,012.43		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	10,035.20	10,035.20		**4,000.00**	4,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	37,640.06	37,640.06		**20,120.00**	20,120.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,768.00	12,768.00		**7,860.00**	7,860.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,064.00	8,064.00		**5,664.00**	5,664.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,544.08	22,544.08		**22,540.00**	22,540.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,016.00	2,016.00		**1,499.00**	1,499.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	34,137.60	34,137.60		**30,000.00**	30,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	134,400.00	134,400.00		**78,000.00**	78,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed

G-004-2025-PB	13. Decalcifying Solution at least 946ml/bottle	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	14. Six (6) Panel Drug test kits which includes the following metabolites, Methamphetamine (MET),Tetrahydrocannabinoid (THC), Morphine (MOP), Benzoylecgonine (COC) Methylenedioxymethamphetamine (ECSTACY), Amphetamine (AMP) in one test pack, 10pcs/box with 2 years expiry, with updated FDA certificate of product registration upon delivery.	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	15. Methamphetamine (MET) and Tetrahydrocannabinoid (THC) in one test pack, 25pcs/box, with 2 years expiry, with updated FDA certificate of product registration upon delivery.	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	16. Test Control for Methaphetamine (MET) and Tetrahydrocannabinoid (THC) , Morphine (MOP), Benzoylecgonine (COC) with atleast 1 year expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	17. Microtome Blade, 50 pc/cartridge	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	18. Coverslip, 24mmx54-64mm, 100/box	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	19. Slides,Microscope, Frosted one end, 72pc/box	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	20. Tissue Cassette, 500pc/set	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	21. Polyethylene bottle, screw cap 3cm dia x H 9 cm x 4.5 cm., 60mL volume	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	22. Liquid Disinfectant Concentrate, Multipurpose cleanser 3.785liter/gallon with 2 year year expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	23. Surface disinfectant spray, with Active Ingredient; Ethyl Alcohol, 510g with 2 year expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-004-2025-PB	24. Sodium Hypochlorite Liquid disinfectant solution 3.785 liter/gallon with 2 year expiry	Anatomical Laboratory Section	**Yes**	Competitive Bidding	07-10-2024	09-10-2024	17-10-2024	29-10-2024	29-10-2024	31-10-2024	06-11-2024	12-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-005-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF DRUGS AND MEDICINES (SERVICE PATIENTS) CY 2025 (Early Procurement Activity):** 1. Co-amoxiclav 625mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	26-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	2. Amikacin 50mg/ml, 2 ml solution for injection vial	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	2,576.00	2,576.00		**2,200.00**	2,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,536,800.00	2,536,800.00		**2,520,000.00**	2,520,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	358,512.00	358,512.00		**330,000.00**	330,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,167.54	38,167.54		**38,160.00**	38,160.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	46,816.00	46,816.00		**30,000.00**	30,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,994.03	24,994.03		**3,660.00**	3,660.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	29,363.04	29,363.04		**2,685.00**	2,685.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,064.00	8,064.00		**2,076.00**	2,076.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	156,800.00	156,800.00		**51,100.00**	51,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	46,099.20	46,099.20		**45,600.00**	45,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	23,743.10	23,743.10		**23,736.00**	23,736.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	20,697.60	20,697.60		**20,688.00**	20,688.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	09-10-2024	09-10-2024	09-10-2024	09-10-2024	09-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	897,200.00	897,200.00		**255,600.00**	255,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,600.00	8,600.00		**3,234.00**	3,234.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	3. Aztreonam 1gm powder for Injection	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	4. Polymyxin B 500,000 Units Powder for injection	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	5. Cefalexin 500mg Capsule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	6. Ceftazidime 1g	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	7. Ceftriaxone 1 g + 10 ml diluent, vial	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	8. Cefepime 1 g	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	9. Meropenem 1 g (as trihydrate) (Restricted Antimicrobial)	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	10. Ertapenem 1g (Restricted Antimicrobial)	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	11. Vancomycin 1 g (as hydrochloride) (Restricted Antimicrobial)	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	12. Clarithromycin 500mg OD	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	13. Colistin 2M IU vial	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	14. Levofloxacin 5 mg/ml, 100 ml vial/bottle	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	15. Levofloxacin 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	16. Cloxacillin (as sodium) 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	17. Cotrimoxazole 800mg+160mg x100	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	18. Ciprofloxacin 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	19. Ciprofloxacin 2 mg / ml, 100 ml solution for injection vial	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	1,620,000.00	1,620,000.00		**712,800.00**	712,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,754,720.00	1,754,720.00		**561,000.00**	561,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	32,000.00	32,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	210,000.00	210,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,077,000.00	1,077,000.00		**45,680.00**	45,680.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	340,000.00	340,000.00		**57,000.00**	57,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,462,800.00	1,462,800.00		**95,392.00**	95,392.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,127,592.00	1,127,592.00		**571,736.00**	571,736.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,050,000.00	1,050,000.00		**40,755.00**	40,755.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	56,000.00	56,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,260,000.00	1,260,000.00		**230,400.00**	230,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	201,460.00	201,460.00		**9,450.00**	9,450.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	36,750.00	36,750.00		**4,180.00**	4,180.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	50,000.00	50,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,950.00	3,950.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	125,000.00	125,000.00		**7,700.00**	7,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	56,000.00	56,000.00		**3,288.00**	3,288.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	20. Erythromycin eye ointment 0.5%, 5g	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	21. Fosfomycin 3g	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	22. Metronidazole 5 mg / ml, 100ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	23. Mupirocin Ointment 2 %, 15 g	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	24. Ofloxacin Eye Drops 0.3%, 5 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	25. Ofloxacin Ear Drop Solution 0.3%, 5 ml bottle	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	26. Petroleum Jelly 100 g.	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	27. Silver Sulfadiazine 1%, 25 g cream	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	28. Hydrogen Peroxide 3%, 120ml Bottle	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	29. Omeprazole 40 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	30. Omeprazole 40 mg powder vial + 10 ml solvent amp	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	31. Atropine Sulfate 1 mg / ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	32. Adenosine 3 mg/ml, 2 ml vial	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	33. Amlodipine 10 mg (as besilate)	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	34. Captopril 25mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	35. Carvedilol 6.25 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	36. Clonidine 75 mcg (as hydrochloride)	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	33,200.00	33,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	43,900.00	43,900.00		**40,000.00**	40,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	58,500.00	58,500.00		**3,609.00**	3,609.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	128,000.00	128,000.00		**69,952.00**	69,952.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	42,600.00	42,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	44,674.50	44,674.50		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	14,500.00	14,500.00		**5,800.00**	5,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,000.00	60,000.00		**24,000.00**	24,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,500.00	3,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,309,500.00	1,309,500.00		**47,700.00**	47,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,952,000.00	1,952,000.00		**83,560.00**	83,560.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	56,000.00	56,000.00		**12,215.00**	12,215.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	588,000.00	588,000.00		**58,032.00**	58,032.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,850,000.00	1,850,000.00		**27,900.00**	27,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	14,500.00	14,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	50,000.00	50,000.00		**9,800.00**	9,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	210,000.00	210,000.00		**13,400.00**	13,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	37. Vasopressin 20 IU ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	38. Dobutamine 50 mg/ml, 5 ml ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	39. Dopamine 40 mg/ml, 5 ml ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	40. Epinephrine 1 mg/ml, 1 ml ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	41. Hydralazine 20mg/ml ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	42. Isosorbide-5- Mononitrate 30 mg MR	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	43. Losartan 50 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	44. Glyceryl Trinitrate (Nitroglycerin) 1mg/ml, 10 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	45. Losartan 100 mg (as potassium salt)	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	46. Norepinephrine 1 mg/ml, 4 ml ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	47. Sacubitril + Valsartan 50 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	48. Rosuvastatin (as Calcium) 20 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	49. Rosuvastatin (as calcium salt) 10 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	50. Trimetazidine 35 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	51. Telmisartan 40mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	52. Aspirin 80 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	53. Clopidogrel 75 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	1,380,000.00	1,380,000.00		**1,380,000.00**	1,380,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	490,000.00	490,000.00		**52,240.00**	52,240.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	234,500.00	234,500.00		**25,340.00**	25,340.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	80,000.00	80,000.00		**8,120.00**	8,120.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,900.00	22,900.00		**1,425.00**	1,425.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**11,600.00**	11,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,272,000.00	1,272,000.00		**47,120.00**	47,120.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	39,000.00	39,000.00		**39,000.00**	39,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,080,000.00	2,080,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,867,500.00	1,867,500.00		**241,830.00**	241,830.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	894,400.00	894,400.00		**340,000.00**	340,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,680,000.00	1,680,000.00		**118,200.00**	118,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,455,000.00	1,455,000.00		**142,000.00**	142,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,164,000.00	1,164,000.00		**63,200.00**	63,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,360,000.00	1,360,000.00		**127,200.00**	127,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	80,000.00	80,000.00		**9,600.00**	9,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	840,000.00	840,000.00		**23,700.00**	23,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	54. Enoxaparin as Sodium 100mg/ml 0.4ml x1	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	55. Enoxaparin Sodium 100mg/ml 0.6ml x1	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	56. Heparin 5000 IU/ml 5ml vial	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	57. Tranexamic Acid 100mg/ml x5	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	58. Bisacodyl 5mg tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	59. Oral Rehydration Salts (75-Replacement) 20.5g oral powder	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	60. Ursodeoxycholic Acid 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	61. Ursodeoxycholic Acid 250 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	62. Salbutamol 1 mg/ml, 2.5 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	63. Magnesium Sulfate (as heptahydrate) 250 mg/ml, 10 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	64. Mefenamic Acid 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	65. Paracetamol 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	66. Paracetamol 150 mg/ml, 2 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	67. Ketorolac 30 mg /ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	68. Tramadol 50mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	69. Doxycycline HCl 100 mg Capsule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	70. Celecoxib 200 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	476,400.00	476,400.00		**113,670.00**	113,670.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	155,600.00	155,600.00		**34,868.00**	34,868.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,505,880.00	1,505,880.00		**693,000.00**	693,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	260,000.00	260,000.00		**24,440.00**	24,440.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	316,800.00	316,800.00		**164,400.00**	164,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,371,200.00	2,371,200.00		**690,000.00**	690,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,900,000.00	1,900,000.00		**950,000.00**	950,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	72,000.00	72,000.00		**16,480.00**	16,480.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	56,934.00	56,934.00		**53,664.00**	53,664.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	640,000.00	640,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	27,000.00	27,000.00		**5,160.00**	5,160.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	130,000.00	130,000.00		**14,800.00**	14,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,500.00	13,500.00		**4,220.00**	4,220.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,000.00	18,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	30,000.00	30,000.00		**3,950.00**	3,950.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	145,000.00	145,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)

G-005-2025-PB	71. Terbinafine 10mg/g, Cream	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	72. Betamethasone cream 0.1% 5g	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	73. Clobetasol (as propionate) cream 0.05%, 5g	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	74. Hydrocortisone 250 mg powder for injection	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	75. Hydrocortisone 1% 15 g cream	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	76. Acetazolamide 250mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	77. Epoetin Alfa 4000IU/ml, 0.4ml - 1ml pre filled syringe	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	78. Furosemide 10 mg/ml,2 ml amp	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	79. Furosemide 20 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	80. Sevelamer 800 mg film coated tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	81. Tolvaptan 15 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	82. Metoclopramide 10mg tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	83. Metoclopramide 5 mg/ml, 2 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	84. Bupivacaine (as hydrochloride) 0.5%, 10 ml ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	85. Sevoflurane 250ml bottle	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	86. Atracurium 10 mg/ml, 2.5 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	87. Suxamethonium Chloride 20mg/ml, 10 ml vial	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	86,502.50	86,502.50		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	66,000.00	66,000.00		**10,104.00**	10,104.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	183,120.00	183,120.00		**17,852.80**	17,852.80		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	147,000.00	147,000.00		**21,894.00**	21,894.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	152,000.00	152,000.00		**63,200.00**	63,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	29,860.00	29,860.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,105,360.00	1,105,360.00		**548,480.00**	548,480.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	68,000.00	68,000.00		**3,470.00**	3,470.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,000.00	5,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	173,150.00	173,150.00		**84,350.00**	84,350.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,760,000.00	2,760,000.00		**2,428,800.00**	2,428,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,000.00	8,000.00		**3,200.00**	3,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,000.00	6,000.00		**644.00**	644.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	39,500.00	39,500.00		**22,400.00**	22,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	219,900.00	219,900.00		**93,000.00**	93,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,700.00	22,700.00		**4,423.00**	4,423.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	58,700.00	58,700.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)

G-005-2025-PB	88. Rocuronium Bromide 10mg/ml, 5ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	89. Fentanyl (as citrate) 50 mcg/ml, 2ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	90. Fluticasone + Salmeterol 125mcg + 25mcg 120 actuation MDI	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	91. Albumin, Human 20%, 50 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	92. Allopurinol 300 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	93. Colchicine 500 mcg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	94. Atorvastatin 20 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	95. Atorvastatin 40 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	96. Fenofibrate 200 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	97. Finasteride 5 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	98. Potassium (as citrate) 10 mEq	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	99. Sodium Hyaluronate 1mg/ml, 5ml ophthalmic solution	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	100. Gentamycin 0.3%, 5ml (as sulfate) drops	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	101. Hypromellose 0.3%, 10 ml eye drops bottle	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	102. Insulin, Biphasic Isophane Human 70/30 100 IU/mL, 10 mL	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	103. Insulin, Regular (Recombinant DNA human) 100IU/ml, 10ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	104. Insulin Isophane Human N intermediate 100 IU/mL, 10 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	14,323.50	14,323.50		**2,829.90**	2,829.90		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	56,166.00	56,166.00		**7,086.00**	7,086.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	78,000.00	78,000.00		**38,400.00**	38,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,512,000.00	16,512,000.00		**7,733,280.00**	7,733,280.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	95,000.00	95,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	11,850.00	11,850.00		**4,140.00**	4,140.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,125,000.00	1,125,000.00		**178,200.00**	178,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,225,000.00	1,225,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	275,000.00	275,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	58,350.00	58,350.00		**30,850.00**	30,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	357,900.00	357,900.00		**131,700.00**	131,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	50,850.00	50,850.00		**32,000.00**	32,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	29,130.00	29,130.00		**11,652.00**	11,652.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	59,000.00	59,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	576,000.00	576,000.00		**181,720.00**	181,720.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	117,000.00	117,000.00		**31,500.00**	31,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	76,350.00	76,350.00		**31,500.00**	31,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	105. Dapagliflozin 10mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	106. Metformin 500mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	107. Tetanus Toxoid 0.5 ml, /ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	108. Tetanus Antitoxin 1500 IU/1 ml, solution	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	109. 0.9% Sodium Chloride x 1 L	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	110. 0.9% Sodium Chloride x 500 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	111. 5% Dextrose in 0.9 % Sodium Chloride x 1L	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	112. 5% Dextrose in 0.3% Sodium Chloride x 500 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	113. 50% Dextrose solution for injection, 50ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	114. Lactated Ringer's Solution x 1L	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	115. Carbamazepine 200mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	116. Sodium Valproate+Valproic acid 500mg controlled release	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	117. Lithium Carbonate 450mg x100	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	118. Phenytoin Sodium 100 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	119. Levetiracetam 500mg film coated	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	120. Hyoscine Butylbromide 20mg/ml ampule, 1ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	121. Hyoscine Butylbromide 10mg tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	440,000.00	440,000.00		**145,800.00**	145,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	960,000.00	960,000.00		**29,600.00**	29,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	159,900.00	159,900.00		**98,680.00**	98,680.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	62,975.00	62,975.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,033,200.00	1,033,200.00		**403,200.00**	403,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	155,250.00	155,250.00		**80,600.00**	80,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	180,000.00	180,000.00		**116,480.00**	116,480.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	235,400.00	235,400.00		**115,148.00**	115,148.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	570,000.00	570,000.00		**260,000.00**	260,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	293,150.00	293,150.00		**115,784.00**	115,784.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	42,000.00	42,000.00		**22,260.00**	22,260.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,500,000.00	7,500,000.00		**2,250,000.00**	2,250,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	57,120.00	57,120.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	600,000.00	600,000.00		**200,000.00**	200,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	435,000.00	435,000.00		**82,500.00**	82,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,990.00	28,990.00		**5,610.00**	5,610.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,000.00	5,000.00		**1,990.00**	1,990.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	122. Betahistine 24mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	123. Cetirizine 10 mg (as dihydrochloride)	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	124. Diphenhydramine HCl 50 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	125. Loratadine 10mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	126. Aripiprazole 10 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	127. Aripiprazole 10 mg ODT	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	128. Chlorpromazine 100 mg x 100 tablets	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	129. Chlorpromazine 200 mg x 100 tablets	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	130. Clozapine 100 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	131. Haloperidol 5 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	132. Haloperidol 5mg/ml ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	133. Flupentixol Decanoate 20 mg/ml, 1 ml ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	134. Naltrexone Hydrochloride 50mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	135. Methylphenidate 20mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	136. Olanzapine 10 mg Orodispersible	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	137. Olanzapine 10 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	138. Paliperidone 100 mg/ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	81,000.00	81,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	336,000.00	336,000.00		**2,800.00**	2,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	69,600.00	69,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	35,000.00	35,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,740,000.00	1,740,000.00		**699,000.00**	699,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,597,760.00	2,597,760.00		**1,121,760.00**	1,121,760.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	119,700.00	119,700.00		**19,700.00**	19,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	627,900.00	627,900.00		**47,400.00**	47,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,630,000.00	1,630,000.00		**1,200,000.00**	1,200,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	260,000.00	260,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,459,760.00	1,459,760.00		**1,458,880.00**	1,458,880.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	378,400.00	378,400.00		**378,400.00**	378,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,008,000.00	1,008,000.00		**1,008,000.00**	1,008,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	489,750.00	489,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	780,000.00	780,000.00		**189,000.00**	189,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,464,500.00	1,464,500.00		**54,500.00**	54,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,246,249.00	4,246,249.00		**4,246,249.00**	4,246,249.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	139. Paliperidone 150 mg/1.5ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	140. Aripiprazole 400 mg (Lyophilized Powder for Extended Release Suspension for injection	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	141. Quetiapine 25 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	142. Quetiapine 100 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	143. Quetiapine 200 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	144. Quetiapine 300 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	145. Risperidone 2 mg ODT	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	146. Risperidone 1mg/ml oral soln	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	147. Risperidone 2 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	148. Escitalopram 10 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	149. Sertraline 50 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	150. Ascorbic Acid 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	151. Multivitamins 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	152. Vitamin B1 100mg, B6 5mg, B12 50mcg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	153. Folic Acid 5 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	154. Ferrous Sulfate 325 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	155. Sambong 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	6,726,060.00	6,726,060.00		**5,459,463.00**	5,459,463.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,939,000.00	18,939,000.00		**18,939,000.00**	18,939,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	170,000.00	170,000.00		**84,400.00**	84,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	690,000.00	690,000.00		**72,500.00**	72,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	64,000.00	64,000.00		**36,000.00**	36,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	172,000.00	172,000.00		**98,200.00**	98,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	199,780.00	199,780.00		**100,100.00**	100,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	146,565.00	146,565.00		**54,800.00**	54,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,498,000.00	6,498,000.00		**84,000.00**	84,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,376,000.00	2,376,000.00		**26,760.00**	26,760.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	63,200.00	63,200.00		**34,800.00**	34,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,196,500.00	6,196,500.00		**673,200.00**	673,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,200,000.00	4,200,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,800,000.00	1,800,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	500,000.00	500,000.00		**122,000.00**	122,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	210,000.00	210,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	130,000.00	130,000.00		**59,000.00**	59,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	156. Acetylcysteine 200mg /ml, 25ml Solution for Injection	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	157. Acetylcysteine 200mg Sachet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	158. Acetylcysteine 600mg effervescent Tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	159. Butamirate Citrate 50mg MR	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	160. Calcium Gluconate 10%, 10 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	161. Potassium Chloride 600 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	162. Vitamin B1 B6 B12 100mg + 100mg + 1mg, 3ml/ ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	163. Levothyroxine Sodium 100mcg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	164. Methimazole 5 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	165. Calcium carbonate 500 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	166. Activated Charcoal, 1kg powder	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	167. Sodium Chloride 2.5 mEq/ml, 20ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	168. Sterile Water for Injection 1L	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	169. Sterile Water for Injection 50ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	170. Atropine 1 mg/ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	171. Donepezil 10 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	172. Memantine 10 mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	90,650.00	90,650.00		**90,000.00**	90,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	80,000.00	80,000.00		**37,200.00**	37,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	435,600.00	435,600.00		**107,760.00**	107,760.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	30,200.00	30,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	82,000.00	82,000.00		**11,170.00**	11,170.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	156,000.00	156,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	17,500.00	17,500.00		**13,015.00**	13,015.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,000.00	28,000.00		**25,130.00**	25,130.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,500.00	22,500.00		**8,460.00**	8,460.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	34,200.00	34,200.00		**8,550.00**	8,550.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	160,000.00	160,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	32,500.00	32,500.00		**18,500.00**	18,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	25,000.00	25,000.00		**23,500.00**	23,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	80,000.00	80,000.00		**26,000.00**	26,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	56,000.00	56,000.00		**12,215.00**	12,215.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	392,000.00	392,000.00		**75,840.00**	75,840.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,680,000.00	1,680,000.00		**356,000.00**	356,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	173. Iron Sucrose 20mg/ml, 5ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	174. Aciclovir 400mg tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	175. Aciclovir 800mg tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	176. Entecavir 500mcg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	177. Tenofovir Disoproxil fumarate 300mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	178. Digoxin 250mcg/ml, 2ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	179. Digoxin 250 mcg x500	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	180. Diazepam 5mg/ml, 2ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	181. Alprazolam 500 mcg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	182. Midazolam 5mg/ml 3ml ampule	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	183. Lidocaine 2%, 1.8 ml carpule (with epinephrine)	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	184. Lidocaine (as hydrochloride) 2%,50 ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	185. Sodium Bicarbonate 1meq/ml 20ml solution for injection	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	186. Sodium Bicarbonate 650mg tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	187. Isoxsuprine Hydrochloride 10mg tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PB	188. Oxytocin 10 IU/ml, 1ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	189. Mannitol 20%, 500ml	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	99,000.00	99,000.00		**28,440.00**	28,440.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	140,000.00	140,000.00		**80,000.00**	80,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	43,320.00	43,320.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,215,000.00	1,215,000.00		**620,000.00**	620,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	115,440.00	115,440.00		**63,000.00**	63,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	96,000.00	96,000.00		**33,672.00**	33,672.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,000.00	7,000.00		**5,200.00**	5,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	235,000.00	235,000.00		**234,890.00**	234,890.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,930.00	7,930.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	226,055.00	226,055.00		**46,225.00**	46,225.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	427,680.00	427,680.00		**338,112.00**	338,112.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,600.00	24,600.00		**13,296.00**	13,296.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	128,000.00	128,000.00		**33,736.00**	33,736.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	158,000.00	158,000.00		**47,200.00**	47,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,500.00	19,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	28,500.00	28,500.00		**659.00**	659.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	101,250.00	101,250.00		**22,362.50**	22,362.50		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed

G-005-2025-PB	190. Eperisone hydrochloride 50mg	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	191. Linezolid 2mg/ml, 300ml Solution for Injection Bottle	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	192. Linezolid 600mg film coated tablet	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	193. Chlorhexidine Gluconate 4% topical solution	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-005-2025-PB	194. Chlorhexidine Digluconate 0.12%, 120ml oral solution bottle	Pharmacy Section	**Yes**	Competitive Bidding	12-11-2024	13-11-2024	21-11-2024	03-12-2024	03-12-2024	09-12-2024	17-12-2024	17-01-2025	20-01-2025	10-03-2025	10-03-2025	7CD	N/A
G-006-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF MEDICAL SUPPLIES CY 2025 (Early Procurement Activity)** 1. AED PADS - CPR-D-padz – CPR Electrodes for Automated External Defibrillators (Compatible with AED Plus ZOLL Resuscitation Systems) - Pre-connected electrode with Real CPR Help feedback and See-Thru CPR. The one-piece design simplifies proper positioning on the chest. One size fits all, with the ability to expand for a larger chest. Application: Public Access – Non-clinical, EMS – Resuscitation. Five (5) year shelf-life from manufacturing date. To be used with Adults or Childrens 8 years and older or 25 kilos and heavier.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	2. AED Trainer Prestan (Delivery Period: 30 days upon issuance of NTD).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	30CD	N/A
G-006-2025-PB	3. Air Purifier with Mosquito Catcher, 40sq.m, Emits 7,000 ions/cm3, 5-step Mosquito Catching Mechanism, Glue Sheet, UV Light, On/Off Plasmacluster Mode, Built-in Dust & Odor Sensor, Inverter Operation, 3-steps Filtration (New Pre-Filter, Deodorizing Filter, Electrostatic HEPA FIlter) (Delivery Period: 60 days upon issuance of NTD).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	4. Adhesive Zinc Tape Tape, 1" x 5 yards (2.5cm x 5m) - Medical Viscose tape with a high tensile strength. Strong, long-lasting adhesive with excellent initial grab. Water and dirt repellent for longer wear. The tape is breathable, reducing the risk of skin maceration. (with at least 24 months	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	5. Adhesive Zinc Oxide Tape, 2" x 5 yards (5cm x 5m) - Medical Viscose tape with a high tensile strength. Strong, long-lasting adhesive with excellent initial grab. Water and dirt repellent for longer wear. The tape is breathable, reducing the risk of skin maceration. (with at least 24 months	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	88,320.00	88,320.00		**31,080.00**	31,080.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,960,000.00	2,960,000.00		**699,600.00**	699,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	900,000.00	900,000.00		**124,500.00**	124,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	275,000.00	275,000.00		**253,000.00**	253,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	63,520.00	63,520.00		**43,732.00**	43,732.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (current year's budget)	400,000.00	400,000.00		**329,400.00**	329,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	31,350.00	31,350.00		**29,870.00**	29,870.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	658,000.00	658,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	84,750.00	84,750.00		**32,625.00**	32,625.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,000.00	24,000.00		**10,020.00**	10,020.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	6. Adhesive Zinc Oxide Tape, 3" x 5 yards (7.5cm x 5m) - Medical Viscose tape with a high tensile strength. Strong, long-lasting adhesive with excellent initial grab. Water and dirt repellent for longer wear. The tape is breathable, reducing the risk of skin maceration. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	7. Anti-Bedsore Air Mattress with Electric Pump - Inclusions: Mattress, Pump, Manual and Tubing. Provides excellent pressure reduction through continuous movement. Clinically beneficial and suitable for all healthcare environment. Increase blood circulation. Ultra Silent. Lightweight. Compact. Made specially to prevent bedsores with low pressure and large flow feature. SPECIFICATION: Pump -Pressure:100-120mmhg, Power: 220VAC Latticed Style Mattress - Sizes: 90cm x 200cm, Thickness (Inflated): 6-10cm, Max. Weight Capacity: 220lbs/M2. Max. Pressure Capacity: 120mmhg. Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	8. Alcohol, Isopropyl 70% (with 3.785L/gallon) - with free dispenser, 1L/bottle, 500 pieces only (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	9. Aneroid Sphygmomanometer with Stethoscope Manual BP Monitor - Aneroid Sphygmomanometer. • -Measures blood pressure with an accuracy of - or - 3mmHg. •Luminous gauge • Index and range markings on the dial for clear readings. •Durable and stain resistant natural cotton fiber cuff (Velcro closure) •Latex-free inflation system. • Inflation Bulb - Valve: Chrome-plated brass screw-type valve delivers precise deflation control rate. The inflation bulb is constructed of crack-resistant non-sticking high-density hypoallergenic latex-free PVC. Stethoscope has double-sided non-chill chestpiece. This specification shall be reflected	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	10. Anti Embolic Stockings Thigh High (Large) - For prevention of venous disease. Used for treatment after vein operation. Comfortable open-toe stockings.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	11. Anti Embolic Stockings Thigh High (Medium) - For prevention of venous disease. Used for treatment after vein operation. Comfortable open-toe stockings.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	12. Anti Embolic Stockings Thigh High (Small) - For prevention of venous disease. Used for treatment after vein operation. Comfortable open-toe stockings.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	13. Arm Sling - adjustable shoulder strap allows for a custom comfortable fit. Supports left or right arm. 70% polyester, Latex free. MEDIUM	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	31,800.00	31,800.00		**11,100.00**	11,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	190,000.00	190,000.00		**101,612.00**	101,612.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,880,000.00	1,880,000.00		**1,794,000.00**	1,794,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	179,920.00	179,920.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	42,500.00	42,500.00		**34,000.00**	34,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	51,000.00	51,000.00		**41,100.00**	41,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	51,000.00	51,000.00		**40,800.00**	40,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**3,593.00**	3,593.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	14. Arm Sling - adjustable shoulder strap allows for a custom comfortable fit. Supports left or right arm. 70% polyester, Latex free. LARGE	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	15. Blood Pressure Latex Bulb With Air Release Valve Sphygmomanometer. Blood Pressure Monitor Manual Inflation Pump - Inflation Bulb - Valve: Chrome-plated brass screw-type valve delivers precise deflation control rate. The inflation bulb is constructed of crack-resistant	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	16. BP Velcro cuff ADULT, latex rubber type of bladder. Cuff - Inflation Bag: The Velcro cuff is constructed of high-molecular polymer nylon. Sized to meet standard use. The artery indicator label and index range further ensure proper cuffing for correct arterial compression. The double tube seamless inflation bag is constructed of crack-resistant non-sticking high-density hypoallergenic latex-free PVC. The universal bladder tube enables compatible cuff exchange for other major brands of blood	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	17. Blood Glucose Test Strips with Lancet and free 200pcs Glucometer with Strip Ejector, for in vitro diagnostic use, no coding, individually foil wrapped strips, small blood sample required atleast (0.5µl), 5 second test time, 5 second blood sample reapplication time, top or end fill with visual confirmation, fill trigger ensures test starts only when sufficient blood sample has been applied. Must be compatible to existing Glucometer. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	18. Blood Transfusion Set - Sharp spike made of soft medical grade PVC as per ISO 1135-4 for easy penetration into the transfusion port. Double chambers to regulate flow (Kink-resistant frost tubings to prevent leakage during transfusion). Complies with ISO 1135-4 standards. 170-210 microns filter guarantees removal of cellular debris and clots (Standard blood infusion sets should have an inline filter (pore size 170-210 microns), a drip chamber and a tubing in a variety of configuration). Precision made roller camp for accurate flow control. 1.5", 18G hypodermic needle for smooth and effortless vein puncture. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	19. Cane Single with Arm Rest - Walking Stick Saklay For Adult Adjustable Saklay For Adult Crutches For Adult Cane For Elderly Cane Arm-Type Outdoor Single-Leg Crutches Rehabilitation Crutches Aluminum Alloy Telescopic Convenient Multi-Functional Shock Absorption	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	20. Cervical Collar, small, 27.9-34.3cm, 17-mm foam, with cotton stockinette, contoured, with hook and lock closure system	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	21. Cervical Collar, medium, 34.3-39.4 cm, 17-mm foam, with cotton stockinette, contoured, with hook and lock closure system	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	9,000.00	9,000.00		**3,593.00**	3,593.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	25,000.00	25,000.00		**15,400.00**	15,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	266,700.00	266,700.00		**60,000.00**	60,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	647,100.00	647,100.00		**516,242.00**	516,242.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,000.00	24,000.00		**3,750.00**	3,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**3,400.00**	3,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	95,480.00	95,480.00		**59,985.00**	59,985.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	80,080.00	80,080.00		**76,310.00**	76,310.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	22. Cervical Collar, large, 39.4-44.5 cm, 17-mm foam, with cotton stockinette, contoured, with hook and lock closure system	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	23. Cervical Collar, extra large, 44.5-48.3 cm, 17-mm foam, with cotton stockinette, contoured, with hook and lock closure system	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	24. Colostomy Bag - Baseplate Type: Flat, Cut Size 50mm:20mm-33mm, Wafer Size: 50mm. Adhesive Type: Double layer adhesive, Properties: Click mechanical coupling system, Velcro closing system, With filter system, Opaque, Adhesive wafer type, Soft cover material for the bag. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	25. Colostomy Bag - Baseplate Type: Flat, Cut Size 60mm:20mm-43mm, Wafer Size: 60mm. Adhesive Type: Double layer adhesive, Properties: Click mechanical coupling system, Velcro closing system, With filter system, Opaque, Adhesive wafer type, Soft cover material for the bag. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	26. Cotton-Tipped Applicator Sticks .Fine natural non-treated with chemicals. 6" wooden stem and 1/2" in diameter. 100% pure cotton tip. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	27. Cotton Absorbent Balls, 400 grams - made from 100% pure natural cotton fibers, highly absorbent, super soft texture, clean and safe, economical, approximately 1,000 pieces per pack. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	28. COVERALL SUITS, XXL (Height 186-194cm, Chest 115-124cm) - XXXL (Height 194-200cm, Chest 124-132cm) - 60 GSM with Shoe Cover. Made from non-woven polypropelene Fabric Material, breathable film.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	29. Diagnostic Set, OTOSCOPE - Dimensions: 162mm x 45mm x 24mm, Weight: 138.5g Diameters of Otoscope Tips: 2.4mm, 3mm, 4mm, 5mm. KEY FEATURES of OTOSCOPE: Optic Fiber illumination provides homogenous and reflex free illumination of ear canal and tympanum Large, clear and scratch resistant viewing window provides 3x magnification. Hign transparent material is used for the viewing window. Ergonomic design for the handle enables good match between hand and handle. Chrome plated handle with refined texture. 4 reusable tips are attached for different ear canal. OPTHALMOSCOPE - Dimensions: 170mm x 31mm x 25mm. Weight: 121.5g. KEY FEATURES OF OPTHALMOSCOPE: The orbital support is soft so as to protect the user's glasses and the device. The aperture wheel is convex above the surface of case so as for better operation. Automatically powers off when attached to the pocket. Large sport for normal fundus examinations. Small spot for reduced reflection with small pupils. Fixation star for determination of central or eccentric fixation. Hemispot for reduced reflection with small pupils. Red-free filter for contrast enhancement when assessing fine vascular disorders. Dimension: 19cm x 4cm x 11cm	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	83,160.00	83,160.00		**52,245.00**	52,245.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,325.00	6,325.00		**5,870.00**	5,870.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,800.00	24,800.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	24,800.00	24,800.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,980.00	12,980.00		**5,310.00**	5,310.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	250,000.00	250,000.00		**197,000.00**	197,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	495,000.00	495,000.00		**367,000.00**	367,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	66,000.00	66,000.00		**48,770.00**	48,770.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	30. Diaper, disposable, Adult, Large. Super absorbent layer; flexible waist band and has standing leak guard to prevent side leakage. High speed channel to spread the liquid faster. Made of high class non-woven material to avoid seepage and maintain dryness of the skin. Refastening and adjustable frontal tape.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	31. Disposable ECG Electrodes, ADULT, at least 36x40mm (oval) / circular snap connection, foam support 1mm thick, hypoallergenic medical grade adhesive, pre-gelled that is not sticky to skin and with silver chloride stainless steel stud and defibrillation resistant. (with at least 24	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	32. ECG Electrode Bulb (compatible to ECG Machine Mindray Beneheart R3). Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	33. ECG Lead, with 12-lead wire. (must be compatible to Mindray Beneheart R3 ECG Machine) Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	34. ECG Lead, with 12-lead wire.Compatible and interoperable to our existing machine (Wilcare ECG Machine). Provide 1 (ONE) year warranty certificate from the date of delivery, inspection	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	35. ECG Lead, with 12-lead wire. Compatible and interoperable to our existing machine (Careland ECG Machine). Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	36. ECG Limb Clamp Set - Color Coded. (compatible to ECG Machine Mindray Beneheart R3). Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	37. ECG Trunk Cable with 3-lead wire. (must be compatible to GE B125 Cardiac Monitor) Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	1,664,250.00	1,664,250.00		**1,043,817.60**	1,043,817.60		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	45,000.00	45,000.00		**12,000.00**	12,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	79,050.00	79,050.00		**34,770.00**	34,770.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	164,925.00	164,925.00		**66,585.00**	66,585.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	120,945.00	120,945.00		**99,000.00**	99,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	219,900.00	219,900.00		**180,000.00**	180,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	96,000.00	96,000.00		**42,360.00**	42,360.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	213,000.00	213,000.00		**81,980.00**	81,980.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	38. Effervescent Chlorine Tablet. 2.5g - Sodium dichloroisocyanurate (NaDCC), 90.4% Chlorine content @1000ppm/liter, rapidly dissolved / fast acting tablet. Effective against disease casuing Bacteria, Fungi, Spores and Viruses (MRSA, Pseudomonas aeruginosa, Klebsiella spp., Acinetobacter baumanii, M. tuberculosis, Candida auris, etc.). Effective against all water-borne disease causing Bacteria, Fungi, Spores and Viruses (Legionella, E. Coli, Salmonella sp., Cholera, Typhoid fever, Polio, etc.) Virucidal against corona viruses like COVID 19 and SARS CoV2, ASV, Avian Flu, Ebola viruses. Surface cleaning & disinfection in hospitals. Air fumigation of contaminated rooms. Medical Equioment & Instrument disinfection. Water purification (drinking Water). Water Treatment of STPs. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	39. Elastic Bandage, Velcro Type, permanent, duralastic, (for pressurized dressing) 4" x 5 yards	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	40. Elastic Bandage, Velcro Type, permanent, duralastic, (for pressurized dressing) 6" x 5 yards	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	41. Emergency Medical Trolley / Cart - size: 700x490x920mm (L*W*H*), 46kg. With Trolley body, Plastic-steel Columns, IV pole, Dust Basket, Utility Container, File Bag, Defibrillator Shelf, power outlet and hooks, Sliding Side Shelf, Stainless steel Guard Rail, Concave Top Covered Transparent Soft Plastic BAgs, Centralized Lock, Two (2) Small and Three (3) Big Drawer, Inner with partitions can be well organized, Drawers repositioned Easily, Luxurious Noiseless Castersinner with Partitions Can be well Organized, ABS Basket and Drawer Frame can be repositioned easily, Luxurious Whish Caster, two with brakes, CPR board, Oxygen Tank Holder, Needle Disposable Bottle. (for Pavilion 2 ER use) (Delivery Period: 30 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	30CD	N/A
G-006-2025-PB	42. Endotracheal tube 7.0 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET Tube in pilot balloon, non pyrogenic, Radio-Opaque (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	43. Examining Bed – Hamilton Type, Stainless, Examination and treatment table, Hamilton Type, with drawer and compartment door, upholstered three section top, provided with stirrup and sliding foot stool. Size: 58 inc. x 20 inc. x 34 inc. (for Pavilion 7 use) (Delivery Period: 30 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	56,000.00	56,000.00		**25,960.00**	25,960.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,600.00	28,600.00		**11,200.00**	11,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	67,500.00	67,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	168,600.00	168,600.00		**158,862.00**	158,862.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,550.00	11,550.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	50,000.00	50,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	44. Foley Catheter 2-way, Fr.16, latex pyrogen free, disposable, sterilized by EO gas, needle free. With balloon capable of being inflated to a maximum capacity of 50cc. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	45. Gauze, surgical bolt, white, 36 inches x 50 yards 2ply, 28 x 24 mesh, 100% woven cotton. Soft and has highly absorbent capability.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	46. Gloves, surgical, sterile, latex, powder free, size 6.0, Straight Finger Shape >with Internal Coating of Polymer >AQL is 0.65 > Micro Textured Finish 0n the Palm And Fingers provides secure handling of instruments on dry & damp conditin >Tested for Chemotherapy Drugs under ASTM D6978 >Beaded Cuff > protein content : 50 µg/g (micro gram per /gram extract of protein) > Updated Manufacturer Declaration of conformity latest within year 2023 from the supplier and Third party laboratory. Dimension: Thickness of Finger: 0.21 ± 0.02 mm; Palm Thickness: 0.20 ± 0.02 mm. Thickness of Cuff:0.17 ± 0.03 mm. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	04-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A
G-006-2025-PB	47. Gloves, surgical, sterile, latex, powder free, size 6.5, Straight Finger Shape >with Internal Coating of Polymer >AQL is 0.65 > Micro Textured Finish 0n the Palm And Fingers provides secure handling of instruments on dry & damp conditin >Tested for Chemotherapy Drugs under ASTM D6978 >Beaded Cuff > protein content : 50 µg/g (micro gram per /gram extract of protein) > Updated Manufacturer Declaration of conformity latest within year 2023 from the supplier and Third party laboratory. Dimension: Thickness of Finger: 0.21 ± 0.02 mm; Palm Thickness: 0.20 ± 0.02 mm. Thickness of Cuff:0.17 ± 0.03 mm. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	04-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A
G-006-2025-PB	48. Gloves, surgical, sterile, latex, powder free, size 7.5, Straight Finger Shape >with Internal Coating of Polymer >AQL is 0.65 > Micro Textured Finish 0n the Palm And Fingers provides secure handling of instruments on dry & damp conditin >Tested for Chemotherapy Drugs under ASTM D6978 >Beaded Cuff > protein content : 50 µg/g (micro gram per /gram extract of protein) > Updated Manufacturer Declaration of conformity latest within year 2023 from the supplier and Third party laboratory. Dimension: Thickness of Finger: 0.21 ± 0.02 mm; Palm Thickness: 0.20 ± 0.02 mm. Thickness of	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	04-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A

Government of the Philippines (current year's budget)	42,000.00	42,000.00		**19,950.00**	19,950.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,820,000.00	1,820,000.00		**817,586.00**	817,586.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,475.00	13,475.00		**9,765.00**	9,765.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	32,725.00	32,725.00		**23,715.00**	23,715.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	32,725.00	32,725.00		**23,715.00**	23,715.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	49. Gloves, surgical, sterile, latex, powder free, size 8.0, Straight Finger Shape >with Internal Coating of Polymer >AQL is 0.65 > Micro Textured Finish 0n the Palm And Fingers provides secure handling of instruments on dry & damp conditin >Tested for Chemotherapy Drugs under ASTM D6978 >Beaded Cuff > protein content : 50 µg/g (micro gram per /gram extract of protein) > Updated Manufacturer Declaration of conformity latest within year 2023 from the supplier and Third party laboratory. Dimension: Thickness of Finger: 0.21 ± 0.02 mm; Palm Thickness: 0.20 ± 0.02 mm. Thickness of Cuff:0.17 ± 0.03 mm. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	04-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A
G-006-2025-PB	50. Gloves, Latex Examination, Powder free, Non-Sterile, Medical Grade, Ambidextrous, Textured Finger Tip, with AQL rating of less than or equal to 1.5, size LARGE. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	51. Gloves, Latex Examination, Powder free, Non-Sterile, Medical Grade, Ambidextrous, Textured Finger Tip, with AQL rating of less than or equal to 1.5, size MEDIUM. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	52. Gloves, Latex Examination, Powder free, Non-Sterile, Medical Grade, Ambidextrous, Textured Finger Tip, with AQL rating of less than or equal to 1.5, size SMALL. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	53. Gloves, Nitrile Examination, Powder free, Non-Sterile, Medical Grade, Ambidextrous, Textured Finger Tip, with AQL rating of less than or equal to 1.5, size LARGE. (with at least 24	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	54. Gloves, Nitrile Examination, Powder free, Non-Sterile, Medical Grade, Ambidextrous, Textured Finger Tip, with AQL rating of less than or equal to 1.5, size MEDIUM. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	55. Gloves, Nitrile Examination, Powder free, Non-Sterile, Medical Grade, Ambidextrous, Textured Finger Tip, with AQL rating of less than or equal to 1.5, size SMALL (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	56. Glue Sheet (FZ-STS2M A) for existing Air Purifier with Mosquito Cathcher (FP-GM50E-B Model). Chemical Free Mosquito Catching Function.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	57. Hand Dynamometer	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	7,700.00	7,700.00		**5,580.00**	5,580.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,508,000.00	2,508,000.00		**1,254,000.00**	1,254,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,763,000.00	2,763,000.00		**1,381,500.00**	1,381,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,471,800.00	1,471,800.00		**735,900.00**	735,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	250,800.00	250,800.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,438,800.00	1,438,800.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	607,200.00	607,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	19,900.00	19,900.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	22,000.00	22,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	58. Heparin Lock Needle-Free. Leakage free, tight fitting adapter. Close injection site for durable puncture. Transparent material allows observation of flow. Effectively provides vein accessibility that promotes patient comfort and saves time during IV administration. Also available in Needle-free safety type for prevention of needlestick injury. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	59. Household Water Purification Tablets - 67mg tablet, 1 tablet purifies 20 liters. Use of drinking water disinfection. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	60. Hydrogen Peroxide 3% Antiseptic Solution, 10 Volumes, 250mL per bottle (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	61. I.V. Solution Administration Set (Micro) with Needleless Injection Site, Air-Vented Spike, 60 drops Drip Chamber with 15 micron Filter, 180cm Tube Length, Roller Clamp, Needleless Y-Injection Port, Luer Lock Connector with Cap. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	62. IV CANNULA G.18 with transparent or white plastic safety protection device, injection port and wide wings with ultra lancet point and ultra sharp triple bevel needle, silicon coated, made of polyurethane/FEP radio-opaque strip on catheter with removable micro-porous hydrophobic filter, 45mm length.(with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	18-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A
G-006-2025-PB	63. IV CANNULA G.20 with transparent or white plastic safety protection device, injection port and wide wings with ultra lancet point and ultra sharp triple bevel needle, silicon coated, made of polyurethane/FEP radio-opaque strip on catheter with removable micro-porous hydrophobic filter, 32mm length. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	18-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A
G-006-2025-PB	64. IV CANNULA G.22 with transparent or white plastic safety protection device, injection port and wide wings with ultra lancet point and ultra sharp triple bevel needle, silicon coated, made of polyurethane/FEP radio-opaque strip on catheter with removable micro-porous hydrophobic filter, 25 mm length. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	18-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A
G-006-2025-PB	65. IV CANNULA G.24 with transparent or white plastic safety protection device, injection port and wide wings with ultra lancet point and ultra sharp triple bevel needle, silicon coated, made of polyurethane/FEP radio-opaque strip on catheter with removable micro-porous hydrophobic filter, 19 mm length. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	18-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A

Government of the Philippines (current year's budget)	186,000.00	186,000.00		**77,500.00**	77,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	576,400.00	576,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	9,300.00	9,300.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	154,000.00	154,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	63,000.00	63,000.00		**54,000.00**	54,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	213,500.00	213,500.00		**183,000.00**	183,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	514,500.00	514,500.00		**441,000.00**	441,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,215,500.00	1,215,500.00		**858,000.00**	858,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	66. IV CANNULA G.26 with transparent or white plastic safety protection device, injection port and wide wings with ultra lancet point and ultra sharp triple bevel needle, silicon coated, made of polyurethane/FEP radio-opaque strip on catheter with removable micro-porous hydrophobic filter, 19 mm length. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	67. IV Splints Brace With straps for CHILD - Splint application to avoid unwanted movement of limbs and kinking of intravenous catheters, allowing free flow of intravenous fluids.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	68. IV Splints Brace With straps for ADULT- Splint application to avoid unwanted movement of limbs and kinking of intravenous catheters, allowing free flow of intravenous fluids.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	69. KN95, 5 layer Respirator Mask, single, Individually pack, sterile, earloop type, with High Filtration Efficiency of ≥95%	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	70. Lithium Battery 10.95VDC 2500mAh (compatible to ECG Machine Mindray Beneheart R3). Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	71. Lithium Battery Ultra CR123A 3V, 10 pieces per set (compatible to AED Machine Zoll Plus) The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	72. Lubricating jelly, 5g/sachet - Sterile, Water Soluble, Thicker in Form non-watery, pH balanced : 5.0- 7.0, consistent and stable in form, Viscosity (13,000 - 18,000 cP) non- glutinous, Sterilized through Gamma irradiation (26.1 - 50.6 kGy) (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	73. Lubricating jelly, 82g/tube - Sterile, Water Soluble, Thicker in Form non-watery, pH balanced : 5.0- 7.0, consistent and stable in form, Viscosity (13,000 - 18,000 cP) non- glutinous, Sterilized through Gamma irradiation (26.1 - 50.6 kGy) (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	74. Mannequin / Manikin adult XC-401	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	42,500.00	42,500.00		**39,500.00**	39,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,000.00	5,000.00		**2,200.00**	2,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	25,000.00	25,000.00		**13,200.00**	13,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	209,550.00	209,550.00		**22,098.00**	22,098.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	377,850.00	377,850.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	270,000.00	270,000.00		**229,540.00**	229,540.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,300.00	24,300.00		**24,300.00**	24,300.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	137,200.00	137,200.00		**137,200.00**	137,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	35,722.50	35,722.50		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	75. Manual Resuscitator (Disposable), ADULT - made with Polyvinyl Chloride (PVC) material. Complete with Pressure Release Valve to minimize the risk of over inflating the lung. Accessories: 1 face masks, 1 Reservoir bag, 1 oxygen tubing, 3 guedel airways - size 1 / 3 / 4. Capacity - 1,600mL	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	18-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A
G-006-2025-PB	76. Mask, surgical disposable, 3 PLY, Elastic without glass fibres, hypoallergenic, very low resistance to breathing, nose baradaptable, high filtration capacity, perfect fitting, EAR-LOOP	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	77. Mayo Stand with Trays (4 wheels) - professional-grade Mayo Stand measures 13" x 19" and includes a removable, adjustable-height stainless steel tray. Tray raises up to 52" high and features chrome plated swivel casters for easy maneuverability. The Mayo Tray is constructed of a powder coated aluminum frame with a stainless steel tray.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	78. Medical intubation stylet guide wire for endotracheal tube, made of malleable aluminium, smooth PVC sleeve, smooth formed tip, size Fr.14 (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	79. Medical intubation stylet guide wire for endotracheal tube, made of malleable aluminium, smooth PVC sleeve, smooth formed tip, size Fr.12 (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	80. Medical intubation stylet guide wire for endotracheal tube, made of malleable aluminium, smooth PVC sleeve, smooth formed tip, size Fr.10 (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	81. Medicine Distribution Trolley, with shelves with 16 drug dispensary bins; with transparent dividers and identification card holder; with lock and key (for Pavilion 2 ER use) (Delivery Period: 30 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	82. Multifix Tape - Universal securement device for effective fixation to the skin of range of medical tubing, with autraumatic pure soft silicone -re-adhesive gel strip. Gentle on skin, no skin prep required before application, leaves no sticky residue on skin upon removal, can be easily repositioned without the risk of skin and hair pulling, showerproof, breathable, hypoallergenic. LARGE	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	380,000.00	380,000.00		**380,000.00**	380,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,245,000.00	2,245,000.00		**260,420.00**	260,420.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	65,000.00	65,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**4,000.00**	4,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,000.00	24,000.00		**8,000.00**	8,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,000.00	24,000.00		**8,000.00**	8,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	61,710.00	61,710.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	85,000.00	85,000.00		**85,000.00**	85,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	83. N95 mask, particulate respirator contains no components made from natural rubber latex, Collapse resistant cup shape design. Two-strap design with welded dual point attachment, braided headbands, cushioning nose foam, and lightweight construction for comfortable wear, easy breathing/ speaking. Made from synthetic plastic fibers, usually polypropylene (PP). They also contain rubber and metal for the straps, staples, and nose bar. with NIOSH Certificate (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	84. Nasal Oxygen Cannula, ADULT, made from nontoxic PVC compound, 1.8 meters of non-kink star lumen PVC tubing, nasal prongs made of soft PVC (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	85. Nasogastric tube (NGT) Duodenal tube, Fr. 16, 100% Silicone, individually pack, sterilized (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	86. Nebulizing kit with mask and mouthpiece, inhalation adult set, includes 1 mask, 1 medication chamber cup, 1 oxygen tube (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	87. Nebulizing kit with Mask (PEDIA) Includes Neb kit Mask and tubing. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	88. Needles - Injection System, Blunt Filter Needle, 5 micron with blunt fill tip 18G x 1 1/2", individually packed. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	89. Needle, sterile, fitted with standard luer lock syringe, visible back flow on luer lock, ultra sharp honed and beveled hypodermic needle with attached safety shield immediately activated after draw, G.21 x 25mm (with at least 24 months expiration). (for Clinical Laboratory use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	90. NIBP Cuff and hose for ADULT (must be compatible to GE B125 Cardiac Monitor) Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	91. NIBP Cuff and hose for PEDIA (must be compatible to GE B125 Cardiac Monitor) Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	92. Oxygen Mask, under the chin style, medium concentration mask with 7ft. (84") tubing for single patient. (PEDIATRIC) (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	749,700.00	749,700.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	35,200.00	35,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	102,675.00	102,675.00		**88,245.00**	88,245.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	23,606.00	23,606.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,698.00	5,698.00		**1,846.60**	1,846.60		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,000.00	6,000.00		**5,500.00**	5,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,250.00	11,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	160,200.00	160,200.00		**125,000.00**	125,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	156,200.00	156,200.00		**125,000.00**	125,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,600.00	3,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	93. Oxygen Regulator with Humidifier, compatible with all oxygen tanks, Oxygen flow range 1-10L/Min, pressure reducing range 2.0-3.0kg, relief valve pressure range 3.5kg-0.5kg. Durable, high quality, with certificate of calibration. Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	94. Pen Needle, Ultra Fine 0.23 (32G) x 4mm (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	95. Penlight - with Pupil Gauge, Chrome Plated finish, LED lamP. Chrome Plated Diagnostic Penlight with Pupil Gauge. An innovative extra bright cool light diagnostic penlight with chrome plated brass casing, pocket clip press activator switch, pupil gauge and slide rule.. Comes complete with 2 AAA batteries. Size: 13×2 inches. the cartridge is made of aluminum alloy with anodized treatment, light and brightness. – Pocket clip press activator switch – LED lamp is durable and power saving – 2 “AAA” batteries	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	96. Pre-filled syringe 11mL containing sterile lubricating jelly, 2% lidocaine and 0.25 chlorhexidine gluconate. Syringe with long nozzle and blunt edge for easy insertion to urethra and to avoid mucosal injury. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	97. Povidone Iodine, 10% solution antiseptic and disinfectant, with 3.785mL/gallon. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	98. Pulse Oximeter, fingertip, SPO2 and pulse rate (PR) display, PR waveform and bargraph display, built in alarm can be set to high and low, adjustable auto alarm range, simple operation, low power consumption, four directions and at least six (6) display modes, color OLED, automatic power off, with USB rechargeable cord. with Certificate of Calibration. Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	99. Sharp (Biohazard Needle) Disposal Container, 3L capacity; puncture-proof hard plastic; with locks for final disposal and safe transport. (for Pav 2 ERCI use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	100. Sharp Disposal Container 5L, puncture proof, preferrably with sem-wide hole to accommodate easy disposal of fistula needles, with lid / cover, with handle for ease of transport, no other mechanism. (for Dialysis Clinic use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	206,250.00	206,250.00		**70,875.00**	70,875.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	45,000.00	45,000.00		**39,420.00**	39,420.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,200.00	19,200.00		**13,700.00**	13,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	347,200.00	347,200.00		**347,200.00**	347,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	187,500.00	187,500.00		**151,500.00**	151,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	315,000.00	315,000.00		**276,570.00**	276,570.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,000.00	22,000.00		**4,750.00**	4,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	44,000.00	44,000.00		**25,850.00**	25,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	101. Sharp Disposal Container, double lid, with hermetic lock seal, 30 Liters. Easy and handy to assemble through pressure, with built-in handle for transport, autoclavable at 134c for 18 minutes, easy lid-opening, with temporary closure in case of not use, puncture proof resistance.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	102. Silk-like cloth tape, Convenient bi-directional tear, white color, hypoallergenic and latex free, size at least 1 inch x 10 yards (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	103. Silk-like cloth tape, Convenient bi-directional tear, white color, hypoallergenic and latex free, size at least 2 inches x 10 yards (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	104. Silk-like cloth tape, Convenient bi-directional tear, white color, hypoallergenic and latex free, size at least 3 inches x 10 yards (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	105. Skin Stapler wire with free 30 pieces skin remover, taller and sharper, pre-cock function, 35 staple count, sterile (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	106. SPO2 Cable Trusignal with SPO2 Sensor (must be compatible to GE B125 Cardiac Monitor) Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. (Delivery Period: 30 days upon issuance of NTD) The bidder shall conduct product demonstration during the post-qualification process.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	30CD	N/A
G-006-2025-PB	107. Stethoscope - fitted with a completely new developed aluminium chest-piece – for particular comfort when taking blood pressure measurements. The acoustic performance has been enormously improved in the relevant frequency range. Provides extra-ordinary high standards of quality at an attractive price. • Ergonomic handling thanks to novel design: extra-ordinarily flat aluminium chest-piece without edges, easy to push under the cuff when measuring blood pressure. • Special membrane, Ø 28 mm, with particularly flat and soft non-chill rims for improved adaptation on the skin. • Matt chromium-plated binaural, which can be adjusted by turning. • Soft, replaceable ear-tips with metal screw thread for comfortable and effective sealing of the external auditory canal. • Reinforced Y-tube made of PVC to shield against disturbing stray sounds. • Overall length: 77 cm. • Latex-free. • Supplied in a cardboard display box with a pair of replacement ear tips and a replacement membrane. (Delivery Period: 30 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	30CD	N/A
G-006-2025-PB	108. Straight Catheter, Fr.16, latex or transparent, individually pack, sterilized by EO gas, non-toxic, non-pyrogenic (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	585,000.00	585,000.00		**210,600.00**	210,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,800.00	28,800.00		**17,100.00**	17,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,620.00	19,620.00		**9,000.00**	9,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,500.00	28,500.00		**15,000.00**	15,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	68,200.00	68,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	170,400.00	170,400.00		**87,000.00**	87,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	129,525.00	129,525.00		**99,000.00**	99,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,500.00	38,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	109. Suction catheter, Fr. 14 with control & cap, transparent, individually pack, sterilized by EO gas, non- toxic, non-heavy metal, non-pyrogenic (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	110. Suction catheter, Fr. 16 with control & cap, transparent, individually pack, sterilized by EO gas, non- toxic, non-heavy metal, non-pyrogenic (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	111. Surface Disinfectant, Towelletes / Wipes. Cleaner and disinfectant in one. Kill clinically relevant organisms such as bacteria, viruses, fungi and TB in just 3 minutes. Ready-to-use with no dilution or mixing required. Clean, disinfect and decontaminate the hard, non-porous surfaces with speed and confidence. Durable, nonwoven towellettes will not bunch up during use. 220 pulls per cannister. With at least 24 months expiration.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	112. Surgical tape, 1 inch, reliably secures dressings and devices to skin, hypoallergenic, latex-free. Reliably secures dressings and devices to skin at least 2 hours, to prevent leakage of blood from AV fistula, IV Cannula, catheters, etc. with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	113. Surgical tape, 2 inches, reliably secures dressings and devices to skin, hypoallergenic, latex free, Reliably secures dressings and devices to skin at least 2 hours, to prevent leakage of blood from AV fistula, IV Cannula, catheters, etc. with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	114. Surgical tape, 3 inches, reliably secures dressings and devices to skin, hypoallergenic, latex-free, Reliably secures dressings and devices to skin at least 2 hours, to prevent leakage of blood from AV fistula, IV Cannula, catheters, etc. with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	115. Syringe, Asepto, Irrigation Bulb 60cc, sterile, catheter tip, with plastic tip protector, allows one hand control, strong uniformly shaped barrel. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	116. Syringe, disposable, Slip Tip 1cc, non-toxic, non-pyrogenic. Clear transparent barrel, smooth plunger action - clear scale markings, accurate and readable calibration in cc or mL, marking cannot be erased by any liquid and with plastic packaging, with plunger retention ring. With hypoallergenic, ultra sharp, smooth and glides easily Safety cap/lock Needle G.25 x 1" (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	2,640.00	2,640.00		**441.60**	441.60		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,600.00	17,600.00		**2,944.00**	2,944.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	161,500.00	161,500.00		**161,500.00**	161,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	920,700.00	920,700.00		**334,800.00**	334,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	77,000.00	77,000.00		**35,000.00**	35,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	82,500.00	82,500.00		**37,500.00**	37,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	20,625.00	20,625.00		**10,240.00**	10,240.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	450,000.00	450,000.00		**390,250.00**	390,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	117. Syringe 3cc, sterile, siliconized and transparent barrel, firm and definite end stop plunger, clear and visible scale markings, latex and PVC free, with visible back flow on luer lock, attached ultra sharp honed and beveled hypodermic needle, with retractable needle safety feature, Gauge.21 x 1" (100pieces/box). With at least 24 months expiration. (for Clinical Laboratory use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	118. Syringe, disposable, Luer-Lok, Tip 3cc, non-toxic, non-pyrogenic. Clear transparent barrel, smooth plunger action - clear scale markings, accurate and readable calibration in cc or mL, marking cannot be erased by any liquid and with plastic packaging, with plunger retention ring. With hypoallergenic, ultra sharp, smooth and glides easily Safety cap/lock Needle G.23 x 1" (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	25-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A
G-006-2025-PB	119. Syringe 3cc, sterile, siliconized and transparent barrel, firm and definite end stop plunger, clear and visible scale markings, latex and PVC free, with visible back flow on luer lock, attached ultra sharp honed and beveled hypodermic needle, with retractable needle safety feature, Gauge.23 x 1" (100pieces/box). With at least 24 months expiration. (for Clinical Laboratory use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	120. Syringe 5cc, sterile, siliconized and transparent barrel, firm and definite end stop plunger, clear and visible scale markings, latex and PVC free, with visible back flow on luer lock, attached ultra sharp honed and beveled hypodermic needle, with retractable needle safety feature, Gauge.21 x 1" (100pieces/box). With at least 24 months expiration. (for Clinical Laboratory use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	121. Syringe, disposable, Luer-Lok, Tip 5cc, non-toxic, non-pyrogenic. Clear transparent barrel, smooth plunger action - clear scale markings, accurate and readable calibration in cc or mL, marking cannot be erased by any liquid and with plastic packaging, with plunger retention ring. With hypoallergenic, ultra sharp, smooth and glides easily Safety cap/lock Needle G.23 x 1" (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	25-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A
G-006-2025-PB	122. Syringe, disposable, Luer-Lok, Tip 10cc, non-toxic, non-pyrogenic. Clear transparent barrel, smooth plunger action - clear scale markings, accurate and readable calibration in cc or mL, marking cannot be erased by any liquid and with plastic packaging, with plunger retention ring. With hypoallergenic, ultra sharp, smooth and glides easily Safety cap/lock Needle G.21 x 1" (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	25-03-2025	25-03-2025	26-03-2025	10-04-2025	10-04-2025	7CD	N/A

Government of the Philippines (current year's budget)	340,000.00	340,000.00		**320,000.00**	320,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	952,000.00	952,000.00		**791,840.00**	791,840.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	150,000.00	150,000.00		**140,000.00**	140,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,280,000.00	2,280,000.00		**2,160,000.00**	2,160,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	387,600.00	387,600.00		**330,072.00**	330,072.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,576,848.00	1,576,848.00		**1,343,324.32**	1,343,324.32		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	123. Syringe 10cc, sterile, siliconized and transparent barrel, firm and definite end stop plunger, clear and visible scale markings, latex and PVC free, with visible back flow on luer lock, attached ultra sharp honed and beveled hypodermic needle, with retractable needle safety feature, Gauge.21 x 1" (100pieces/box). With at least 24 months expiration. (for Clinical Laboratory use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	124. Syringe 50cc No Needle - Without needles, sealed and sterile. A tube with a nozzle and piston or bulb for sucking in and ejecting liquid in a thin stream, used for cleaning wounds or body cavities, or fitted with a hollow needle for injecting or withdrawing fluids.(with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	125. Insulin Syringe 1mL, G.29x½ needle with superior sharpness and smoothness time after time. With Ultra Sharps needle. Clear barrels. Bold, precise scale markings. Smooth plunger action. Tamper evident peel packs. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	126. Syringe, Pre-Filled 0.9% Normal Saline 3cc - Sterile, Individually packed, see-through packaging, pre-filled with 3cc preservative free saline syringe, needlefree, with serrated thumb press and plunger retainer / retention ring. With at least 1 year expiration from the date of delivery.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	127. Syringe, Pre-Filled 0.9% Normal Saline 5cc - Sterile, Individually packed, see-through packaging, pre-filled with 5cc preservative free saline syringe, needlefree, with serrated thumb press and plunger retainer / retention ring.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	128. Syringe, Pre-Filled 0.9% Normal Saline 10cc - Sterile, Individually packed, see-through packaging, pre-filled with 10cc preservative free saline syringe, needlefree, with serrated thumb press and plunger retainer / retention ring.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	129. Thermal Paper 80mm - Electrocardiograph (ECG) Thermal Paper, 80x20mm – 3.5 inches x 65.6 feet	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	130. Thermometer infrared, with memory storage, non-contact, fast measurement, beep alarm, measure range: 32C to 43C, temperature unit: celsius, display screen: backlight display, measure position: forehead, measure distance: 3-7cm, with AAA batterie. With Calibration Certificate.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	131. Thermometer, digital - High accuracy, fast response, auto shut-off, alarm signal, break resistance.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	132. Tongue depressor, individually packed,wooden (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	105,000.00	105,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	17,490.00	17,490.00		**2,118.60**	2,118.60		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	231,000.00	231,000.00		**82,950.00**	82,950.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,100.00	4,100.00		**4,000.00**	4,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,500.00	4,500.00		**4,300.00**	4,300.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**14,400.00**	14,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,250.00	33,250.00		**22,358.00**	22,358.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	140,750.00	140,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	65,000.00	65,000.00		**22,620.00**	22,620.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,930.00	6,930.00		**4,620.00**	4,620.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	133. Tourniquet, disposable, elastic, textured finish/smooth, retractable, highly flexible, latex free cotton ribbon, snap-on safety closure, secure opening, quick and safe releasing, convenient roll clip	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	134. Ultrasound Gel 5kg colorless, odorless, water soluble, salt free, Non corrosive, Non irritating, and Non abrasive materials is contained.(with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	135. Underpads Super Absorbent Gel, 60x90cm, disposable. Highly absorbent, soft fluff fill Waterproof. Sealed on all four sides to prevent leakage. Non-skid blue backing. (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	136. Urinal, plastic, for male, reusable, translucent, with lid, permits measuring ease and visualization contents.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	137. Urine bag, with dual hanger, 2L capacity, 120 cm tube length. (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	138. UV sterilizer, Indoor Lighting with remote control, easy to use. Power: 60W Voltage: 220-240V 60Hz UVC Wavelength: 253.7nm Area Coverage: up to 60sqm Light Frame Size: 350mm x 210mm x 1050mm Light Frame Material: Iron with High Grade Frosted Surface Remote Control Timer: 15/30/60mins Remote Control Range: 30m Lamp Type: 2x 30W UVC Lamp Lamp Base: T5 G13 Lamp Burning Hours: 8000 HRS. Replaceable Lamp: Yes Ozone Feature: Yes Warranty: 6 months (Delivery Period: 30 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	139. Vented Macro-Infusion Set, 185cm ADULT with Anti Run Dry and Auto Prime with smartsite needle free system and pinch clamp. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	96,250.00	96,250.00		**14,000.00**	14,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,980.00	6,980.00		**4,200.00**	4,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,190,000.00	1,190,000.00		**459,000.00**	459,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,400.00	15,400.00		**3,892.00**	3,892.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	27,500.00	27,500.00		**15,880.00**	15,880.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	201,750.00	201,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,051,900.00	2,051,900.00		**1,994,100.00**	1,994,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	140. Volumetric Solution Infusion Set (Soluset) Needleless. Air vented cover with an extra injection site. Latex free Y-injection site. Roller clamp - allows easy adjustment of drip rate. Luer lock connector. 60 drops chamber. Solution filter - 15 micron. Instant stop clamp - Cutss off solution flow instantly. Safety shut off valve - Prevents air bubble from forming in the fluid line once the burette is empty. - Indicates level of infusion fluid. Air vented Spike - Burrete is clear, soft, cylindrical & calibrated 150mL. Burette chamber, ensures accurate infusion volume. Tube length below chamber: 180cm. Tube length above chamber: 30cm. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	141. Walker Rollator with Footrest	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	142. WEIGHING SCALE, bathroom scale mechanical. Easy to read. Made of high quality materials. Capacity: 130kg. Graduation: 1 kg. Provide Calibration Certificate for each unit and Warranty Certificate 1 (ONE) year for parts and services which include Preventive, Corrective Maintenance and Calibration from the date of delivery, inspection and acceptance.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	143. Weighing Scale with Height and Weight Measurement, Heavy-duty solid stable platform. Superior Accuracy. Heavy duty understructure. Die cast beam, and aluminum on black insert. Easily read from either side. Factory assembled. All scales are tested with weights traceable to the National Institute of Standards and Technology (NIST). The die cast beam is dual reading and measures in BOTH pounds and kilograms. Capacity: 400 lb x 4 oz (180 kg x 100 g). Platform Size: 10-1/2 x 14-1/2 inches (267 x 368 mm). Height Rod: Measures 30-78 inches (76-198 cm). Scale height: 59 inches (1.5 m) Cartoon size: Height: 57" x Width: 19 1/2". Length: 5 1/2", 20kg Provide Calibration Certificate for each unit and Warranty Certificate 1 (ONE) year for parts and 2 (TWO) years for services which include Preventive, Corrective Maintenance and Calibration from the date of delivery, inspection and acceptance. Perform installation, demonstration/ training for end-user and maintenance personnel before handover of the unit. (Delivery Period: 30 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	30CD	N/A

Government of the Philippines (current year's budget)	900,000.00	900,000.00		**393,750.00**	393,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,445.00	5,445.00		**4,777.00**	4,777.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	105,000.00	105,000.00		**48,850.00**	48,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	200,000.00	200,000.00		**144,700.00**	144,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	144. Wheelchair, Aluminum Alloy Wheelchair - Size (L*W*H): 1010*620*911mm. Double Cross Bar. Drop Back Handle with United Brake. filp Up Armrest. Filp Up Footrest. 6 inch solid front wheels. 12 inch Rear MAG Wheel with PU tyre. Plastic Footplate. Powder Coating Steel Frame. Technical Parameters: Overall length: 98-105cm, Total width: 65cm. Overall height: 92.5cm Folding width:32cm. Height of backrest: 42cm. Seat depth: 40cm. Seat width: 46cm. Seat height: 51cm. Diameter of front wheel: 20cm. Diameter of rear wheel: 56.5cm. Maximum load: 100kg Net weight 12.7kg (Delivery Period: 30 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	145. Arterial Blood Gas Calibrant (EDAN 15) (100pcs/pack)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	146. Arterial Blood Gas Test Cartridge BG3 (EDAN i15) (25pcs/pack)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	147. BGE LEVEL 1 (5 AMPULES / SET)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	148. BGE LEVEL 2 (5 AMPULES / SET)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	149. BGE LEVEL 3 (5 AMPULES / SET)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	150. High Flow Nasal Cannula (Medium) with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	151. Pre-heparinized Arterial Blood Gas 3cc syringe. with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	152. Sterile Water 1 liter (parenteral) sterile water for injection. with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	153. Transparent Tape 1 inch	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	154. Ventilator Breathing Circuit ADULT - 2 limbs (with extra 150cc corrugated tube for the ventilator and humidifier connection), 2 H2O traps, non-heated, with nebulizer kit, disposable (single patient only) with at least 24 months expiration.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	548,000.00	548,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	192,000.00	192,000.00		**84,000.00**	84,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,625,000.00	1,625,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,600.00	5,600.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,600.00	5,600.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,600.00	5,600.00		**4,800.00**	4,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	270,000.00	270,000.00		**67,500.00**	67,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	180,000.00	180,000.00		**158,400.00**	158,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	75,000.00	75,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,700.00	2,700.00		**828.00**	828.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	300,000.00	300,000.00		**159,000.00**	159,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	155. Absorbable Hemostat, SURGICEL - hemostatic agent (blood-clot-inducing material) made of an oxidized cellulose polymer (the unit is polyanhydroglucuronic acid) 3x4inches.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	156. Anesthesia Set Flex, latex free Adult, Breathing Circuit with Fitting Mask - disposable anesthesia set, consisting of 2 hoses, Y-piece, Luer lock elbow and extendable bag hose, connector, fastening ring, 3L latex free breathing bag.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	157. Anesthesia Set Flex, latex free - Pedia, Breathing Circuit with Fitting Mask - disposable pediatric anesthesia set, consisting of 2 hoses (diameter 15mm), Y-piece, Luer lock elbow and extendable bag hose (diameter 15mm), connector, fastening ring, 1L latex free breathing bag.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	158. Anesthesia tubing - Jackson -Reese Corrugated Breathing Circuit - 2.15m Infant corrugated Tube, T-connector, BV filter with port, breathing bag latex free 1.0L, APL valve, end connector. With Anesthetic Valve Mask. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	159. Autoclave tape indicator, high-tack adhesive, clean removal, saturated crepe paper backing with pressure-sensitive adhesive, for steam and chemical vapor sterilizers, lead free, latex free, 1 inch x 35 yards (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	160. Chlorehexidine Gluconate I.V. Securement Dressing (Gel pad contains 2% w/w CHG), 3 1/2 inches x 4 1/2 inches (8.5cm x 11.5cm) with at least 24 months expiration.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	161. Chlorehexidine Gluconate Solution (Antiseptic Handwash) - with 4% w/v Chlorhexidine Gluconate. 500mL / bottle. With European Standard Certification. (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	162. Cautery Pad, adult disposable, solid gel, foam support 202x101mm, bipolar (REM Control), 300cm cable and valleylab connector (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	163. Cautery Pencil - Hand controlled with ultra clean blade electrode, safety holster, Teflon coated tip. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	164. Cigarette drain (Penrose drainage tubing) size 1/4" - Pure rubber latex, X-ray opaque, 18" length (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	165. Cigarette drain (Penrose drainage tubing) size 1/2" - Pure rubber latex, X-ray opaque, 18" length (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	126,540.00	126,540.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	65,000.00	65,000.00		**39,295.00**	39,295.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,250.00	16,250.00		**9,768.75**	9,768.75		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	162,000.00	162,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	9,680.00	9,680.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	111,000.00	111,000.00		**111,000.00**	111,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,000.00	60,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	122,500.00	122,500.00		**80,150.00**	80,150.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	146,300.00	146,300.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	7,150.00	7,150.00		**3,400.00**	3,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,150.00	7,150.00		**3,400.00**	3,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	166. Cigarette drain (Penrose drainage tubing) size 1" - Pure rubber latex, X-ray opaque, 18" length (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	167. Epidural set, Epidural Catheter, G.18 - Epidural needle: Tuohy bevel. Diameter 1.30 x 80 mm, 18 G Epidural catheter: Standard, Soft-Tip, or ONE catheter. Length 1000 mm. Threading assist guide. Catheter connector: "Snap" catheter connector. EF epidural-flat-filter:,0.2 µm - Filling volume 0.45 ml. Pressure resistant up to 7 bar. PinPad: Filter fixation device - 0.2 µm filters. Self-adhesive. LOR syringe: ONE 451	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	168. Extension Tube with Tri-Lumen NF (Needle Free), with luer access valve, closed system, slide clamp. Kink resistant tubing. (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	169. Extra Thin Patch Dressing 8x8 inches/ 20x20cm, Thin flexible and versatile. Designed to reduce the risk of further skin breakdown due to friction. Can be used as a primary hydrocolloid dressing for dry to lightly exuding wounds.(with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	170. Full Body Convective Warming Blanket for smiths medical warmer, Adult	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	171. Full Body Convective Warming Blanket for smiths medical warmer, Pediatric	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	172. Guedel oral airway, size 3, 90mm (yellow) - Color-coded for easy identification. Smooth finish and rounded edges. Reinforced bite block helps prevent occlusion. Full range of sizes and convenient packaging options. Emergency kit available with a clear plastic case.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	173. Guedel oral airway, size 4, 100mm (red) - Color-coded for easy identification. Smooth finish and rounded edges. Reinforced bite block helps prevent occlusion. Full range of sizes and convenient packaging options. Emergency kit available with a clear plastic case.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	174. Hand Sanitizing Rub, 70% Ethyl Alcohol + 0.5% Chlorhexidine (as Gluconate) 500mL/bottle with Nozzle Spray (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	7,150.00	7,150.00		**3,400.00**	3,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	75,000.00	75,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**11,000.00**	11,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	25,000.00	25,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	16,500.00	16,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,880.00	2,880.00		**540.00**	540.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,880.00	2,880.00		**540.00**	540.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	143,000.00	143,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	175. Heat-Sealing Sterilization Flat Reels, 75mm (3") x 100m - light weight, not easy to deform, soft and smooth, light and tough, excellent opacity, combined with the characteristics of paper, cloth and film; anti- moisture, water-resistant, without Adhesive. -Waterproof and breathable bacteria, -73 degrees can still maintain flexibility and high strength; 118 degrees began to shrink; 135 degrees began to melt. Fold-resistant (allows more than 20,000 times of repeated folding), the flexibility of the collection cloth (weight is a fraction of the cloth), the smoothness of the film, the appearance of the paper (half the weight of the paper) in one. - Good biocompatibility, peeling, no dust, added value, tearing packaging strength, bursting	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	176. Heat-Sealing Sterilization Flat Reels, 100mm (4") x 100m - light weight, not easy to deform, soft and smooth, light and tough, excellent opacity, combined with the characteristics of paper, cloth and film; anti- moisture, water-resistant, without Adhesive. -Waterproof and breathable bacteria, -73 degrees can still maintain flexibility and high strength; 118 degrees began to shrink; 135 degrees began to melt. Fold-resistant (allows more than 20,000 times of repeated folding), the flexibility of the collection cloth (weight is a fraction of the cloth), the smoothness of the film, the appearance of the paper (half the weight of the paper) in one. - Good biocompatibility, peeling, no dust, added value, tearing packaging strength, bursting	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	177. Heat-Sealing Sterilization Flat Reels, 150mm (6") x 100m - light weight, not easy to deform, soft and smooth, light and tough, excellent opacity, combined with the characteristics of paper, cloth and film; anti-moisture, water-resistant, without Adhesive. - Waterproof and breathable bacteria, -73 degrees can still maintain flexibility and high strength; 118 degrees began to shrink; 135 degrees began to melt. Fold-resistant (allows more than 20,000 times of repeated folding), the flexibility of the collection cloth (weight is a fraction of the cloth), the smoothness of the film, the appearance of the paper (half the weight of the paper) in one. - Good biocompatibility, peeling, no dust, added value, tearing packaging strength, bursting packaging, sealing force, sterilization period (more than 5 years), gas permeability (reducing the generation of extreme temperature condensate), safer Protection.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	13,660.00	13,660.00		**8,500.00**	8,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,225.00	18,225.00		**11,500.00**	11,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	27,335.00	27,335.00		**17,000.00**	17,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	178. Heat-Sealing Sterilization Flat Reels, 200mm (8") x 100m - light weight, not easy to deform, soft and smooth, light and tough, excellent opacity, combined with the characteristics of paper, cloth and film; anti- moisture, water-resistant, without Adhesive. -Waterproof and breathable bacteria, -73 degrees can still maintain flexibility and high strength; 118 degrees began to shrink; 135 degrees began to melt. Fold-resistant (allows more than 20,000 times of repeated folding), the flexibility of the collection cloth (weight is a fraction of the cloth), the smoothness of the film, the appearance of the paper (half the weight of the paper) in one. -Good biocompatibility, peeling, no dust, added value, tearing packaging strength, bursting packaging, sealing force, sterilization period (more than 5 years), gas permeability (reducing the generation of extreme temperature	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	179. Heat-Sealing Sterilization Flat Reels, 250mm (10") x 100m - light weight, not easy to deform, soft and smooth, light and tough, excellent opacity, combined with the characteristics of paper, cloth and film; anti- moisture, water-resistant, without Adhesive. -Waterproof and breathable bacteria, -73 degrees can still maintain flexibility and high strength; 118 degrees began to shrink; 135 degrees began to melt. Fold-resistant (allows more than 20,000 times of repeated folding), the flexibility of the collection cloth (weight is a fraction of the cloth), the smoothness of the film, the appearance of the paper (half the weight of the paper) in one. -Good biocompatibility, peeling, no dust, added value, tearing packaging strength, bursting packaging, sealing force, sterilization period	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	180. Heat-Sealing Sterilization Reels (pouches) Gusseted - 75mm (3") x 100m - Medical grade paper with at least technic 60 gsm for an effective barrier against germs and bacteria yet it permits the transmissions of air, steam or sterilization gas; Reinforced film to avoid tear during the opening; Peel-easy film permits film seperate from paper with no shatters; Clean and accurate indicator color change; Tear, fibre-free opening and septic presentation; Triple band seal for higher package integrity which effectively avoiding cracks.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	181. Heat-Sealing Sterilization Reels (pouches) Gusseted - 100mm (4") x 100m - Medical grade paper with at least technic 60 gsm for an effective barrier against germs and bacteria yet it permits the transmissions of air, steam or sterilization gas; Reinforced film to avoid tear during the opening; Peel-easy film permits film seperate from paper with no shatters; Clean and accurate indicator color change; Tear, fibre-free opening and septic presentation; Triple band seal for higher package integrity which effectively avoiding cracks.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	21,862.50	21,862.50		**13,500.00**	13,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	27,324.00	27,324.00		**16,800.00**	16,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	21,120.00	21,120.00		**14,400.00**	14,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,248.00	28,248.00		**20,400.00**	20,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	182. Heat-Sealing Sterilization Reels (pouches) Gusseted - 150mm (6") x 100m - Medical grade paper with at least technic 60 gsm for an effective barrier against germs and bacteria yet it permits the transmissions of air, steam or sterilization gas; Reinforced film to avoid tear during the opening; Peel-easy film permits film seperate from paper with no shatters; Clean and accurate indicator color change; Tear, fibre-free opening and septic presentation; Triple band	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	183. Heat-Sealing Sterilization Reels (pouches) Gusseted - 200mm (8") x 100m - Medical grade paper with at least technic 60 gsm for an effective barrier against germs and bacteria yet it permits the transmissions of air, steam or sterilization gas; Reinforced film to avoid tear during the opening; Peel-easy film permits film seperate from paper with no shatters; Clean and accurate indicator color change; Tear, fibre-free opening and septic presentation; Triple band seal for higher package integrity which effectively avoiding cracks.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	184. Heat-Sealing Sterilization Reels (pouches) Gusseted - 250mm (10") x 100m - Medical grade paper with at least technic 60 gsm for an effective barrier against germs and bacteria yet it permits the transmissions of air, steam or sterilization gas; Reinforced film to avoid tear during the opening; Peel-easy film permits film seperate from paper with no shatters; Clean and accurate indicator color change; Tear, fibre-free opening and septic presentation; Triple band seal for higher package integrity which effectively avoiding cracks.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	185. High Level Disinfectant Solution Ortho-Phthalaldehyde, Ready-to-use for Medical Instruments, 6mins contact time, atleast 28days use-life. Atleast 5L/Gallon Contains: 0.55% Ortho-Phthalaldehyde active ingradients. Effective againts wide array of microorganisms. It kills vegetative bacteria,mycobacteria viruses and fungi. (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	186. Laparotomy Sponge, sterile, 40's 28x24 mesh, 18" x 18" 16 ply, with x-ray detectable strip, 1pc per pack. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	187. Nylon Monofilament, Non Absorbable Suture, size 2-0 reverse cutting needle, 45cm, 3/8 circle, 26mm (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	188. Nylon Monofilament, Non Absorbable Suture, size 3-0 reverse cutting needle, 75cm, 3/8 circle, 24mm (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	189. Nylon Monofilament, Non Absorbable Suture, size 4-0 reverse cutting needle, 75cm, 3/8 circle, 19mm (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	35,200.00	35,200.00		**25,000.00**	25,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	23,485.00	23,485.00		**16,500.00**	16,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	29,370.00	29,370.00		**20,500.00**	20,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	57,200.00	57,200.00		**31,199.74**	31,199.74		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	14,000.00	14,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	24,516.00	24,516.00		**22,271.76**	22,271.76		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,032.00	22,032.00		**20,029.68**	20,029.68		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	27,864.00	27,864.00		**22,464.00**	22,464.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	190. Nylon Monofilament, Non Absorbable Suture, size 5-0 reverse cutting needle, 45cm, 3/8 circle, 19mm (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	191. Nylon Monofilament, Non Absorbable Suture, size 6-0 reverse cutting needle, 45cm, 3/8 circle, 16mm (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	192. Nylon Black Monofilament, non-absorbable surgical suture, size 8-0, opthalmic spatula, 16" (40cm), 6.0mm, 3/8circle (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	193. Nylon Black Monofilament, non absorbable, 10-0 cutting, Opthalmic needles, 12" (30cm), 6.2mm, 3/8 spatula .(with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	194. Ortho Surgical Gloves, Latex, size 7.0 >Textured Finish of Both Fingers and Palm >Beaded Cuff > With Internal Coating of Polymer > protein content : 30 µg/g > Anatomic Shape with Curved Fingers > 50 % Thicker than Normal Gloves > AQL is 0.65 > protein content : 30 µg/g (micro gram per extract of protein) >Tested for Chemotherapy Drugs under ASTM D6978 > Updated Manufacturer Declaration of conformity latest within year 2023 from the supplier and Third party laboratory > Dimensions: Thickness of Fingers:0.33 ± 0.03 mm. Palm Thickness:0.31 ± 0.03 mm.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	195. Ortho Surgical Gloves, Latex, size 7.5 >Textured Finish of Both Fingers and Palm >Beaded Cuff > With Internal Coating of Polymer > protein content : 30 µg/g > Anatomic Shape with Curved Fingers > 50 % Thicker than Normal Gloves > AQL is 0.65 > protein content : 30 µg/g (micro gram per extract of protein) >Tested for Chemotherapy Drugs under ASTM D6978 > Updated Manufacturer Declaration of conformity latest within year 2023 from the supplier and Third party laboratory > Dimensions: Thickness of Fingers:0.33 ± 0.03 mm. Palm Thickness:0.31 ± 0.03 mm. Thickness of Cuff:0.25 ± 0.03 mm Length of Gloves:301 mm.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	19,872.00	19,872.00		**12,682.80**	12,682.80		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,584.00	28,584.00		**8,856.00**	8,856.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,600.00	9,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	86,400.00	86,400.00		**86,400.00**	86,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,750.00	18,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	18,750.00	18,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	196. Ortho Surgical Gloves, Latex, size 8.0 >Textured Finish of Both Fingers and Palm >Beaded Cuff > With Internal Coating of Polymer > protein content : 30 µg/g > Anatomic Shape with Curved Fingers > 50 % Thicker than Normal Gloves > AQL is 0.65 > protein content : 30 µg/g (micro gram per extract of protein) >Tested for Chemotherapy Drugs under ASTM D6978 > Updated Manufacturer Declaration of conformity latest within year 2023 from the supplier and Third party laboratory > Dimensions: Thickness of Fingers:0.33 ± 0.03 mm. Palm Thickness:0.31 ± 0.03 mm. Thickness of Cuff:0.25 ± 0.03 mm Length of Gloves:301 mm.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	197. PGA (Polyglycolic Acid/Polyglactin) braided absorbable suture, size 4-0, 75cm, 19mm, reverse cutting needle, 3/8 circle. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	198. PGA (Polyglycolic Acid/Polyglactin) braided absorbable suture, size 5-0, 28", 19mm, cutting needle, 3/8 circle. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	199. PGA (Polyglycolic / Polyglactic Acid), braided, coated, braided synthetic absorbable, size 0, 90cm, 37mm, taper point / round needle, 1/2 circle (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	200. PGA (Polyglycolic / Polyglactic Acid), braided, coated, braided synthetic absorbable, size 1-0, 90cm, 37mm, taper point / round needle, 1/2 circle (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	201. PGA (Polyglycolic / Polyglactic Acid), braided, coated, braided synthetic absorbable, size 2-0, 90cm, 37mm, taper point / round needle, 1/2 circle (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	202. PGA (Polyglycolic / Polyglactic Acid), braided, coated, braided synthetic absorbable, size 3-0, 90cm, 26mm, taper point / round needle, 1/2 circle (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	203. PGA (Polyglycolic Acid) braided absorbable suture, size 4-0, 75cm, 26mm, taper point / round needle, 1/2 circle (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	204. PGA (Polyglycolic Acid), absorbable surgical suture, size 8-0, opthalmic spatula, 30cm (12"), 6.0 mm, 3/8 circle (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	205. Polypropylene Monofilament, Non-Absorbable, size 4-0, 90cm, 19mm, reverse cutting needle, 3/8 circle. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	206. Polypropylene monofilament, non absorbable, size 2-0, 75cm, round needle / taper needle, 1/2 circle, 30mm (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	18,750.00	18,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	14,688.00	14,688.00		**13,402.80**	13,402.80		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,740.00	16,740.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	36,216.00	36,216.00		**32,895.36**	32,895.36		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,584.00	28,584.00		**26,010.00**	26,010.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	30,888.00	30,888.00		**22,185.36**	22,185.36		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	14,832.00	14,832.00		**9,252.00**	9,252.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	42,624.00	42,624.00		**38,759.76**	38,759.76		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,276.00	12,276.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,780.00	12,780.00		**7,488.00**	7,488.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,176.00	13,176.00		**8,208.00**	8,208.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	207. Scalpel Blade #10 Disposable Dermaplaning Blades with Plastic Handle, Scalpel Blades, High Carbon Steel Dermablade Blades Individually Wrapped Sterile (with at least 24 months of expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	208. Scalpel Blade #11 Disposable Dermaplaning Blades with Plastic Handle, Scalpel Blades, High Carbon Steel Dermablade Blades Individually Wrapped Sterile (with at least 24 months of expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	209. Scalpel Blade #15 Disposable Dermaplaning Blades with Plastic Handle, Scalpel Blades, High Carbon Steel Dermablade Blades Individually Wrapped Sterile (with at least 24 months of expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	210. Scalpel Blade #20 Disposable Dermaplaning Blades with Plastic Handle, Scalpel Blades, High Carbon Steel Dermablade Blades Individually Wrapped Sterile (with at least 24 months of expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	211. Silk braided, non asorbable, size 2/0, 75cm, 1/2 circle curved cutting needle, 40mm (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	212. Silk braided, non asorbable suture, size 2/0, 76cm, Reverse Cutting Needle, 26mm, 3/8 circle (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	213. Silk braided, Non-Absorbable, size 3/0, 75cm, 24mm, Reverse Cutting Needle, 1/2 circle (with at least 24 months expiration). (For Dental Clinic use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	214. Silk braided, Non-Absorbable, size 4/0, 75cm, 26mm, Taper Point / Round Needle, 1/2 circle (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	215. Spinal Anesthesia Needle, sterile, G. 25 x 3 1/2", must be sharp and sturdy (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	216. Spray foam - Ready-to-use enzymatic pre-cleaning with disinfection foam based with active ingredients such as protease and surfactants for keeping surgical instruments moist, active against enveloped viruses, bactericidal, levurocidal, has N,N-Didecyl-N-methyl-poly (oxyethyl) ammonium propionate and N-(3-Aminopropyl)-N-dodecylpropane-1, 3-diamine, 0.5L	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	217. Steri strip, 12mm x 100mm	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	15,420.00	15,420.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	15,420.00	15,420.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	15,420.00	15,420.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	15,420.00	15,420.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	16,632.00	16,632.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	16,632.00	16,632.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	224,532.00	224,532.00		**208,980.00**	208,980.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,340.00	11,340.00		**3,996.00**	3,996.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	30,000.00	30,000.00		**14,250.00**	14,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	188,000.00	188,000.00		**187,560.00**	187,560.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**11,000.00**	11,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	218. Steri strip, 6mm x 100mm	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	219. Suction Poole Drain, non-toxic, non-pyrogenic, sterilized by EO gas, with 210cm universal connecting tube, with removable suction tip cover (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	220. Surgical Blade #10. Superior cutting quality, strength and corrosion resistant characterize these stainless steel, disposable blades. Individually wrapped and sealed in aluminum foil to maintain sterility (gamma irradiation), ensuring long shelf-life. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	221. Surgical Blade #11. Superior cutting quality, strength and corrosion resistant characterize these stainless steel, disposable blades. Individually wrapped and sealed in aluminum foil to maintain sterility (gamma irradiation), ensuring long shelf-life. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	222. Surgical Blade #12. Superior cutting quality, strength and corrosion resistant characterize these stainless steel, disposable blades. Individually wrapped and sealed in aluminum foil to maintain sterility (gamma irradiation), ensuring long shelf-life. With at least 24 months expiration. (for Dental And ENT Service use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	223. Surgical Blade #15. Superior cutting quality, strength and corrosion resistant characterize these stainless steel, disposable blades. Individually wrapped and sealed in aluminum foil to maintain sterility (gamma irradiation), ensuring long shelf-life. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	224. Surgical Blade #20. Superior cutting quality, strength and corrosion resistant characterize these stainless steel, disposable blades. Individually wrapped and sealed in aluminum foil to maintain sterility (gamma irradiation), ensuring long shelf-life. (with at least 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	225. Surgical Marking pen with ruler, sterilized, individually packed. (with atleast 24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	226. Transparent + Pad Film Dressing - Sterile, waterproof breathable transparent dressing with absorbent Non-Adherent Pad. With viral and bacterial barrier. Dressing Size: 9 cm x 15 cm, Pad size: 4.5 cm x 10 cm. (with at least 18 to 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	11,000.00	11,000.00		**11,000.00**	11,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	44,000.00	44,000.00		**11,776.00**	11,776.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,250.00	8,250.00		**984.00**	984.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**656.00**	656.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**1,360.00**	1,360.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,250.00	8,250.00		**984.00**	984.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,250.00	8,250.00		**984.00**	984.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	21,175.00	21,175.00		**16,100.00**	16,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,500.00	9,500.00		**5,000.00**	5,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	227. Transparent + Pad Film Dressing - Sterile, waterproof breathable transparent dressing with absorbent Non-Adherent Pad. With viral and bacterial barrier. Dressing Size: at least 9 cm x 20 cm, Pad size: 4.5 cm x 15 cm. (with at least 18 to 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	228. Wound Drainage System - Silicone 100-150mL reservoir capacity, with clear calibration and built-in clip hanger, NRV (Non return valve) system, 720mm Silicone connecting tube with radio opaque line, 110mmHg Negative pressure, with or without Trocar needle. (with at least24 months expiration).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	229. Steam Indicator Strips (200's/box) (with at least 24 months expiration)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	230. Velocity Biological Indicator 30 CT for Plasma Sterilizer must be recommended by manufacturing brand (Sterrad)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	231. Chemical Indicator strip, box of 1000's, must be recommended by manufacturing brand (Sterrad)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	232.Cassette 100 NX (2's), must be recommended by manufacturing brand (Sterrad)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	233. Phacoemulsification Basic Vacuum Pack (must be compatible with Stellaris Phaco Machine) with at least 24 months expiration.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	234. Double-J Ureteral Stent Set. All items must be sterile. Included in the set: (1 pc) Guidewire with 0.035 inch or 0.038 inch in diameter, length of 145-155cm that should fit inside the lumen of the included double-J stent and the included open ended stent; (1 pc) Double-J Stent Pusher that should be radioopaque or should have a portion detectable by fluoroscopy; (1 pc) Open End Stent. Diameter: 6Fr (1 pc) Double-J Ureteral Stent. Diameter: 6Fr. Length: 24 cm.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	11,550.00	11,550.00		**1,600.00**	1,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	43,500.00	43,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,800.00	1,800.00		**1,740.00**	1,740.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	171,600.00	171,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	63,250.00	63,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	185,000.00	185,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	95,000.00	95,000.00		**93,750.00**	93,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	36,400.00	36,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	235. Double-J Ureteral Stent Set. All items must be sterile. Included in the set: (1 pc) Guidewire with 0.035 inch or 0.038 inch in diameter, length of 145-155cm that should fit inside the lumen of the included double-J stent and the included open ended stent; (1 pc) Double-J Stent Pusher that should be radioopaque or should have a portion detectable by fluoroscopy; (1 pc) Open End Stent. Diameter: 6Fr (1 pc) Double-J Ureteral Stent. Diameter: 6Fr. Length: 26 cm.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	236. Sterile Percutaneous Nephrostomy Tube Set that includes the following: (1 pc) 14Fr nephrostomy tube, Length: at least 30cm; (1 pc) Metallic probe to straighten cannula; (1 pc) Flexible probe to straighten cannula; (1 pc) Gauge 18, 20 cm, introducer needle with hollow outer sheath; (1 pc) J-tip guide wire with a 0.035 inch diameter, length of 90cm-150cm; (6 pcs) tract dilators — 6F, 8F, 10F, 12F, 14F, 15F (1 pc) Contrasting needle; (1 pc) Connecting Tube from Nephrostomy to Urine Bag;	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	237. Sterile Percutaneous Nephrostomy Tube Set that includes the following: (1 pc) 12Fr nephrostomy tube, Length 30cm; (1 pc) Metallic probe to straighten cannula; (1 pc) Flexible probe to straighten cannula; (1 pc) Gauge 18, 20 cm, introducer needle with hollow outer sheath; (1 pc) J-tip guide wire with a 0.035 inch diameter, length of 90cm-150cm; (5 pcs) tract dilators — 6F, 8F, 10F, 12F, 13F (1 pc) Contrasting needle; (1 pc) Connecting Tube from Nephrostomy to Urine Bag; (1 pc) Blade 11 Scalpel; (1 pc) Stopcock	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	238. Towel Forceps, Backhaus,13cm / 5 inches (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A
G-006-2025-PB	239. Scissors, Sh/Bl, Straight, 14.5 cm / 5.75 inches (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A
G-006-2025-PB	240. Episiotomy Scissors, Blunt/Blunt, Curved, 19cm / 7.5 inches (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A
G-006-2025-PB	241. Umbilical Cord Scissors, Mod. USA, 1.5cm / 4.25 inches (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A

Government of the Philippines (current year's budget)	36,400.00	36,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	187,000.00	187,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	93,500.00	93,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	160,000.00	160,000.00		**160,000.00**	160,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	37,000.00	37,000.00		**37,000.00**	37,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	248,000.00	248,000.00		**248,000.00**	248,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	30,000.00	30,000.00		**25,000.00**	25,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	242. Dressing Forceps Standard, Straight, 13cm / 5 inches (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A
G-006-2025-PB	243. Tissue Forceps, Standard Pattern, Straight, 1x2 Teeth, 13 cm / 5 inch. (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A
G-006-2025-PB	244. Delicate Haemostatic Forceps, Crile, Straight, 14.5cm / 5.75 inch (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A
G-006-2025-PB	245. Needle Holder, Mayo-Hegar, Straight, 16cm / 6.25 inches (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A
G-006-2025-PB	246. Needle Holder, Mayo- Hegar, Straight, 18cm / 7 inches (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A
G-006-2025-PB	247. Towel Forceps, Lorna, 13cm / 5 inch (Delivery Period: 60 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	60CD	N/A
G-006-2025-PB	248. 302641-200 EEG Electrodes 60", Black, (pack of 10 pieces)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	249. 302641-200 EEG Electrodes 60", Yellow, (pack of 10 pieces)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	250. 302641-200 EEG Electrodes 60", Red, (pack of 10 pieces)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	251. EEG Paste, 400g	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	252. Nu Prep / Skin Pure	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	253. EMG Needle, Pro-25Saf	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	254. EMG Needle, Pro-37Saf	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	255. EMG Needle, Pro-50Saf	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	256. Reflex/Neuro Hammer, Neuro hammer with brush and pin	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	40,000.00	40,000.00		**40,000.00**	40,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	42,000.00	42,000.00		**42,000.00**	42,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	240,000.00	240,000.00		**240,000.00**	240,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	50,000.00	50,000.00		**50,000.00**	50,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	48,000.00	48,000.00		**48,000.00**	48,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	280,000.00	280,000.00		**280,000.00**	280,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,950.00	38,950.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	38,950.00	38,950.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	38,950.00	38,950.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	352,000.00	352,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	13,200.00	13,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,952.50	1,952.50		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	257. Digital weighing scale - portable, heavy duty, can hold up to 200kg, non-slip rubber base with calibration certificate. Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. With Calibration Certificate if applicable. (Delivery Period: 30 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	30CD	N/A
G-006-2025-PB	258. Body Composition Analyzer - multi-frequency biometric impedance technology, portable, weight, capacity of 270kg. Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. With Calibration Certificate if applicable. (Delivery Period: 30 days upon issuance of NTD)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	30CD	N/A
G-006-2025-PB	259. Digital Skinfold Caliper - electronic with LCD screen, 80mm range, plastic material, non-slip coating, durable and portable.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	260. Manual Skinfold Caliper - 80mm range, plastic material, non-slip coating, durable and portable.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	261. Portable Stadiometer - up to height of 205cm (81inch), easy to set-up. No wall fastening necessary. Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. With Calibration Certificate if applicable. (Delivery Period: 30 days upon issuance of NTD).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	30CD	N/A
G-006-2025-PB	262. Knee-Height Caliper - aluminum body sonstruction, 60cm range, measure left leg or right leg, durable and lightweight, smooth-sliding caliper arm. Provide 1 (ONE) year warranty certificate from the date of delivery, inspection and acceptance. With Calibration Certificate if applicable. (Delivery Period: 30 days upon issuance of NTD).	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	30CD	N/A
G-006-2025-PB	263. Arterio-Venous Fistula (AVF) kit, inclusive of 4 sterile cherry balls, drape, 2 pillows, 2 sterile gauze, 2 antiseptic pads, and 3 10cc syringes with needle, with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	264. Sub clavian kit inclusive of 1 pair of Sterile Gloves size 7, 2 packs of sterile gauze 4x4x8 5's, 1 pc sterile drape, 4 pcs Chlorhexidine pad, 2pcs heplock, 2 10cc syringes with needle, with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	265. Dialysis Needle for Fistula and Graft, G15, arterial, 1.6 x 25mm, with metal stainless needle, with back eye, and sharp cutting edge, providing smooth insertion, fixed wing, with at least 24 months expiration,	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	120,000.00	120,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	35,000.00	35,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,000.00	4,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	144,000.00	144,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,215,200.00	1,215,200.00		**1,171,800.00**	1,171,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	302,400.00	302,400.00		**291,600.00**	291,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	120,000.00	120,000.00		**120,000.00**	120,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	266. Dialysis Needle for Fistula and Graft, G15, venous , 1.6 x 25mm, with metal stainless needle, smooth insertion, with fixed wing, with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	267. Dialysis Needle for Fistula and Graft, G16, arterial, 1.6 x 25mm, with metal stainless needle, with back eye, and sharp cutting edge, providing smooth insertion, fixed wing, with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	268. Dialysis Needle for Fistula and Graft, G16, venous , 1.6 x 25mm, with metal stainless needle, smooth insertion, with fixed wing, with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	269. Dialysis Needle for Fistula and Graft, G17, arterial, 1.6 x 25mm, with metal stainless needle, with back eye, and sharp cutting edge, providing smooth insertion, fixed wing, with at least 24 months expiration	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	270. Dialysis Needle for Fistula and Graft, G17, venous , 1.6 x 25mm, with metal stainless needle, smooth insertion, with fixed wing, with at least 24 months expiration.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	271. Acid Concentrate Pre-Mix 5 liter per container, with the followng content: each liter contains: sodium chloride 210.67 grams - 219.70 grams, potassium chloride 5.219 grams to 5.50 grams, calcium chloride 6.47 grams to 8.10 grams, magnesium chloride 3.55 grams to 7.54 grams, glacial acetic acid 4.70 grams to 8.46 grams, with or without glucose with at least 24 monhts expiration. must be compatible with the technical requirements of the existing hemodialysis machine (Fresenius 4008s) and will not require technical adjustments/ service prior usage.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	272. Bicarbonate Concentrate powder, 8.4kg/100L concentrate (8.4%), each 100 ml of this concentrate contain 84 grams sodium hydrogen carbonate, with at least 24 months expiration, will not require technical adjustments/service prior usage. Must be compatible with 4008s hemodialysis machine.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	273. Chlorine Test Strip, 50 strips per bottle, with shelf life of 18 months.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	274. Potency Strips, test for potency of peracetic acid in dialyzer reuse, 100 strips per bottle, with shelf life of 18 months	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	120,000.00	120,000.00		**120,000.00**	120,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	100,000.00	100,000.00		**60,000.00**	60,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	100,000.00	100,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	25,000.00	25,000.00		**15,000.00**	15,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	25,000.00	25,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,030,000.00	3,030,000.00		**1,818,000.00**	1,818,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	624,000.00	624,000.00		**590,928.00**	590,928.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	10,080.00	10,080.00		**6,703.20**	6,703.20		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	168,000.00	168,000.00		**134,064.00**	134,064.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	275. Total hardness paper test strip, 100 strips per bottle, with shelf life of at least 18 months	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	276. Test for residual peroxide in rinse water, 100 strips per bottle,with shelf life of 18 months,	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	277. Bloodlines AV-Set with drain bag and macroset, blood pump segment diameter (ID) 8mm x (OD),12mm, chamber size 22mm , with at least 24 months expiration, must be compatible with the technical requirements of the existing hemodialysis machine (Fresenius), will not require technical adjustments/service prior usage, so as not to void warranty of equipment supplier,must be compatible with 4008s hemodialysis machine	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	278. Low Flux Dialyzer, surface area 1.8-1.9 m2, UF coeff 12.3-18 ml/hr/mmHg2, with at least 24 months expiration ,must be compatible with 4008s hemodialysis machine.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	279. High Flux Dialyzer, effective ssurface area 1.5 - 1.8 m2, UF coeff 52-67 ml/hr/mmHg2 with at least 24 months expiration ,must be compatible with 4008s hemodialysis machine	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	280. Thermochemical Disinfectant for heat disinfection of hemodialysis machines, each 100g of disinfectant contains 21g citric acid 1-hydrate, 5 liters per container, with at least 24 months expiration must be compatible with 4008s hemodialysis machine	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	281. Hemorfusion cartridge (sepsis) for removal of inflammatory mediators, with at least 24 months expiration. (Must be compatible with 4008s Hemodialysis Machine)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	282. Hemoperfusion cartridge for Chronic Kidney Disease, with at least 24 months expiration, must be compatible with 4008s hemodialysis machine	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	283. Povidone Iodine Prep Pads, antiseptic, individually-wrapped, 2"×2" size every pad, 100's per box, with at least 24 months expiration. (for Dialysis Clinic use)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	284. Industrial Salt, high sodium chloride content, chunky crystals, low impurities, reliable supply, 50kg (4 packs of 12.5 kg per sack)	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	4,000.00	4,000.00		**3,192.00**	3,192.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	84,000.00	84,000.00		**67,032.00**	67,032.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,985,280.00	1,985,280.00		**1,281,408.00**	1,281,408.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	110,000.00	110,000.00		**60,000.00**	60,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,960,000.00	1,960,000.00		**868,000.00**	868,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	264,000.00	264,000.00		**224,400.00**	224,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	540,000.00	540,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	150,000.00	150,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	29,700.00	29,700.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	50,400.00	50,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	285. Disinfecting Agent for hemodialysis based on hydrogen peroxide and peroxyacetic acid mixture, stabilized 5.1 and 8 II, 5 kilogram, cold sterilant, At least 5 liters per container, with at least 24 months expiration,must be compatible with 4008s hemodialysis machine	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	286. Sodium hypochlorite, bleaching agent for disinfection at least 5.2% per 1 gal	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	287. FIRM PADDING/HEAD IMMOBILIZATION DEVICE (ADULT) Weight 4.5 kg side head supports, such as a rolled blanket or head blocks (head immobilizer) made specifically for this purpose, used to avoid the lateral rotation of the head; straps to secure the patient to the long spine board, and tape to secure the head.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	288. FIRM PADDING/HEAD IMMOBILIZATION DEVICE (PEDIA) The Head Immobilizer has no metal components and can be worn during x-rays, MRI and CT scan It"s waterproof and buoyant, so it can be used for water rescues. It can easily be cleaned and disinfected for reuse. Color – Blue Set-with straps, base & pillows.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	289. JOINT ABOVE AND JOINT BELOW FRACTURE IMMOBILIZATION DEVICE Weight: 1 kg Injury Support Area: Knees, Ankles, Wrists, Elbows, and Shoulders * FRACTURE SPLINT SUPPORT SET	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	290. LOWER EXTREMITY TRACTION DEVICE (ADULT) - A traction splint most commonly refers to a splinting device that uses straps attaching over the pelvis or hip as an anchor, a metal rod(s) to mimic normal bone stability and limb length, and a mechanical device to apply traction (used in an attempt to reduce pain, realign the limb, and minimize vascular and neurological complication)to the limb. Weight: 3 kg. Injury Support Area: Legs	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	291. LOWER EXTREMITY TRACTION DEVICE (PEDIA) - A traction splint most commonly refers to a splinting device that uses straps attaching over the pelvis or hip as an anchor, a metal rod(s) to mimic normal bone stability and limb length, and a mechanical device to apply traction (used in an attempt to reduce pain, realign the limb, and minimize vascular and neurological complication)to the limb. Weight: 3 kg. Injury Support Area: Legs	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	84,000.00	84,000.00		**73,500.00**	73,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	26,950.00	26,950.00		**18,739.00**	18,739.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	48,510.00	48,510.00		**18,739.00**	18,739.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	101,832.50	101,832.50		**62,216.00**	62,216.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,060.00	60,060.00		**40,159.00**	40,159.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	60,060.00	60,060.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-006-2025-PB	292. RIGID-SUPPORT APPROPRIATE MATERIAL Support the injured limb above and below the suspected break. Have the splint placed along the long axis of the limb. Feel for a pulse before attaching the Velcro straps. Attach the Velcro straps and support the limb for transport. Recheck the pulse on the injured limb. Transport the patient to medical care. Weight: 15kg	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	293. ORTHOPEDIC (SCOOP) STRETCHER It is made of high-strength aluminum alloy materials. It is characterised by its being light-weighted, small-sized, easy-carried, use-safely and easy for sterilization and clean. It's mainly used for hospitals, sports, ambulance carrying patients and wounded person. Specifications: Unfolded Size: 214×42×7cm Folded Size: 167x42x7cm Self-Weight: 8kg Load Bearing: 159kg Packing Size: 170x43x8cm Packing Weight: 11kg	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	294. MEDICINE KIT BOX FOR CONTROLLED DRUGS W/ 2 Org. & Bit Holder Size (Inch): 16 Inch Type Of Product: Plastic Tool Box Dimension (LxWxH): 410x254x183MM	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	295. STERILE DELIVERY KIT/OB KIT Contents 3 pcs Under pads 3 pcs Lap Sponge 8x12 1 pack Cotton Balls 25's 1 pc Mayo Scissor 1 pc Bandage Scissor 1 pc Thumb forceps 20 pcs Alcohol Pads 1 Bottle Hydrogen Peroxide 60ml 1 Bottle Povidone Iodine 60ml 1 Bottle Alcohol 60ml 1 Roll Non-woven Tape 1" 5 pcs Lubricating Jelly 5grams 5 pcs Cotton Applicator 2 pair Surgical Gloves, size 7.0 / 7.5 5 pcs Face Mask 2 pcs Cord Clamp 1 pc Nasal Aspirator 2 pcs Towel 2 pair Examination Gloves 1 pc Sanitary Pad 1 pc Scalpel 1 pc Thermal Blanket 1 pc New Born Wrap 5 pc Gauze Pad 4x4 5 pc Gauze Pad 3x3 5 pc Gauze Pad 2x2 Expiration: Atleast 24 moths	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	296. AIRWAY SIZE #00 - An oropharyngeal airway is a medical device called an airway adjunct used to maintain or open a patient's airway. It does this by preventing the tongue from covering the epiglottis, which could prevent the person from breathing. Expiration: Atleast 24 months	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	192,500.00	192,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	92,400.00	92,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	8,855.00	8,855.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	103,950.00	103,950.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	11,088.00	11,088.00		**1,509.00**	1,509.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed

G-006-2025-PB	297. AIRWAY SIZE #0 - An oropharyngeal airway is a medical device called an airway adjunct used to maintain or open a patient's airway. It does this by preventing the tongue from covering the epiglottis, which could prevent the person from breathing. Expiration: Atleast 24 months	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	16-01-2025	20-01-2025	28-02-2025	28-02-2025	7CD	N/A
G-006-2025-PB	298. PARAMEDIC SCISSORS -Premium-grade stainless steel with precision sharpness. Enhanced serrated lower edge cuts through the toughest materials. Clothing-lift lip and rounded tip for ultimate patient safety. Soft-grip, non-slip contoured handles for maximum control even when wet. Unique all-over black color. Includes an O2 wrench. Dimensions: L 7.25 in. x W 3.7 in. x D 0.4 in.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	299. STERILE DRESSING 10"X30"- This multi-purpose Trauma Dressing offers great absorbency, protection and padding to wound sites. This Trauma Dressing features a moisture-resistant barrier and is ideal for covering large wounds. Dressing Size: 10" x 30". Dimensions: 13" H x 9" W x .5" D (packaged). Weight: 2 oz Expiration: At least 24 months	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	300. STERILE BURN SHEET, Size: 40"x90" Is used to cover the skin of burn victims to prevent further trauma until additional medical help arrives. Used by first responders to prevent contamination to burn areas. Sterile burn sheet is packed in an airtight poly pack.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	301. STERILE OCCLUSIVE DRESSING 8"X8" - Dimension: 26cm x 4cm x 235cm. Dressing is indicated for use on dermal ulcers including full-thickness wounds, pressure ulcers (Stage II-IV), leg ulcers, superficial wounds, partial thickness burns and donor sites. Expiration: Atleast 24 months	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-006-2025-PB	302. ABDOMINAL STERILE DRESSING 12"X30" WOUND PROTECTION- This dressing protects wounds and prevent infections while allowing the injury to heal. This dressing may be used to control bleeding from a major wound or to absorb any discharge from a minor wound. STERILE AND ABSORBENT - Sterile, absorbent 12\" x 30\" multi-trauma dressing is ideal for stopping bleeding associated with deep lacerations, abrasions, burns, penetration wounds and fractures. LARGE AREA COVERAGE - Multi-layered absorbent pad opens to 12 x 30-inch for dressing larger areas such as back, chest or head. Protects and cushions lacerations, abrasions. Expiration: Atleast 24 months	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	11,088.00	11,088.00		**1,509.00**	1,509.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	173,250.00	173,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	42,307.20	42,307.20		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	90,900.00	90,900.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	326,700.00	326,700.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,201,220.00	2,201,220.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Failed under Section 35.1 (a)

G-007-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF MEDICAL OXYGEN CY 2025 (LOT) (Early Procurement Activity)** 1. MEDICAL OXYGEN REFILL Standard size, 5.66 cu.m, Pressure gauge of 1,880 psi at least 50lbs. (No delivery charge and service for the use of equipment and gas containers, and for other services.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	02-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-007-2025-PB	2. MEDICAL OXYGEN PORTABLE REFILL, 5 lbs. - 15 lbs.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	02-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-007-2025-PB	3. MEDICAL OXYGEN TANK - Portable, 5lbs.	Central Supply Room	**Yes**	Competitive Bidding	17-10-2024	22-10-2024	30-10-2024	13-11-2024	13-11-2024	20-11-2024	26-11-2024	02-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-008-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF GENERAL SUPPLIES CY 2025 (Early Procurement Activity)** 1. BEDMAT plastic 36"x72" with edging	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	2. DISWASHING LIQUID 4 liters/gallon, concentrated liquid soap, anti-bacterial, effective in removing oil and stains on kitchen utensils	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	3. NAIL CUTTER Big, heavy duty, stainless	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	4. PADLOCK laminated steel, 50mm thick iron, hardened steel shackle, double locking lever, rust and water resistant, anti-smash, includes 3 keys, heavy duty, branded	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	5. SHAVER, disposable, heavy duty, branded	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	28-01-2025	31-01-2025	05-02-2025	27-03-2025	27-03-2025	7CD	N/A
G-008-2025-PB	6. SLIPPER assorted sizes, 9-1/2 (5,000), 10-1/2 (6,000) and 11 (6,000), any color, non slippery	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	7. SOAP, Bath, anti-bacterial, anti-fungal, germ protection, foame/lather, with scent, 60 grams	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	8. SOAP, unscented mild soap, 90 grams, free of dyes and heavy perfumes, lather, WHITE	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	28-01-2025	31-01-2025	05-02-2025	27-03-2025	27-03-2025	7CD	N/A
G-008-2025-PB	9. TOOTHBRUSH, travelers, easily foldable, sturdy and durable, soft bristle	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	10. TOOTHPASTE, anti-cavity, flouride protection, 100ml/tube	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	11. WATER JUG with faucet, heavy duty, 5 gallon	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	1,914,750.00	1,914,750.00		**1,914,750.00**	1,914,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	210,000.00	210,000.00		**210,000.00**	210,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	375,000.00	375,000.00		**375,000.00**	375,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (current year's budget)	87,500.00	87,500.00		**63,000.00**	63,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	500,000.00	500,000.00		**350,000.00**	350,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	47,700.00	47,700.00		**30,600.00**	30,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	238,250.00	238,250.00		**189,500.00**	189,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	140,000.00	140,000.00		**135,400.00**	135,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	850,000.00	850,000.00		**441,150.00**	441,150.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,850,000.00	3,850,000.00		**2,612,500.00**	2,612,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	195,000.00	195,000.00		**174,840.00**	174,840.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	378,000.00	378,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	465,000.00	465,000.00		**350,000.00**	350,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	37,500.00	37,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-008-2025-PB	12. WATER CONTAINER, with cover 125L, Heavy duty	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	13. PLASTIC COVER Decorative, thick (G-8), 50 m (L), 48 (W)	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-008-2025-PB	14. PLASTIC TUMBLER 12 oz, tensile strength, resilient Assorted color	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-008-2025-PB	15. PITCHER Plastic, plain, with cover, rubber-ized, 1-gallon, heavy duty, easy to clean, food grade Assorted color	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-008-2025-PB	16. SCRUB SPONGE Antibacterial, 100 mm x 75 mm x 30 mm HD	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-008-2025-PB	17. UTILITY CAN All-purpose with cover, 65 L, made of prime and virgin HDPE thermoplastic resins, Assorted color	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-008-2025-PB	18. UTILITY CAN All-purpose with cover, 100 L, made of prime and virgin HDPE thermoplastic resins Assorted color	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-008-2025-PB	19. UTILITY PAIL 16 L, with soft grip handle, made of prime and virgin HDPE thermoplastic resins, Assorted color	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-008-2025-PB	20. UTILITY BASIN 23 inches, high quality, durable, Assorted color	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	21.WATER HEATER Automatic shut-off when not in water, plug into 110V or 220V, no transformer needed, 100% stainless steel inside, rust free, no chemical reaction, no odoriza-tion and no colorization	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	22. PAPER CUPS 8 oz, durable, hot and cold, stackable, ecofriendly, 50 pcs/pack	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-008-2025-PB	23. STIRRER Wooden, 5.5 inches, disposable, convenient and essential, sturdy, smooth and versatile, 200pcs/pack	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	21-01-2025	24-01-2025	07-03-2025	07-03-2025	7CD	N/A
G-009-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF OFFICE SUPPLIES (SUB-LOT ITEM) CY 2025 (Early Procurement Activity)** 1. Battery, dry cell, AA, 4 pieces per blister pack, heavy duty, branded	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	2. Battery, dry cell, AAA, 4 pieces per blister pack, heavy duty, branded	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	3. BALLPEN, pine point, color: black point size 0.5mm	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	53,025.00	53,025.00		**48,375.00**	48,375.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,800.00	28,800.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	89,600.00	89,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	86,400.00	86,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	156,000.00	156,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	31,500.00	31,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	38,448.00	38,448.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	8,640.00	8,640.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	11,160.00	11,160.00		**11,076.90**	11,076.90		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	25,392.00	25,392.00		**20,000.00**	20,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,200.00	7,200.00		**6,154.00**	6,154.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,100.00	1,100.00		**1,000.00**	1,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	465,000.00	465,000.00		**375,000.00**	375,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	468,000.00	468,000.00		**375,000.00**	375,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	63,000.00	63,000.00		**46,900.00**	46,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-009-2025-PB	4. BALLPEN, pine point, color: blue point size 0.5mm	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	5. BALLPEN, pine point, color: red point size 0.5mm	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	6. CARTOLINA, 180gsm, Red	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	7. CARTOLINA, 180gsm, Green	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	8. CARTOLINA, 180gsm, Blue	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	9. CARTOLINA, 180gsm, Yellow	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	10. CARTOLINA, 180gsm, White	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	11. CARTOLINA, 180gsm, Pink	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	12. CARTOLINA, 180gsm, Orange	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	13. IN/OUT TRAY, metal, 2 layer	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	14. PHOTO PAPER, Glossy, 20 pcs/pack, A4, 210gsm	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	15. ONION SKIN PAPER, Legal, 8.5"x13" size, 30gsm, 500 sheet/ream	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	16. LITHIUM BATTERY, 3V, CR2032, 2pcs/pack	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	17. ADHESIVE TAPE, double sided, 24mm x 10m	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	18. LAMINATING SHEET, A4 size, 216mmx303mm, 200microns 100pcs/pack	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	19. COLORED PAPER, 80gsm, A4, Green, 500 pcs/ream	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	20. COLORED PAPER, 80gsm, A4, Pink, 500 pcs/ream	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	18,000.00	18,000.00		**13,400.00**	13,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**6,700.00**	6,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**1,500.00**	1,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**1,500.00**	1,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**1,500.00**	1,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**1,500.00**	1,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**1,500.00**	1,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**1,500.00**	1,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,000.00	3,000.00		**1,500.00**	1,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	135,000.00	135,000.00		**120,000.00**	120,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,850.00	38,850.00		**15,000.00**	15,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,050.00	8,050.00		**7,000.00**	7,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**12,000.00**	12,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,750.00	24,750.00		**15,000.00**	15,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	390,000.00	390,000.00		**360,000.00**	360,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	88,440.00	88,440.00		**78,000.00**	78,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	88,440.00	88,440.00		**78,000.00**	78,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-009-2025-PB	21. DATA FOLDER/ ARCH FILE, horizontal with Tagila lock size:3x9x15.5inches color:blue	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	22. PUSH PINS, 100's/box, for cork board	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	23. SPECIAL PAPER, Board, 200 gsm, A4 size, 10pcs/pack	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	24. PAPER SHREDDER can shred staples, folders, *can shred at least 10 sheets per pass, *silent shred, * has at least 90% jam proof system, *cut size (mm) 3x25, * cut type cross Cut, *Bin capacity (liters) atleast 20.	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	25. NOTEPAD, stick-on, 50mm x 76mm, 100pcs/pad	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	26. NOTEPAD, stick-on, 76mm x 100mm, 100 pcs/pad	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	27. NOTEPAD, stick-on, 76mm x 76mm, 100ps/pad	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	28. LOOSELEAF COVER Legal size, 50's/bundle	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	29. TWIN MARKER, permanent, fine and extra fine, water resistant, Black, Pilot	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	07-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	30. LAMINATOR White, light weight, power consumption 220W, entry width – 230mm, item size – 35.3 x 12.2x7.5cm, item weight – 1026g, ma pouch size – A4, credit card size white color	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	31. LAMINATING FILM Roll, 125 microns, 12 inches, 100 me-ters	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	32. PAPER SHREDDER 12 liters bi capacity, runtime up to 6 mins., shred 10 sheets per pass 220 volts input	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	33. WHITEBOARD WITH STAND Magnetic whiteboard, 4ft x 6ft, re-versible with rolling stand	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-009-2025-PB	34. MANUAL PAPER CUTTER Metal base, multi-sheet capacity, heavy duty blade, can cut up to 10 sheet at the same time	Material Management Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	111,650.00	111,650.00		**84,000.00**	84,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,250.00	11,250.00		**7,500.00**	7,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	35,360.00	35,360.00		**34,000.00**	34,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	300,000.00	300,000.00		**230,000.00**	230,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,904.00	7,904.00		**4,000.00**	4,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,688.00	12,688.00		**7,000.00**	7,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,064.00	12,064.00		**5,000.00**	5,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,500.00	24,500.00		**22,500.00**	22,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,500.00	3,500.00		**3,000.00**	3,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	960.00	960.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	480.00	480.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,400.00	2,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-011-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF ACTIVITY THERAPY SECTION (ATS) SUPPLIES CY 2025 (SUB-LOT) (Early Procurement Activity):** **ATS25-01:** 1. Bosu: heavy duty; professional and commercial use quality; blue; 65 cm diameter; textured dome with notches and quadrants; non-skid base; 1 yr warranty; branded; US made	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	2. Exercise band: at least 0,25" thick; min. 105 cm loop length; varying resistance from 3kg-36kg; various width of 7mm, 13mm, 21mm, 32mm, 45mm, 64mm; yellow, red, black, violet, green, and blue color	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	3. ES/TENS: 220V AC, 50Hz; 1 pulse/sec variable; with Faradic, surge Faradic, Galvanic, and Intermittent Galvanic mode; pulse duration 0.1-1000 msec; variable surge time 1-10secs; rest time 1-10sec variable; compact; branded	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	4. Electrodes, aluminum pads, w/ 1 meter wire, heavy duty jack	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	5. Hex dumbbell set with rack: 1kg, 2kg, and 3kg fixed weight per set; neoprene coated; 3-tier heavy duty rack; made of hard plastic or steel; non-slip base	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	6. Hydrocollator Pack: Cervical size, 60 cm length; silica gel or bentonite clay filling; White	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	7. Hydrocollator Pack: Half-size, 5"x12"; silica gel or bentonite clay filling; White	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	8. Step-up platform and Riser: 65-70cm length; 25-30cm width; adjustable height 10-14 cm; heavy duty; black and silver color	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	9. Rubber puzzle mat, 100cm x 100cm x 1"; heavy duty; dual color (pink & blue); interlocking	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-02:** 10. Deodorant, sachet, 3 ml scents for women: shower clean; scents for men: ice cool expiration date best before 2027, 750 pcs-women; 750-men	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	11. Cologne, 500 ml, bottled spray (100 citrus scent and 150 floral scent)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	12. Baby powder: 500 g, hypoallergenic, unscented, expiration date: 2027	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	13. Lipstick, 3.6g, red, matte, expiry date: 2026	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	27,500.00	27,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,650.00	1,650.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	38,500.00	38,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,610.00	5,610.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	19,800.00	19,800.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	22,000.00	22,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	13,200.00	13,200.00		**11,175.00**	11,175.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	41,250.00	41,250.00		**40,000.00**	40,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	59,675.00	59,675.00		**59,500.00**	59,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	10,945.00	10,945.00		**10,500.00**	10,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-011-2025-PB	14. Makeup kit: 2 shadow, blush on in 1 eye expiry date: 2026	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	15. Face towel, any color, 100% natural cotton, 9x9.5"	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	16. Cologne, baby scent, 25ml manufactured date 2024	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	17. Baby powder, 25g, hypo allergenic original scent manufactured date 2024	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	18. Cotton Buds, 200pcs/pack, manufactured date 2024	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-03:** 19. 40" Full HD Smart TV, 1,920 x 1,080 resolution, with HDMI, AV, USB connectivity, warranty: 1-2 years	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	20. Cabinet, durable hard plastic, 5 drawers, 36"w x 19.25"d x 66.56"h	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	21. Cork board, with rectangular frame, 60x90cm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	22. Emergency Lights, wall type, 2x3W high power SMT LED, 12V 9.0Ah sealed lead acid	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	23. White board, 4ft x 8ft with aluminum frame	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	24. Mobile Whiteboard 2 Side Filp 36×48 inch, Aluminum alloy frame, Double-sided, magnetic, 360° rotation.	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	25. Storage box, plastic, 55L, 46.8cm x 33.8cm x 32.5cm (LxWxH)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	26. Storage box, plastic, 70L, Size (cm): L63.0 / W43.5 / H38.5	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-04:** 27. White glue, 240 ml, plastic container	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	28. Glue Gun, small, use 11.5mm glue stick, long nozzle, 15 watts, with on and off switch.	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	29. Hot melt gluestick- small size: 18cm; thick: 0.7cm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	2,200.00	2,200.00		**1,920.00**	1,920.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**10,000.00**	10,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	25,300.00	25,300.00		**25,000.00**	25,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,500.00	16,500.00		**16,500.00**	16,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,700.00	18,700.00		**18,500.00**	18,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	165,000.00	165,000.00		**136,490.00**	136,490.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	36,960.00	36,960.00		**25,788.00**	25,788.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,480.00	7,480.00		**4,996.00**	4,996.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,200.00	13,200.00		**8,600.00**	8,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,950.00	4,950.00		**4,255.00**	4,255.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,836.00	11,836.00		**8,450.00**	8,450.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,100.00	12,100.00		**11,480.00**	11,480.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,580.00	8,580.00		**8,240.00**	8,240.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,875.00	6,875.00		**6,850.00**	6,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,250.00	8,250.00		**6,250.00**	6,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**2,450.00**	2,450.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-011-2025-PB	30. swivel hook (gold-50, silver-50)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	31. Poster paint - 12 colors, 30cc	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	32. Classic Crayon- 24 colors per box	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	33. Paracord (10 ft/ 4mm diameter/ black)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	34. Paracord (10 ft/ 4mm diameter/ black camouflage)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	35. Paracord (10 ft/ 4mm diameter/ white grey)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	36. Paracord (10 ft/ 4mm diameter/ Black and Blue)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	37. Paracord (10 ft/ 4mm diameter/ aqua blue)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	38. Paracord (10 ft/ 4mm diameter/ multicolor)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	39. Keychain Hooks with Key Rings (Silver/Black) metal; stainless	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	40. Glue gun, big, 110V-22V 100watts, color black, heavy duty with on/off switch	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	41. Hot melt glue stick, All purpose glue stick, large, 15gsm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	42. Glitters: 250g/pack (4-red, 4-gold, 3-silver, 3-green, 3-blue, 3-pink)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	43. Construction paper, 9x 12 inch, 250pcs per ream	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	44. Oil pastel, 24 color per set	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	45. Gift wrapper, assorted design 70cm x 50cm 80gsm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	46. Gift wrapper, Christmas design 70cm x 50cm 80gsm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	4,950.00	4,950.00		**4,900.00**	4,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	39,600.00	39,600.00		**38,000.00**	38,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,950.00	4,950.00		**4,650.00**	4,650.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,289.00	3,289.00		**3,260.00**	3,260.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,289.00	3,289.00		**3,260.00**	3,260.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,644.50	1,644.50		**1,630.00**	1,630.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,644.50	1,644.50		**1,630.00**	1,630.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,289.00	3,289.00		**3,260.00**	3,260.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,289.00	3,289.00		**3,260.00**	3,260.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,180.00**	2,180.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,900.00	9,900.00		**9,750.00**	9,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,620.00	4,620.00		**4,500.00**	4,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,970.00	2,970.00		**2,960.00**	2,960.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**10,875.00**	10,875.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**5,375.00**	5,375.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,100.00**	2,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,960.00	3,960.00		**3,850.00**	3,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-011-2025-PB	47. Charol - plastic (for banderitas /parol); Blue	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	48. Charol - plastic (for banderitas /parol); White	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	49. Charol - plastic (for banderitas /parol); red	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	50. Charol - plastic (for banderitas /parol); green	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-05:** 51. Jumping rope, PVC rope, Length: 287cm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	52. Twister, approx 24.5cm diameter, any color	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	53. Yoga mat, 6ft x 2 ft, any color	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	54. Jigsaw Puzzles 120pcs, any design	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	55. Jigsaw Puzzles 260pcs, any design	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	56. Jigsaw Puzzles 500pcs, any design	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	57. Jigsaw Puzzles 1000pcs, any design	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	58. Basketball and Volleyball Ball storage rack, moblie fram, stainless steel, 112cm x 140cm x 35cm, with wheels.	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	59. jigsaw puzzle (dementia puzzles for elderly) dimensions: 26cmx21cmx4cm, material-cardboard, #of puzzle pieces 100 each piece is approximately 3.5"in width , puzzle size when complete37.5cm x 30 cm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	60. Working Board (Busy Board for Alzheimers Patients) 6 gadgets chainlock, sasa latch, light switch, barrel bolt; board color white	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	61. Coloring book for Seniors/ Sets of 4 Books (color by numbers, flower coloring, animals, flowers, food, objects) Paper bound, page size 8"x11", 40 pages/book	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	62. Senior Cricket set 30 in (76cm) cricket stumps 33in.(84cm) cricket bat, incrediballs, carry bags	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	2,750.00	2,750.00		**2,700.00**	2,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**2,700.00**	2,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**2,700.00**	2,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**2,700.00**	2,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,625.00	9,625.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,696.00	3,696.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	19,800.00	19,800.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,925.00	1,925.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,695.00	2,695.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,850.00	3,850.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,390.00	5,390.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,760.00	12,760.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,375.00	1,375.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	6,875.00	6,875.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	18,700.00	18,700.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-011-2025-PB	63. Croquet Set; 36' Original mallerts filled with black cushion grips fitted, 3lbs*368; Pro 16 natch balls, weight 1lb, 3 5/8 diameter.	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-06:** 64. Induction cooker, LED display, 5 cooking functions: soup, braise, boil, fry and hotpot, overheat auto cut-off, high quality ceramic plate, manual cooking button, adjustable power level, timer control rated voltage: 230V-60hz rated power input:1900 watts	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	65. 7 pc. Induction cookware set heavy gauge aluminum, 3 layer non-sticking coating, heat-resistant handles and knob, tempered glass lid, scratch resistant, easy to clean, INDUCTION bottom, suitable for all types of stoves, stainless steel reinforced bottom (20 cm casserole L33xW21xH14.5cm/0.98kg) , (20cm glass lid) (16cm sauce pan L32.5xW17xH13.5cm/0.64kg) (16 cm glass lid) (20cm Fry Pan L36.5xW20.5xH6cm/0.36kg) (1 pc nylon turner 0.04kg) (1 pc nylon spoon (0.04kg)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	66. brownie pans, square 8x8 inches, non stick	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	67. easy layer sheet pan 9x13x0.75-inch high	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	68. wax melting pot/pouring pot with handle, aluminum diameter: 5 inches, volume capacity: 1.2L	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	69. dish cabinet, plastic, waterproof, 61cmx 33cmx 61cm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	70. square pan (8.5x8.5x2inch),non stick	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	71. cake decorating turn table, diameter:12 inch=18.5cm, 10 inch=25cm wt=1.2kg heavy-duty pastel aluminum alloy cake turntable sturdy and smooth rotating non slip silicone, white	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	72. flat baking sheet/ tray, thick, durable and oven safe size in inches 9x13x0.16, carbon steel	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	73. chocolate powder, high quality, 1kg per pack, well packed on thick plastic. Expiration date DEC 2027	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	74 . white sugar, pure, refined,1kg, well packed on thick plastic Expiration: date: DEC 2027	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	17,157.80	17,157.80		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	9,240.00	9,240.00		**8,850.00**	8,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,633.00	6,633.00		**6,600.00**	6,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,267.20	1,267.20		**1,260.00**	1,260.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,570.70	2,570.70		**2,520.00**	2,520.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,584.00	1,584.00		**1,560.00**	1,560.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**2,700.00**	2,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,504.80	1,504.80		**1,494.00**	1,494.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,540.00	1,540.00		**1,500.00**	1,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,320.00	1,320.00		**1,264.00**	1,264.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,518.00	1,518.00		**1,512.00**	1,512.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,375.00	1,375.00		**1,320.00**	1,320.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-011-2025-PB	75. parchment/baking paper, white, 50m x 300mm attached on dispenser box with blade	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	76. food processor, stainless steel chopping blades, 2 speed settings, safety lock, suction footing, 280w 1 year warranty on electrical parts, 2 disc, 220v, capacity 1660ml	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	77. Refrigerator 7.2 cu ft 2 door type smart inverter no frost. Weight:40kg dimensions: 58.5 x 55.5 x 140cm color: dark graphite with smart inverter compressor. Compressor warranty: 10 years, rated voltage: 230v/60 hz, freezer type: top freezer, refrigerant R600a capacity: 205L	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-07:** 78. Canadian Cotton, plain, beige	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	79. Canadian Cotton, plain, black	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	80. Canadian Cotton, plain, white	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	81. Canadian Cotton, plain, gray	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	82. Canadian Cotton, plain, brown	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	83. Canadian Cotton, plain, pink	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	84. Canadian Cotton, plain, blue	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	85. Canadian Cotton, plain, green	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	86. Canadian Cotton, printed, assorted	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	87. zipper, 1 1/2 inches, white, 25 yards per pack	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	88. textile chalk/tailors chalk/dixon chalk, orange, good quality	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	89. textile scissors, 8 inches width 3.1 inches. stainless steel high quality sharp blade	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	1,091.20	1,091.20		**1,080.00**	1,080.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**5,250.00**	5,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	99,000.00	99,000.00		**79,375.00**	79,375.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,100.00**	2,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,100.00**	2,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,100.00**	2,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,100.00**	2,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,100.00**	2,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,100.00**	2,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,100.00**	2,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,100.00**	2,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**2,600.00**	2,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,575.00	3,575.00		**3,500.00**	3,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,650.00	1,650.00		**1,625.00**	1,625.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-011-2025-PB	90. black canvas fabric	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	91. white canvas fabric	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	92. printed canvas fabric	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	93. canvas woven tape webbing DIY bag handle black 20, white 20	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-08:** 94. Grain Grinding Machine Volatge 220-240 Watts; Rotary Speed 1500r/min; Capacity 10-20kg	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	95. Plastic Jars; medium size 250ml;	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	96. Roasted Peanuts unsalted medium-roasted in vacuum sealed pouches/resealable bags	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	97. Electric Mason Jar Vacuum Sealer; Dimension 3.74x 3.74x 4.17 in.	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-09:** 98. Hair Clipper: professional, corded, supertaper V5000 vibrator motor with reblade guard, flaptop comb, oil cleaning brush plastic attachment comb, 3mm, 6mm, 10mm, 13mm, 19mm, 25mm, made in USA	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	99. Good morning towel, 30"X12"	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	100. Shoulder bag, nylon, black, 12"X8"X5"	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	101. Blade, stainless, super sharp, high quality, box of 10	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	102. Bar soap, germ protection, 175g, pack of 3	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	103. Barber's cape, black or white	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	104. barber's brush, wooden handle	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-10:** 105. Therapy brush (Therapressure Wilbarger Therapy Sensory brush), Any assorted colors	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	3,355.00	3,355.00		**3,300.00**	3,300.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,355.00	3,355.00		**3,300.00**	3,300.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,355.00	3,355.00		**3,300.00**	3,300.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,040.00	7,040.00		**7,000.00**	7,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**10,500.00**	10,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,650.00	1,650.00		**1,600.00**	1,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,760.00	1,760.00		**1,750.00**	1,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,090.00	2,090.00		**2,000.00**	2,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	86,350.00	86,350.00		**73,500.00**	73,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,062.80	2,062.80		**1,740.00**	1,740.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,240.00	9,240.00		**6,230.00**	6,230.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,900.00	9,900.00		**6,800.00**	6,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,925.00	1,925.00		**1,785.00**	1,785.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**6,400.00**	6,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,925.00	1,925.00		**1,862.00**	1,862.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,860.00	13,860.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-011-2025-PB	106. Wooden rainbow clip beads toy (7 colors: Red, Orange, Yellow, Green, Blue, Indigo, Violet) 9x9x2 inches	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	107. Wooden pattern blocks jigsaw puzzle tangram (geometric shapes) 155 pcs/set with 24 pcs cards,9.6"x 8.4"	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	108. Pop tubes (Fidget tube pipes) 6 pcs/per box, Any assorted colors, 1.2'x7.7'-25.5'	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	109. Push Pop it Bubble Fidget toy, Any assorted colors, Circular shape, 65g, 4.7'x4.7'	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	110. Kinetic Sand Playset: Over 10 tools and molds, 4.5 pounds kinetic sand, 1 dome surprise mold, 2 cube stampers, 5 tools, 1 clear knife, 1 squisher, 1 squisher plate, 1 transformable sand box, 1 backdrop, 1 instruction sheet, 3 in x 12 in x 11 in	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	111. Kitchen Playset: Foldable, Three Sections (counter, cooking, and sink area), 15 accessory pieces, 18cmX8cmX9cm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	**ATS25-11:** 112. Clarinet Reeds, Bb Clarinet size #3, made from Cane tubes a raw materials form making reeds came from natural plant grow on cane fields loc. In Southern France	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	113. Clarinet Reeds, Bb Clarinet size #2 1/2, made from Cane tubes a raw materials form making reeds came from natural plant grow on cane fields loc. In Southern France	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	114. Clarinet Reeds, Bb Clarinet size #3 1/2, made from Cane tubes a raw materials form making reeds came from natural plant grow on cane fields loc. In Southern France	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	115. Alto Saxophone Reeds, Eb Alto Sax size #2 1/2, made from Cane tubes a raw materials form making reeds came from natural plant grow on cane fields loc. In Southern	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	116. Soprano Saxophone Reeds, Bb soprano sax size #2 1/2, made from Cane tubes a raw materials form making reeds came from natural plant grow on cane fields loc. In Southern France	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	117. Tenor Saxophone Reeds, size #2 1/2, made from Cane tubes a raw materials form making reeds came from natural plant grow on cane fields loc. In Southern France	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	1,100.00	1,100.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,489.00	5,489.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,461.60	4,461.60		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,320.00	1,320.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,978.90	1,978.90		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,430.00	1,430.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	13,200.00	13,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	26,400.00	26,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	16,500.00	16,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	13,200.00	13,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-011-2025-PB	118. Valve Oil for Brass Pistol or Rotor instrument ,2fl oz (59ml) to 80ml (Trumpet, Baritone, Tuba)	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	119. Rotor oil for Frenh Horn instrument net 59ml to 80ml	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	120. Cymbal stand adjustable Foldable Floor cymbal triangle-bracket stand	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	121. Trombone Slide Lubricant for trombone instruments net 30ml to 50ml mabe in Japan	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	122. Adjustable Flute Stand made form stenless still or metal arm with hard plastic	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	123. Adjustable Alto Saxophone Stand made form stenless or metal still arm with hard plastic	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	124. Adjustable Tumpet Stand made form stenless still or metal arm with hard plastic	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	125. 28 inch Coated Bass Drum Head skin, Aluminum metal frame ,2 ply	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	126. 26 inch Coated Bass Drum Head skin, Aluminum metal frame ,2 ply mesh	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	127. 14 inch Coated snare Drum Head skin, Aluminum metal frame ,2 ply mesh	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	128. 13 inch Coated snare Drum Head skin, Aluminum metal frame ,2 ply mesh	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	129. Piccolo Snare Drum size 14 x 3.5 inch. With Drum head 35.5 cm, height 12cm, width 37cm	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	130. Snare Drum stick, size 5A, made in maple, hickory wood	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	131. Adjustable Trumpet Stand foldable tripod holder detachable in 3 to 4 leg stand	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	132. Trumpet Maintenace Cleaning Care kit, Including mouthpiece brush, Valve brush, Flexible snake brush and cleaning cloth	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A
G-011-2025-PB	133. Trombone Maintenace Cleaning Care kit, Including mouthpiece brush, Flexible snake 80cm brush and cleaning cloth	Activity Therapy Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	15-01-2025	31-01-2025	31-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	30,250.00	30,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,840.00	4,840.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	7,920.00	7,920.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	7,700.00	7,700.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	9,900.00	9,900.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,960.00	3,960.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-012-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF PSYCHOSOCIAL REHABILITATION (PSR) SUPPLIES CY 2025 (SUB-LOT) (Early Procurement Activity)** **PSR25-01:** 1. Apron, casual-kitchen, waterproof, stain resistant, lightweight, no pocket, bib style, white	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	2. Cooling rack, stainless steel, at least 34.5x26.5x8cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	3. Food Dehydrator, 4-5 layer of drying tray, at least 8 liters capacity, time and temperature control knob, made of food grade PP materials, 220-240V	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	4. Food processor, electric, Meat grinder, 2L, stainless steel, electric, 300W, 2 gear adjustable speed, with at lesat 1 year warranty,	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	5. Hairnet, adjustable hat, mesh brim, reusable, washable, free size, white	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	6. Kitchen gloves, for food handling, disposable, vinyl nitrile blend material, latex and powder free, 100pcs/box, S (10), M (20), L (20), XL (20)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	7. Kitchen utensils set, 8in1 silicon stainless steel, (kitchen spoon, slotted spoon, solid turner, slotted turner, soup ladle, pasta server, spatula, kitchen whisk, brush)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	8. Measuring spoon set, stainless steel, 1 tbsp (15ml), 1/2 tbsp (7.5ml), 1 tsp (5ml), 1/2 tsp (2.5ml)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	9. Measuring cups set, stainless steel, 1 cup (250ml), 1/2 cup (125ml), 1/4 cup (60ml), 1/8 cup (30ml), 1 tbsp (15ml), 1/2 tbsp (7.5 ml), 1 tsp (5ml), 1/2 tsp (2.5ml)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	10. Microwavable plastic container with lid, rectangular, 500ml, 10pcs/pack	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	11. Microwavable plastic container with lid, round, 250ml, 10pcs/pack	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	12. Mixing bowl, stainless steel, 20x10cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	13. Mixing bowl, stainless steel, 22x10.5cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	14. Mixing bowl, stainless steel, 24x11cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	15. Mixing bowl, stainless steel, 26x11.5cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	5,500.00	5,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	726.00	726.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,394.50	4,394.50		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,394.50	4,394.50		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	11,550.00	11,550.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,870.00	1,870.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,551.00	1,551.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,320.00	1,320.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,695.00	2,695.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,716.00	1,716.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,980.00	1,980.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,112.00	2,112.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,244.00	2,244.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-012-2025-PB	16. Mixing bowl, stainless steel, 28x12.5cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	17. Mixing bowl, stainless steel, 30x13cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	18. Pressure cooker, 7L capacity, weight; 2.4kg, length:50cm, width; 27cm, height: 24cm, aluminum bowl and lid	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	19. Stainless kitchen table, 2 layers, 120x60x80cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	20. Steamer, 3 layers, stainless steel cooking pots, 30x28cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	21. Strainer basket, stainless steel, 15cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	22. Strainer basket, stainless steel, 18cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	23. Strainer basket, stainless steel, 21cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	24. Strainer basket, stainless steel, 24cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	25. Wok, 2 loop size handle, round bottom, 36cm	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	**PSR25-02:** 26. Bar soap, germicidal, white, at least 135 grams	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	27. Bath towel, mini, microfiber, quick dry, absorbent, (40x80)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	28. Cologne, 125 ml, assorted scent	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	29. Deodorant, roll-on, Anti-perspirant, assorted scent, 25ml	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	30. Hand towel, cotton, absorbent, white (26x44cm)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	31. Nail cutter, metal with inner file, medium,	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	32. Sanitary napkin, cottony, with wings, 8pcs/pack	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	2,508.00	2,508.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,640.00	2,640.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	7,040.00	7,040.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	36,344.00	36,344.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,870.00	1,870.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,650.00	1,650.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,848.00	1,848.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,452.00	1,452.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,485.00	1,485.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,036.00	3,036.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,980.00	1,980.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,190.00	3,190.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,675.00	4,675.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,950.00	4,950.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,705.00	1,705.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-012-2025-PB	33. Shampoo, assorted scent, at least 90ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	34. Shaver, disposable	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	35. Tooth brush, with cover, medium bristle, assorted color	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	36. Toothpaste, with fluoride protection, 50ml/tube	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	**PSR25-03:** 37. Barley seeds (approx. 20 seeds/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	38. Basil seeds, sweet (approx. 8 seeds/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	39. Dill seeds (approx. 15 seeds/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	40. Eggplant dwarf seeds (approx. 10 seeds/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	41. Kalabasa seeds (approx. 10 seeds/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	42. Long chili seeds (approx. 10 seeds/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	43. Mint seeds (approx. 15 seeds/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	44. Okra seeds (approx. 60 seeds/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	45. Oregano seeds (approx. 15 seeds/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	46. Seedling tray, 12grid, 6pieces/pack	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	47. Black nursery bags, 5*8, 50pcs/pack	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	48. Soil, veggie potting mix, 8L/sack	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	**PSR25-04:** 49. Apron, waterproof, stain resistant, lightweight, black/white	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	3,575.00	3,575.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,432.00	3,432.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,475.00	2,475.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	250.80	250.80		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	250.80	250.80		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	250.80	250.80		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	198.00	198.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	250.80	250.80		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	250.80	250.80		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	250.80	250.80		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,188.00	1,188.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	250.80	250.80		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,640.00	2,640.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,760.00	1,760.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,850.00	3,850.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,320.00	1,320.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-012-2025-PB	50. Alcohol, 95%, 1 liter	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	51. Castor oil, 1 liter	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	52. Caustic soda pearl, 1kg	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	53. CDEA, 1 liter	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	54.Coconut oil. At least 16 kgs.	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	55. Colorant, GREEN, 10ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	56. Colorant, YELLOW, 10ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	57. Green apple scent, 30ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	58. Guava leaf extract, 500ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	59. Industrial solvent, 1L/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	60. Plastic, clear OPP poly bag, 4x6, 100pcs/pack	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	61. Rubber gloves, latex, chemical resistant, S (10), M (10), L (10), XL (5)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	**PSR25-05:** 62. Sublimation Ink - Cyan, 1L	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	63. Sublimation Ink - Yellow, 1L	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	64. Sublimation Ink - Magenta, 1L	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	65. Sublimation Ink - Black, 1L	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	66. Pigment Ink - Cyan, 100ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	1,320.00	1,320.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,508.00	2,508.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	924.00	924.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,650.00	1,650.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	7,920.00	7,920.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	308.00	308.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	308.00	308.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,100.00	1,100.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,574.00	2,574.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,650.00	1,650.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	396.00	396.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	4,620.00	4,620.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	13,860.00	13,860.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	13,860.00	13,860.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	13,860.00	13,860.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	13,860.00	13,860.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,518.00	1,518.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-012-2025-PB	67. Pigment Ink - Yellow, 100ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	68. Pigment Ink - Magenta, 100ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	69. Pigment Ink - Black V1, 100ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	70. Pigment Ink - Black V2, 100ml/bottle	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	71. Sublimation paper, A4, 100sheets/pack	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	72. Dark transfer paper, A4 (10sheets/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	73. Light transfer paper, A4 (10sheets/pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	74. Gloves, construction knitted cotton, knitted wrist, white, size 10 (xl) 12pairs/pack	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	75. Tshirt, round neck, unisex, cotton fabric, White, XS (100), Small (100), Medium (200), Large (200), XL (100), 2XL (100), 3xl (50)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	76. Tshirt, round neck, unisex, cotton fabric, Black, XS (100), Small (100), Medium (200), Large (200), XL (100), 2XL (100), 3xl (50)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	77. Mug for printing, super white coated mug, mug size: 11oz, sold by 36pcs/box	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	78. Cutter plotter, size: 24 inches, advanced blade compensation, 800mm/s max cutting speed, haptic buttons with LCD interface, print and cut compatible, adjustable pinch rollers, stand included	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	79. 6in1 heat press, tshirt, mug, cap, plate, tumbler platens, 30x38cm platen for shirt, 14x8.5cm for cap, 8in and 10in for plate, modular design to swap platens	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	80. Digital heat press machine, heavy duty 15x18", flatbed, A3 size, time range: 0-999, press handle, digital controller, 220v,	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	**PSR25-06:** 81. Bra, seamless, polyester spandex, non-wire, assorted color, cup b, size 32 (20), size 34 (20), size 36 (20), 3pc/pack Bra,	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	1,518.00	1,518.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,518.00	1,518.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,518.00	1,518.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,584.00	1,584.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,112.00	2,112.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	6,732.00	6,732.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,696.00	3,696.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	396.00	396.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	327,250.00	327,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	327,250.00	327,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,613.60	2,613.60		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	19,800.00	19,800.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	14,850.00	14,850.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	17,248.00	17,248.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	26,400.00	26,400.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)

G-012-2025-PB	82. Brief, quality cotton, garterized waist, assorted colors, 3pcs/pack, M: 32-34in (15), L:36-38in (15), XL: 40-42in. (15), 2XL: 44:46in (10)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	83. Cap, classic baseball cap style, adjustable strap, 6 panel construction, curved brim, black	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	84. Collared Shirt, unisex, honeycomb cotton, multi colours or 2 tone shirt, red and black, unisex, S (100), M (100), L (200), XL (200), 2XL (100), 3XL (50),	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	85. Bag, messenger, crossbody bag, zip fastening, adjustable strap, durable material: nylon, unisex, multiple pockets, (9.5x8x3), black	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	86. Pants. Work pants, flexible waistband, gartered design with 2 side pockets, cotton (acrylic, brushed, yonex), black, unisex/freesize	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	87. anty, seamless, stretchable, cotton, plain/assorted color, 6pcs/pack, S: 34-36in. (20), M: 36-38in. (20), L: 38-40in. (20), XL: 40-42in. (20), 2XL: 42- 44in. (20)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	88. Socks, adult size, ankle length, thick, cotton, black (3 pairs in a pack)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-012-2025-PB	89. Shoe, Slip-on, durable, casual/loafer, soft sole, not slippery,UK Size Womens: size 6(20 pairs), 7(25 pairs), 8(10 pairs), 9(5 pairs) Mens: Size 7(5 pairs), 8(15 pairs), 9(10 pairs), 10(15 pairs), 11(10 pairs), 12(10 pairs)	Psychosocial Rehabilitation Unit	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	N/A	N/A	N/A	N/A	7CD	N/A
G-013-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF IHOMIS IT SUPPLIES CY 2025 (LOT) (EARLY PROCUREMENT ACTIVITY)** 1. UTP Outdoor Cable CAT 6	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	2. UTP Indoor Cable CAT 6	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	3. 9v Battery	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	4. RJ 45	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	5. Cable Tie (Small)	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	6. Cable Tie (Long)	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	7. External HDD	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	18,150.00	18,150.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	313,500.00	313,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	22,000.00	22,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	30,250.00	30,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	49,500.00	49,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	19,250.00	19,250.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	89,375.00	89,375.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	27,750.00	27,750.00		**27,120.00**	27,120.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,500.00	38,500.00		**53,680.00**	**53,680.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	440.00	440.00		**1,750.00**	**1,750.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,750.00	2,750.00		**12,500.00**	**12,500.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	825.00	825.00		**37,500.00**	**37,500.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,155.00	1,155.00		**52,500.00**	**52,500.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	143,000.00	143,000.00		**179,400.00**	**179,400.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed

G-013-2025-PB	8. Flash Drive 64 gb	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	9. Automatic Voltage Regulator servo-type	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	10. SSD 480GB Sata 2.5	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	11. Gigabit LAN Card	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	12. Memory DDR4 16 GB	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	13. Memory DDR4 8 GB 3200 Mhz	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	14. Memory DDR3 8 GB 1600mhz	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	15. ATX Power Supply Unit (TRUE RATED 550W)	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	16. Processor Intel (i5, atleast 13th gen) Based compatible with Sock 1700, integrated with HD graphics	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	17. 22 inches LED Monitor	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	18. CPU Case with PSU	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	19. Wired Keyboard	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	20. Wired Mouse	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	21. Webcam	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	22. Headphones	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	23. USB 3.0 to LAN	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	24. Motherboard compatible with Sock 1700	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	63,140.00	63,140.00		**55,104.00**	55,104.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	82,500.00	82,500.00		**70,200.00**	70,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	231,000.00	231,000.00		**104,880.00**	104,880.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,850.00	3,850.00		**4,400.00**	**4,400.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	132,000.00	132,000.00		**58,410.00**	58,410.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**10,620.00**	10,620.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,000.00	22,000.00		**8,000.00**	8,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**25,500.00**	25,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	445,500.00	445,500.00		**358,800.00**	358,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	198,000.00	198,000.00		**212,400.00**	**212,400.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	66,000.00	66,000.00		**34,200.00**	34,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	27,500.00	27,500.00		**19,200.00**	19,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,000.00	22,000.00		**10,000.00**	10,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**31,350.00**	31,350.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**18,750.00**	18,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**3,250.00**	**3,250.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	132,000.00	132,000.00		**150,690.00**	**150,690.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed

G-013-2025-PB	25. CCTV IP camera	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	26. CCTV POE Switch	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-013-2025-PB	27. Wireless Router WIFI6 Dual Band	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	14-11-2024	22-11-2024	06-12-2024	06-12-2024	12-12-2024	18-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF COMMON COMPUTER SUPPLIES (INK) CY 2025 (LOT) (EARLY PROCUREMENT ACTIVITY)** 1. Toner Cartridge, Black, must be compatible with the existing printer (CE285A), original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	2. INK, color: Black, must be compatible with the existing printer (Epson T6641), 70ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	3. INK, color: Cyan, must be compatible with the existing printer (Epson T6642), 70ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	4. INK, color: Magenta, must be compatible with the existing printer (Epson T6643), 70ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	5. INK, color: Yellow, must be compatible with the existing printer (Epson T6644), 70ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	6. Ribbon Cartridge, Black, must be compatible with the existing printer (Epson LX-310), Original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	7. Toner Cartridge, Black, must be compatible with the existing printer (Brother MFC-L5900dw TN 3428), original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	8. Ink, Black, must be compatible with the existing printer (Brother BT D60Bk), original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	9. Ink, Black, must be compatible with the existing printer (Brother BT 6000), 108ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	10. Ink, Cyan, must be compatible with the existing printer (Brother BT5000), 48.8ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	11. Ink, Magenta, must be compatible with the existing printer (Brother BT5000), 48.8ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	12. Ink, Yellow, must be compatible with the existing printer (Brother BT5000), 48.8ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	13. Ink, Black, must be compatible with the existing printer (Epson 001), 127ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	77,000.00	77,000.00		**68,760.00**	68,760.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,250.00	15,250.00		**24,375.00**	**24,375.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	82,500.00	82,500.00		**72,510.00**	72,510.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	19-11-2024	19-11-2024	19-11-2024	19-11-2024	19-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	550,000.00	550,000.00		**587,500.00**	**587,500.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	87,120.00	87,120.00		**46,875.00**	46,875.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	43,560.00	43,560.00		**24,375.00**	24,375.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	43,560.00	43,560.00		**24,375.00**	24,375.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	43,560.00	43,560.00		**24,375.00**	24,375.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	10,224.00	10,224.00		**7,000.00**	7,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	110,000.00	110,000.00		**87,125.00**	87,125.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	421,600.00	421,600.00		**350,000.00**	350,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	10,540.00	10,540.00		**8,750.00**	8,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	263,500.00	263,500.00		**218,750.00**	218,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	263,500.00	263,500.00		**218,750.00**	218,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	263,500.00	263,500.00		**218,750.00**	218,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,072.00	9,072.00		**5,350.00**	5,350.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-014-2025-PB	14. Ink, Cyan, must be compatible with the existing printer (Epson 001), 70ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	15. Ink, Magenta, must be compatible with the existing printer Epson 001 Magenta 70ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	16. Ink, Yellow, must be compatible with the existing printer (Epson 001), 70ml, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	17. Ink, Black, must be compatible with the existing printer (Epson 003), original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	18. Ink, Cyan, must be compatible with the existing printer (Epson 003), Cyan, original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	19. Ink, Magenta, must be compatible with the existing printer (Epson 003), original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	20. Ink, Yellow, must be compatible with the existing printer (Epson 003), original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	21. Ink, colored, must be compatible with the existing printer (Cartridge 680), original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	22. Ink, Black, must be compatible with the existing printer (Canon E480 - PG47), original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-014-2025-PB	23. Ink, Tri-color, must be compatible with the existing printer (Canon E480 - PG57), original, brand new	IHOMP Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	16-01-2025	20-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF COMMON JANITORIAL / HOUSEKEEPING SUPPLIES CY 2025 (LINE ITEM) (Early Procurement Activity)** 1. PUMP toilet, Black, rubber base with wooden handle, height: 9cm, thickness: 1cm, diameter: 5cm, thickness (top pole): 1/2 inch	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	2. TRASH BAG, Medium, size: 22" x 24", rolled/packed, 20 pcs. / Wrapped pack), with built-in flat tie/crosstie and straight bottom seal, Avoids spills and tears, High density polyethylene thick materials. Color: BLACK	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	3. TRASH BAG, Medium, size: 22" x 24", rolled/packed, 20 pcs. / Wrapped pack), with built-in flat tie/crosstie and straight bottom seal, Avoids spills and tears, High density polyethylene thick materials. Color: GREEN	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	4. TRASH BAG, Medium, size: 22" x 24", rolled/packed, 20 pcs. / Wrapped pack), with built-in flat tie/crosstie and straight bottom seal, Avoids spills and tears, High density polyethylene thick materials. Color: YELLOW	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	8,856.00	8,856.00		**5,118.75**	5,118.75		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,856.00	8,856.00		**5,118.75**	5,118.75		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,856.00	8,856.00		**5,118.75**	5,118.75		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	241,200.00	241,200.00		**156,250.00**	156,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	95,040.00	95,040.00		**65,000.00**	65,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	95,040.00	95,040.00		**65,000.00**	65,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	95,040.00	95,040.00		**65,000.00**	65,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,216.00	9,216.00		**6,000.00**	6,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	34,560.00	34,560.00		**22,550.00**	22,550.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	62,000.00	62,000.00		**43,800.00**	43,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	50,688.00	50,688.00		**23,040.00**	23,040.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	491,304.00	491,304.00		**339,446.40**	339,446.40		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	499,488.00	499,488.00		**354,182.40**	354,182.40		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	454,344.00	454,344.00		**322,171.20**	322,171.20		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-016-2025-PB	5. TRASH BAG, XL, size: 43" x 50", star seal bottom/with built- in tie rolled/packed, 10pcs per roll or pack (roll packed or flat folded), Color: BLACK	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	6. TRASH BAG, XL, size: 43" x 50", star seal bottom/with built- in tie rolled/packed, 10pcs per roll or pack (roll packed or flat folded), Color: GREEN	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	7. TRASH BAG, XL, size: 43" x 50", star seal bottom/with built- in tie rolled/packed, 10pcs per roll or pack (roll packed or flat folded), Color: YELLOW	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	8. ROLLING BIN, 240L capacity, with swing top cover, with label of waste in front according to color, with NCMH Logo, Heavy duty. (Black-15 pcs, Green-15 pcs, Yellow-7 pcs)	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	9. TRASH BIN, 15L capacity, square shape, with swing side cover. with NCMH Logo (Black-20 pcs, Green-20 pcs)	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	10. BROOM, soft, Gross weight (max): 500gms., cylindrical wood handle plastic coated, suitable for hanging, Handle: 19mm (min.), Handle 510mm (min.) 510mm, 250gms. dry weight of the tiger grass, 300mm length of tiger grass, with min. 20 upper stitch, min. 30 lower stitch, Manufacturer's standard on side stitch	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	11. BROOM, stick "Tingting" usable length: 760 mm min.	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	12. BRUSH, HAND plastic bristle wooden handle, size:20 cm x 6cm, length of bristle: 18 cm.	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	13. BRUSH, PUSH plastic bristle wooden handle, size: 30 cm. x 6 cm., length of bristle 25cm. x 6 cm. length of wooden handle 95 cm.	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	14. BRUSH, TOILET Plastic bristle, wooden handle, size 37cm x 14 cm. length of bristle: 3.5cm	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	15. CHLORINE DISINFECTANT AGENT, granules, 3 kgs. /Can. High effective (calcium hypochlorite).	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	16. DUSTPAN non rigid plastic, with detachable handle.	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	17. MOP HEAD 400 gms, cotton	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	18. MOP HOLDER aluminum handle, length; 4ft.	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	19. MOP SQUEEZER, 20-liter, metal spring squeezer, Metal side press mop bucket with wheels, Industrial use, Heavy Duty	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	1,333,497.00	1,333,497.00		**637,036.00**	637,036.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,322,838.00	1,322,838.00		**631,944.00**	631,944.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	561,000.00	561,000.00		**268,000.00**	268,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	179,080.00	179,080.00		**139,675.00**	139,675.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	78,980.00	78,980.00		**52,000.00**	52,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,500.00	38,500.00		**32,900.00**	32,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	97,982.50	97,982.50		**64,897.50**	64,897.50		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,470.00	19,470.00		**16,520.00**	16,520.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	48,840.00	48,840.00		**29,600.00**	29,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	23,430.00	23,430.00		**14,484.00**	14,484.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,060,088.80	2,060,088.80		**798,392.00**	798,392.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	27,346.00	27,346.00		**22,148.00**	22,148.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	242,000.00	242,000.00		**147,840.00**	147,840.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	236,863.00	236,863.00		**155,320.00**	155,320.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	125,125.00	125,125.00		**99,050.00**	99,050.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-016-2025-PB	20. BATHROOM CLEANER. 3 in 1 liquid concentrated Cleaner, with (Cleaner, Deodorizer, Disinfectant) between 3.75 to 4 liters/ gallon for toilet bowls, kitchen sinks and lavatories, non-staining compound, effective in removing soap scum, stain and tough grease anti-bacterial agent that gives mint/menthol fresh scent. Foaming Concentrated (Formulation and Precaution should be indicated in the label.)	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	21. SOAP, Powder, 10kg/sack easily and completely dissolves (no residues) for hand wash and machine wash, all purpose	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-016-2025-PB	22. SURFACE CLEANER, 3 in 1 (Cleaner, Deodorizer, Disinfectant) between 3.75 to 4 liters/ gallon, concentrated liquid cleaner, cleaner for building surface with concrete or tile finished, nontoxic and non-staining compound, effective in removing all forms of dirt tough grease and grime, anti-bacterial agent that disinfects areas; with deodorant composition that gives fresh scent. Foaming Concentrated (Formulation and Precaution should be indicated in the label).	Sanitation Section	**Yes**	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	03-01-2025	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-017-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF OTHER SUPPLIES (PLUMBING AND MASONRY, CARPENTRY AND PAINTING, ELECTRICAL AND WELDING SUPPLIES) CY 2025 (SUB-LOT) (Early Procurement Activity) FEMS25-01** 1. PVC Solvent Cement 100cc	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	2. PVC 1/8" Bent, 3"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	3. PVC Clean-out, 3"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	4. Hacksaw Blade	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	5. Mason drill bit 3/16 (5mm)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	6. Mason drill bit 1/2 (12mm)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	7. Mason drill bit 1/4 (6.5mm)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	8. Mason drill bit 1/8 (3.18mm)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	1,851,300.00	1,851,300.00		**536,400.00**	536,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,143,729.40	1,143,729.40		**594,660.00**	594,660.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,068,000.00	2,068,000.00		**596,000.00**	596,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,910.00	8,910.00		**6,900.00**	6,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	14,300.00	14,300.00		**11,000.00**	11,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	17,600.00	17,600.00		**14,000.00**	14,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,100.00	12,100.00		**7,400.00**	7,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**3,200.00**	3,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	41,800.00	41,800.00		**41,600.00**	41,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,950.00	4,950.00		**4,000.00**	4,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,850.00	3,850.00		**2,400.00**	2,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	9. Water Closet. Toilet pail flush bowl, floor mount, finish: glossy, color:white	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	10. Water Closet. Close coupled toilet set, push button type water closet, soft-closing toilet seat and cover, finish: glossy, color:white	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	11. PPR Pipe, 1/2", PN20	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	12. PPR Elbow, 1/2", 45 Degrees	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	13. PPR Tee, 1/2"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	14. PPR Coupling, 1/2"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	15. PPR male adopter, 1/2"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	16. PPR female adopter, 1/2"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	17. PPR Tee with thread, 1/2", Female	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	18. PPR Pipe, 3/4", PN20	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	19. PPR Elbow, 3/4", 45 Degrees	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	20. PPR Coupling, 3/4"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	21. Teflon 3/4	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	22. P.E Coupling connector, #2	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	23. C-Clamp, 1/2", PPR	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	24. Tox with screw #8	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	25. Bidet Spray Set, Stainless Steel, supplied with flexible hose and holder, heavy duty	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	132,000.00	132,000.00		**48,000.00**	48,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	176,000.00	176,000.00		**120,000.00**	120,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	64,900.00	64,900.00		**44,800.00**	44,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**2,600.00**	2,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**3,800.00**	3,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**2,000.00**	2,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,750.00	13,750.00		**9,900.00**	9,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,550.00	11,550.00		**8,200.00**	8,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	14,850.00	14,850.00		**10,600.00**	10,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	47,850.00	47,850.00		**34,700.00**	34,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,900.00	9,900.00		**6,000.00**	6,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**3,000.00**	3,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,500.00	38,500.00		**25,000.00**	25,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	660.00	660.00		**660.00**	660.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**2,000.00**	2,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	440.00	440.00		**300.00**	300.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	682,000.00	682,000.00		**377,500.00**	377,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	26. Faucet, Plain Bibb, Brass, Heavy Duty	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	27. Faucet, Goose Neck, Stainless, Heavy Duty	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	28. Faucet, Wall Type, Stainless 1/2" x 2"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	29. Angle Valve, Single Way, 1/2 x 1/2, Stainless, 304	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	30. Flexible hose, 1/2" x 1/2" x 16", Stainless, 304	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	31. Tank Fittings, Push button	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	32. Water Stop, 200ml	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	33. PPR Pipe, #2, Hot and Cold Pipe, PN 20	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	34. PVC Solvent Cement 200cc	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	35. PPR Elbow, #3, 45 Degrees	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	36. PPR Tee, #3	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	37. Sand, White	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	38. Plaster Bond, High strength bonding agent for gypsum and cement plaster to concrete surfaces, 4kg/gallon	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	39. Tile Adhesive, Cement-based adhesive designed for bonding all sizes of earthenware tiles for floor and wall tile installation, 25 kg/bag, Heavy Duty	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	40. Cement, 25kg/bag	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	41. Deformed Bars #12	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	42. CHB #6	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	440,000.00	440,000.00		**260,000.00**	260,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,500.00	16,500.00		**13,000.00**	13,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	27,500.00	27,500.00		**22,000.00**	22,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,390.00	5,390.00		**4,000.00**	4,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	39,600.00	39,600.00		**30,000.00**	30,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	108,900.00	108,900.00		**78,000.00**	78,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	52,800.00	52,800.00		**46,800.00**	46,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	394,680.00	394,680.00		**180,000.00**	180,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,840.00	15,840.00		**12,400.00**	12,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,200.00	13,200.00		**13,200.00**	13,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	22,000.00	22,000.00		**22,000.00**	22,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	40,260.00	40,260.00		**30,000.00**	30,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	145,200.00	145,200.00		**110,000.00**	110,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	48,400.00	48,400.00		**48,400.00**	48,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	83,600.00	83,600.00		**61,000.00**	61,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	121,000.00	121,000.00		**121,000.00**	121,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	44,000.00	44,000.00		**35,000.00**	35,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	43. CHB #4	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	44. Floor Tiles, 60 x 60, Glossy, White	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	45. Motor Pump 2.0 HP, Heavy Duty	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	46. Motor Pump 1.5 HP, Heavy Duty	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	**FEMS25-02** 47. Plywood (Marine), 3/4"x4'x8', Locally Made	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	48. Plywood (Marine), 1/2"x4'x8', Locally Made	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	49.. Plywood (Marine), 1/4"x4'x8', Locally Made	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	50. Flat Latex Paint, 100% acrylic paint with excellent hiding and outstanding durability, quality in one coat, 16 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	51. Flat Latex Paint, 100% acrylic paint with excellent hiding and outstanding durability, quality in one coat, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	52. Flat Latex Paint, 100% acrylic paint with excellent hiding and outstanding durability, quality in one coat, 1 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	53. Semi-Gloss Latex Paint, 100% acrylic based, water-based, high hiding and coverage, superior scrub, dirt and stain resistant, 16 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	54. Semi-Gloss Latex Paint, 100% acrylic based, water-based, high hiding and coverage, superior scrub, dirt and stain resistant, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	55. Quick Dry Enamel, high-performance decorative and protective alkyd-based enamel, superior for exterior and interior wood and metal surfaces, White, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	56. Quick Dry Enamel, high-performance decorative and protective alkyd-based enamel, superior for exterior and interior wood and metal surfaces,Chocolate Brown, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	57. Flat Wall Enamel, alkyd-based enamel that dries to an extremely durable film with good hiding power and a non-glaring flat finish, 16 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	38,500.00	38,500.00		**30,000.00**	30,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	343,200.00	343,200.00		**260,000.00**	260,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	44,000.00	44,000.00		**44,000.00**	44,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	137,500.00	137,500.00		**137,500.00**	137,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	597,300.00	597,300.00		**433,500.00**	433,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	279,400.00	279,400.00		**203,000.00**	203,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	214,500.00	214,500.00		**148,500.00**	148,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	953,810.00	953,810.00		**744,900.00**	744,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	148,500.00	148,500.00		**108,000.00**	108,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**23,400.00**	23,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,092,520.00	1,092,520.00		**822,900.00**	822,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	52,800.00	52,800.00		**39,750.00**	39,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	67,375.00	67,375.00		**43,500.00**	43,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	25,300.00	25,300.00		**17,375.00**	17,375.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	313,500.00	313,500.00		**313,500.00**	313,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	58. Flat Wall Enamel, alkyd-based enamel that dries to an extremely durable film with good hiding power and a non-glaring flat finish, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	59. Epoxy Primer, polymide cure epoxy coating with rust inhibitive pigments, Gray, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	60. Paint Thinner, 4L, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	61. Lacquer Thinner, 4L, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	62. Lacquer Thinner, 350ml, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	63. Sanding Paper, Aluminum oxide abrasive cuts fast, lasts a long time and resists loading, #80	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	64. Sanding Paper, Aluminum oxide abrasive cuts fast, lasts a long time and resists loading, #100	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	65. Sanding Paper, Aluminum oxide abrasive cuts fast, lasts a long time and resists loading, #180	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	66. Sanding Paper, Aluminum oxide abrasive cuts fast, lasts a long time and resists loading, #120	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	67. Sanding Paper, Aluminum oxide abrasive cuts fast, lasts a long time and resists loading, #400	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	68. Roller Brush, Foam with handle #7	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	69. Paint Brush, #1	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	70. Paint Brush, #2	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	71. Baby Roller Cotton with Handle	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	72. Gloves, Construction, Cotton	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	73. Sanding Sealer, commercial grade nitrocellulose-based sealer for wood. Has good sealing and hold-out properties, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	74. Dead Flat Lacquer, Clear, Nitrocellulose, solvent based, flat lacquer varnish finish that dries to a hard, durable film, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	105,930.00	105,930.00		**75,600.00**	75,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	303,600.00	303,600.00		**210,000.00**	210,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	198,000.00	198,000.00		**157,500.00**	157,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	90,200.00	90,200.00		**59,500.00**	59,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	23,760.00	23,760.00		**11,400.00**	11,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,792.00	33,792.00		**24,000.00**	24,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	70,356.00	70,356.00		**54,120.00**	54,120.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,768.00	9,768.00		**5,032.00**	5,032.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,104.00	16,104.00		**8,296.00**	8,296.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,104.00	16,104.00		**8,296.00**	8,296.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**19,000.00**	19,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**3,750.00**	3,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**21,000.00**	21,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	26,400.00	26,400.00		**14,000.00**	14,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**2,000.00**	2,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	169,400.00	169,400.00		**112,700.00**	112,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	132,000.00	132,000.00		**83,500.00**	83,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	75. Clear Gloss Lacquer, Nitrocellulose, solvent-based, high-gloss lacquer varnish finish that dries to a hard durable film, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	76. Lacquer Flo, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	77. Automotive Lacquer, White, Nitrocellulose, solvent-based, high-gloss lacquer type paint that is easy to apply and dries rapidly to a durable, attractive finish, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	78. Automotive Lacquer Primer Surfacer, Nitrocellulose lacquer type sealer with excellent holdout properties, 4 Liter, Branded, High Quality	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	79. Wood Glue, 1kg	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	80. Good Lumber, 2" x 2" x 12' KD (not Malaysian wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	81. Good Lumber, 2" x 3" x 12' KD (not Malaysian wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	82. Good Lumber, 2" x 6" x 12' KD (not Malaysian wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	83. Good Lumber, 2" x 4" x 12' KD (not Malaysian wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	84. Quarter C 1 x 1 x 12	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	85. 1/2" x 1" x 12' S4S	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	86. 1/2" x 2" x 12' S4S	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	87. 1" x 2" x 12' S4S	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	88. Acrylic Glass, 6mm Thick. 4' x 8'	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	89. Plastic Cover, #8, 4ft. x 50 meters	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	90. Plain Sheet, ga. 24, 4' x 8'	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	58,850.00	58,850.00		**39,500.00**	39,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	186,450.00	186,450.00		**123,750.00**	123,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	132,000.00	132,000.00		**114,500.00**	114,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	132,000.00	132,000.00		**102,500.00**	102,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	36,960.00	36,960.00		**15,200.00**	15,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	528,000.00	528,000.00		**388,000.00**	388,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	748,000.00	748,000.00		**548,000.00**	548,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	103,125.00	103,125.00		**103,125.00**	103,125.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	616,000.00	616,000.00		**485,000.00**	485,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	104,500.00	104,500.00		**77,500.00**	77,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	138,600.00	138,600.00		**100,100.00**	100,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	146,300.00	146,300.00		**108,500.00**	108,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	181,500.00	181,500.00		**125,000.00**	125,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	167,244.00	167,244.00		**138,000.00**	138,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	67,100.00	67,100.00		**22,850.00**	22,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	53,240.00	53,240.00		**36,960.00**	36,960.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	91. Door Knob, Cylindrical Entrance Lockset, Stainless Steel, Heavy Duty	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	92. Umbrella Nail	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	93. CWN #1	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	94. CWN #2	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	95. CWN #3	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	96. CWN #4	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	97. Finishing nail #1	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	98. Finishing nail #2	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	99. Finishing nail #3	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	100. Concrete nail #3	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	101. Black screw 1" (for wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	102. Black screw 1-1/2" (for wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	103. Black screw 3/4" (for wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	104. Black screw 2" (for wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	105. Black screw 3/4" (for metal)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	106. Black screw 2" (for metal)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	107. Black screw 1" (for metal)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	227,040.00	227,040.00		**84,000.00**	84,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**2,700.00**	2,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,180.00	15,180.00		**10,925.00**	10,925.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,140.00	19,140.00		**13,775.00**	13,775.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,140.00	19,140.00		**13,775.00**	13,775.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,280.00	5,280.00		**3,800.00**	3,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,800.00	19,800.00		**14,250.00**	14,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,800.00	19,800.00		**14,250.00**	14,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,800.00	19,800.00		**14,250.00**	14,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	10,367.50	10,367.50		**6,500.00**	6,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	26,950.00	26,950.00		**4,900.00**	4,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	26,950.00	26,950.00		**6,300.00**	6,300.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,700.00	7,700.00		**1,000.00**	1,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	26,400.00	26,400.00		**6,000.00**	6,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	23,100.00	23,100.00		**6,000.00**	6,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**2,500.00**	2,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,550.00	11,550.00		**3,000.00**	3,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	108. Black screw 1-1/2" (for metal)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	109. Roof Sealant 1/2 Liter	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	110. Elastomeric Sealant	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	111. Tekscrew, 2" (For Metal)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	112. Tekscrew, 2 1/2"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	113. Expansion Bolt 2", 10mm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	114. Expansion Bolt 1 1/2", 10mm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	115. Concealed Hinges 1", Stainless, Quality Brand	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	116. Concealed Hinges 2", Stainless, Quality Brand	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	117. Concealed Hinges Drill	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	118. Door Knob Drill	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	119. Water Hose 1/2	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	120. Chicken Wire, hole 1/2, 4ft	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	121. Barb Wire, 20kl.	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	122. Lubricant, Aerosol Can, 191 ml	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	123. Cable Tie, 4"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	124. Cable Tie, 6"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	30,800.00	30,800.00		**10,000.00**	10,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	77,550.00	77,550.00		**48,750.00**	48,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	18,700.00	18,700.00		**12,500.00**	12,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	29,700.00	29,700.00		**8,100.00**	8,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,750.00	24,750.00		**6,750.00**	6,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	82,500.00	82,500.00		**45,000.00**	45,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	82,500.00	82,500.00		**42,000.00**	42,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	57,475.00	57,475.00		**41,250.00**	41,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	52,250.00	52,250.00		**37,500.00**	37,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**3,750.00**	3,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**3,240.00**	3,240.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	44,000.00	44,000.00		**10,000.00**	10,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	136,620.00	136,620.00		**113,700.00**	113,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	56,650.00	56,650.00		**33,900.00**	33,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**28,000.00**	28,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	7,150.00	7,150.00		**4,000.00**	4,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,750.00	13,750.00		**4,500.00**	4,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	125. Cable Tie, 8"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	126. Loosepin Hinges #3x3, 304	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	127. Rib Type Roof, 10', Ga. 24, Pre-painted Green	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	128. Cabinet Handle, #3, heavy duty, 304	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	129. Drawer Lock	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	130. Drawer Guide #12, heavy duty, Ball Bearing Type	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	131. Drawer Guide #14, heavy duty, Ball Bearing Type	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	132. Drawer Guide #16, heavy duty, Ball Bearing Type	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	133. Drawer Guide #18, heavy duty, Ball Bearing Type	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	**FEMS25-03:** 134. LED Bulb, 13W-15W	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	135. 20W LED Tube Double Ended	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	136. 18W LED Tube Double Ended	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	137. Single Outlet, Universal Grounding, Surface Type (Classic)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	138. Double Outlet, Universal Grounding, Surface Type (Classic)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	139. Triple Outlet, Universal Grounding, Surface Type (Classic)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	140. 2-Gang Plate and Cover, Classic Type	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	141. Male Plug, Heavy Duty	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	20,900.00	20,900.00		**5,000.00**	5,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	33,000.00	33,000.00		**33,000.00**	33,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,039,500.00	1,039,500.00		**550,000.00**	550,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	27,500.00	27,500.00		**27,500.00**	27,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,500.00	16,500.00		**16,500.00**	16,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**7,000.00**	7,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	13,200.00	13,200.00		**8,000.00**	8,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	15,400.00	15,400.00		**9,000.00**	9,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,800.00	19,800.00		**9,500.00**	9,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	346,500.00	346,500.00		**195,000.00**	195,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	561,000.00	561,000.00		**277,500.00**	277,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	429,000.00	429,000.00		**262,500.00**	262,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	74,800.00	74,800.00		**30,400.00**	30,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	202,400.00	202,400.00		**100,000.00**	100,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	103,400.00	103,400.00		**70,000.00**	70,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	26,400.00	26,400.00		**14,000.00**	14,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	39,600.00	39,600.00		**22,800.00**	22,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	142. Single Switch Flush Type, Classic	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	143. Double Switch Flush Type, Classic	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	144. Electrical Tape	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	145. Plastic Moulding, 5/8"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	146. Flat Cord, #16	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	147. Flat Cord, #18	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	148. PDX Wire, #14	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	149. PDX Wire, #12	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	150. PDX Wire, #10	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	151. THHN Wire, #14 Stranded	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	152. THHN Wire, #12 Stranded	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	153. THHN Wire, #10 Stranded	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	154. THHN Wire #8	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	155. Black screw 3/4" (for wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	156. Black screw 1" (for wood)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	157. Black screw 3/4" (for metal)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	158. Black screw 1" (for metal)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	15,048.00	15,048.00		**9,360.00**	9,360.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	37,400.00	37,400.00		**22,000.00**	22,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	66,000.00	66,000.00		**45,000.00**	45,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	23,100.00	23,100.00		**13,500.00**	13,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	93,984.00	93,984.00		**68,400.00**	68,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	27,115.00	27,115.00		**23,500.00**	23,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	79,640.00	79,640.00		**57,900.00**	57,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	109,450.00	109,450.00		**79,600.00**	79,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	98,010.00	98,010.00		**76,500.00**	76,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	84,480.00	84,480.00		**69,000.00**	69,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	108,900.00	108,900.00		**102,000.00**	102,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	150,150.00	150,150.00		**150,150.00**	150,150.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	167,475.00	167,475.00		**121,800.00**	121,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,250.00	19,250.00		**3,250.00**	3,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,250.00	19,250.00		**3,500.00**	3,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,250.00	19,250.00		**5,000.00**	5,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,250.00	19,250.00		**5,000.00**	5,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	159. Black screw 1-1/2" (for metal)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	160. Amco Box	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	161. Junction Box 4x4,	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	162. Utility Box 2x4, Heavy Duty	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	163. Surface Type Outlet, 2-Gang	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	164. Adhesive, Multi-purpose contact cement (for plastic, rubber, leatherette, canvas, foam and wood), 350ml	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	165. Circuit Breaker w/ Housing, Single Phase Bolt-on Indoor, 30A	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	166. Circuit Breaker, 20A, Bolt-on	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	167. Circuit Breaker, 30A, Bolt-on	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	168. Circuit Breaker, 40A, Bolt-on	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	169. Fluorescent Lamp Assembly, Reflectionized Louver type, for Double T8 LED Tube, Housing (If tube is included) - 18 watts, 2 x 18 T8 Tube	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	170. Solderless Connector, 750mcm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	171. Solderless Connector, 500mcm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	172. Solderless Connector, 350mcm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	173. Solderless Connector, 250mcm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	174. Royal Cord #18, 2C	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	175. Royal Cord #16, 2C	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	3,850.00	3,850.00		**1,250.00**	1,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	44,000.00	44,000.00		**21,000.00**	21,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	20,900.00	20,900.00		**6,000.00**	6,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,250.00	8,250.00		**4,200.00**	4,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,280.00	5,280.00		**3,840.00**	3,840.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**2,000.00**	2,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,060.00	38,060.00		**27,600.00**	27,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**6,600.00**	6,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,800.00	8,800.00		**8,000.00**	8,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**8,400.00**	8,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,550.00	11,550.00		**11,550.00**	11,550.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	137,500.00	137,500.00		**105,000.00**	105,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	110,000.00	110,000.00		**43,500.00**	43,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	82,500.00	82,500.00		**31,000.00**	31,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	55,000.00	55,000.00		**31,000.00**	31,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,250.00	19,250.00		**19,250.00**	19,250.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	26,950.00	26,950.00		**25,200.00**	25,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	176. Royal Cord #14, 2C	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	177. Royal Cord #12, 2C	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	178. Royal Cord #10, 2C	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	179. Fuse Link 100A, K Type	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	180. Fuse Link 75A, K Type	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	181. Fuse Link 50A, K Type	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	182. Fuse Link 30A, K Type	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	183. Cutting Disc #4, Thin, 25 pc./box	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	184. Tubular, 2" x 4" x 2mm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	185. Tubular, 2" x 3" x 2mm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	186. Angle Bar, 2" x 2" x 3/16	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	187. Angle Bar, 1 1/2" x 1 1/2" x 3/16	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	188. Angle Bar, 1" x 1" x 3/16	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	189. Square Bar, 12mm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	190. Square Bar, 10mm	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	191. G.I. Pipe, 4", Sch. 40	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	192. G.I. Pipe, 3", Sch. 40	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A

Government of the Philippines (current year's budget)	42,350.00	42,350.00		**40,600.00**	40,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	57,750.00	57,750.00		**56,000.00**	56,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	100,100.00	100,100.00		**80,500.00**	80,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	24,750.00	24,750.00		**21,600.00**	21,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	23,100.00	23,100.00		**19,500.00**	19,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	21,450.00	21,450.00		**10,800.00**	10,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	19,800.00	19,800.00		**10,800.00**	10,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	42,900.00	42,900.00		**8,500.00**	8,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	127,600.00	127,600.00		**107,500.00**	107,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	110,000.00	110,000.00		**80,000.00**	80,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	73,920.00	73,920.00		**49,200.00**	49,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	56,100.00	56,100.00		**37,200.00**	37,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	39,600.00	39,600.00		**24,000.00**	24,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	43,120.00	43,120.00		**27,200.00**	27,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	30,800.00	30,800.00		**19,200.00**	19,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	210,375.00	210,375.00		**148,500.00**	148,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	154,110.00	154,110.00		**100,500.00**	100,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-017-2025-PB	193. G.I. Pipe, 2", Sch. 40	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	194. G.I. Pipe, 1 1/2", Sch. 40	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	195. Cylindrical Hinges, #3/4	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	196. Cylindrical Hinges, #1	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	197. Welding Rod 3/32, 6013	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	198. Grinding Disc #4 (Metal)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	199. Lubricant, Aerosol Can, 191 ml	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	200. Battery 12V 3SM (80-100AH)	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	201. Capacitor 1.7uf, 400V	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	202. Plastic Moulding, 3/4"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	203. Plastic Moulding, 1/2"	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	204. Modular Box	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-017-2025-PB	205. R-141B, 500ml	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	04-03-2025	04-03-2025	7CD	N/A
G-018-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF PSYCHOLOGICAL SUPPLIES CY 2025 (1 LOT) (Early Procurement Activity)** 1. Beta IV Response Booklets (25/pkg)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	2. Gilliam Autism Rating Scale-3 Summary/Response Forms Qty 50 (Print)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	3. Management Development Questionnaire-Normative Version- Manual	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	86,625.00	86,625.00		**57,600.00**	57,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	109,450.00	109,450.00		**75,000.00**	75,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,050.00	6,050.00		**2,500.00**	2,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	8,250.00	8,250.00		**4,000.00**	4,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,325.00	28,325.00		**20,600.00**	20,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**3,500.00**	3,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	66,000.00	66,000.00		**48,000.00**	48,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	171,600.00	171,600.00		**124,800.00**	124,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**4,600.00**	4,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**4,700.00**	4,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**3,400.00**	3,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	12,100.00	12,100.00		**8,200.00**	8,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**8,500.00**	8,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	426,525.00	426,525.00		**319,000.00**	319,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	81,817.95	81,817.95		**55,000.00**	55,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	16,500.00	16,500.00		**15,000.00**	15,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-018-2025-PB	4. MDQn Booklet 5/pkg	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	5. MDQ profile sheet (25 sheets)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	6. MMPI-2-RF Answer Sheets (25/pkg)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	7. Raven's 2 Progressive Matrices Clinical Edition booklet (2018)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	8. Raven's 2 Progressive Matrices Clinical Edition Answersheet	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	9. Stanford-Binet Intelligence Scale, 5th Edition-Record Forms (25/pkg)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	10. Watson-Glacer Thinking Appraisal Answer Sheet (25/pkg)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	11. Trauma Symptoms Checklist for Children Profile Form for Male (25/pkg)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	12. Trauma Symptoms Checklist for Children Profile Form for Female (25/pkg)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	13. Trauma Symptoms Checklist for Children Test Booklets (25/pkg)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	14. Trauma Symptom Inventory - 2 Hand Scorable Answer Sheets (25/pkg)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-018-2025-PB	15. Miller Forensic Assessment of Symptoms Test -Introductory Kit (1 Manual and 25 interview booklet)	Psychological Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF LINEN SUPPLIES CY 2025 (LINE ITEM) (Early Procurement Activity)** 1. CAMISA, V-neck, short sleeves, and SHORT PANTS, garterized, knee length, 20% (±3%) cotton, 80% (±3%) polyester, Plain BLUE with white NCMH marking all over (horizontal marking) (MALE-Service Patient), thread count not less than 150, Medium (3000 pairs), Large (4000 pairs), XL (3000 pairs), XXL (2000 pairs).	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	5,445.00	5,445.00		**5,354.00**	5,354.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	31,762.50	31,762.50		**40,950.00**	**40,950.00**		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	529,375.00	529,375.00		**470,316.00**	470,316.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	866,250.00	866,250.00		**635,000.00**	635,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,760,000.00	1,760,000.00		**1,440,000.00**	1,440,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	325,336.00	325,336.00		**226,560.00**	226,560.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	28,462.50	28,462.50		**16,200.00**	16,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	126,663.80	126,663.80		**90,000.00**	90,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	316,659.50	316,659.50		**225,000.00**	225,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	732,547.20	732,547.20		**600,600.00**	600,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	615,592.25	615,592.25		**505,050.00**	505,050.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	42,900.00	42,900.00		**38,740.00**	38,740.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,620,000.00	4,620,000.00		**3,732,000.00**	3,732,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-019-2025-PB	2. CAMISA, double stitched, V-neck with sleeves and PAJAMA, garterized, ankle length, 20% (±3%) cotton, 80% (±3%) polyester, plain GREEN with White NCMH marking 1-1/2 inches per letter front and back (MALE PAY PATIENT) thread count not less than 150, Large (1,200 pairs).	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	3. DUSTER, dress, round neck, sleeveless, knee length, 20% (±3%) cotton, 80% (±3%) polyester, Plain Pink with Blue NCMH marking printed all over (horizontal marking) (FEMALE- Pay Patient), thread count not less than 150, Large (500 pcs).	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	4. PANTY, semi panty, cotton with leg piping, small (500 pcs.), medium (500 pcs.), large (500 pcs.), XL (500 pcs.)	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	5. Brassiere, seamless, wireless, nylon, spandex, assorted colors, size 32 (250 pcs.), size 34 (250 pcs.), size 36 (250 pcs.), size 38 (250 pcs.)	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	6. Brief, men's underwear, cotton, garterized waist/legs assorted colors, medium (250 pcs.), large (250 pcs.), XL (250 pcs.), XXL (250 pcs.)	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	7. Cloth, Brocade/Sylvia/Jacquard/ Enchantress, 60 width, Blue or Green, any design, for curtain use	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	8. T-Shirt or Camisa, cotton, Green, round neck, sizes: XL (1,000 pcs.), Large (1,000 pcs.) & Medium (1,000 pcs.), for home conduction	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	9. Short Pants, cotton/spandex/polester, garterized, knee length, Black, XL (1,000 pcs.), Large (1,000 pcs.), Medium (1,000 pcs.) for home conduction	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	10. T-Shirt, cotton, round neck, Blue, with Logo (Daloy ng Pagasa) 3 inches in diameter at the front left side, medium (50 pcs.), Large (100 pcs.), XL (50 pcs.) for Camarin Extension	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	11. T-Shirt, drifit, round neck, Blue, with Logo (Daloy ng Pagasa) 3 inches in diameter at the front left side, Medium (50 pcs.), Large (100 pcs.), XL (50 pcs.) for Camarin Extension	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	12. Short Pants, cotton spandex / polyester, garterized, knee length, with two side pockets, Blue, with Logo (Daloy ng Pagasa) at the front left side, Medium (50 pcs.), Large (100 pcs.), XL (50 pcs.) for Camarin Extension	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	13. Jogger pants, cotton spandex / polyester, garterized, with two side pockets, Blue, with Logo (Daloy ng Pagasa) 3 inches in diameter at the front left side, Medium (50 pcs.), Large (100 pcs.), XL (50 pcs.) for Camarin Extension	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	14. Bath Towel, cotton, quick dry, standard size, assorted colors, with NCMH marking on the right side, (Burda) personalized, 2-inch per letter	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A

Government of the Philippines (current year's budget)	462,000.00	462,000.00		**373,200.00**	373,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	110,000.00	110,000.00		**96,500.00**	96,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	99,000.00	99,000.00		**79,000.00**	79,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	121,000.00	121,000.00		**94,500.00**	94,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	49,500.00	49,500.00		**44,500.00**	44,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	187,000.00	187,000.00		**156,000.00**	156,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	326,700.00	326,700.00		**312,000.00**	312,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	326,700.00	326,700.00		**312,000.00**	312,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	36,300.00	36,300.00		**34,400.00**	34,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	36,300.00	36,300.00		**34,400.00**	34,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	36,300.00	36,300.00		**34,400.00**	34,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	55,000.00	55,000.00		**52,400.00**	52,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	153,600.00	153,600.00		**152,000.00**	152,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed

G-019-2025-PB	15. PILLOW, hypoallergenic, washable, plain white, 16"x 26". Not less than 500 grams, vacuum packed	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	16. CLOTH, White, with royal blue NCMH marking all over (horizontal marking w/ NCMH logo) for PhilHealth, 72" width, 20% (±3%) cotton, 80% (±3%) polyester, thread count not less than 200.	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	17. Cloth, Katrina, 60 width, plain, for seat/table cover, White (600 m), Red (100 m), Blue (100 m), Green (100 m), Gold (100 m)	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	18. Cloth, Geena, 60 width, plain, for table/seat cover, Red (500 m), Blue (500 m), Green (500 m), Gold (500 m)	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	19. Gown (hospital/patient), cotton, dolman sleeves, back tie, length: below the knee, Blue or Purple (Checkered, one design only) with White NCMH marking, 3 inch per letter at the back	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	20. Thread, 5,000 meters, White (400 cones), Blue (20), Black (20), Brown (20), Green (20). Red (10), Gold/Yellow (10)	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-019-2025-PB	21. Needle, size 16, 10 pcs. / pack, for high speed sewing machine	LINEN SECTION	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	09-12-2024	09-12-2024	11-12-2024	17-12-2024	23-12-2024	16-01-2025	21-02-2025	21-02-2025	7CD	N/A
G-023-2024-PB	**Public Bidding for the Supply and Delivery of Equipment, Tools and PPE for Planning & Development Section and Facilities & Equipment Maintenance Section CY 2024:** 1. 6 Ft. Fiber Glass A Type Ladder, extra heavy load bearing capacity up to 136 kg., Insulating and solid glass fiber frame is lightweight and easy to fold, Wide back braces, Four heavy legs support, double hinge, anti-skid rubber foot for safety and long service life. Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	2. 24 Ft. Fiber Glass Extension Ladder, extra heavy load bearing capacity up to 136 kg, fiberglass side rails, outside slide guides, steel swivel safety shoes with solid and non-skid rubber bases, aluminum rung locks, heavy duty steel guides. All weather high strength polypropylene rope ensures smoothness; hanging pulley device provides smooth extension. Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	3. Multipurpose Aluminum Ladder 12ft. can be adjusted into 12 different configurations. Dimensions (WxHxD cm) Closed : 63 x 95 x 25, Open A Position : 63 x 183 x 103. Weight : 12kg. Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	4. Ladder, aluminum, multipurpose ladder model steps, 4*4 Steps (228mm). Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A

Government of the Philippines (current year's budget)	173,250.00	173,250.00		**126,000.00**	126,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	396,000.00	396,000.00		**346,000.00**	346,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	66,000.00	66,000.00		**58,000.00**	58,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	77,000.00	77,000.00		**66,000.00**	66,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	38,500.00	38,500.00		**38,000.00**	38,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	46,585.00	46,585.00		**42,000.00**	42,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**6,500.00**	6,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	18-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	115,200.00	115,200.00		**98,800.00**	98,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	140,000.00	140,000.00		**130,000.00**	130,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	18,000.00	18,000.00		**17,700.00**	17,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	52,250.00	52,250.00		**51,500.00**	51,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed

G-023-2024-PB	5. Portable Hand Drill, Brushless Impact Drill, 18V 2.0Ah Li-Ion Battery, Charger Input : 220-240V~50/60HZ, 50W, No Load Speed : 0-450/0-1700/min, Impact Rate : 0-7200/0-27200/min., Chuck capacity: 13mm, Torque Setting: 21+1+1, Max Torque : 25/40N.m (soft/hard), Max Drilling Capacity : 35mm for wood, 10mm for steel, 13mm for masonry. Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	6. Rotary Hammer Drill, Voltage: 220-240V - 50/60Hz, Input power: 650W, No-load speed: 0-1500rpm, Impact rate: 0-5500bpm; Impact energy: 2.0J, 3 mode hammer for versatile usage, Max. drilling capacity: Concrete: 22mm Steel: 10mm; Wood: 25mm, Drills included. Kit box for safe storage of power tool and all accessories. Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	7. Heavy Duty Industrial Hand Riveter,190mm (8") 4 Nozzle, slim-nose design fits in difficult-to-reach places, spring loaded handle ejects rivet stem automatically, uses 2.4mm (3/32"), 3.2mm (1/8"), 4.0mm (5/32"), 4.8mm (3/16") diameter steel and aluminum rivets, Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	8. Bolt Cutter 36" 12.7 mm (1/2"), hardened alloy steel jaws are designed and manufactured to ensure the longest possible blade life. One-step internal cam mechanism provides the quickest and simplest way to keep the cutting blades precisely aligned. Handles and grips designed to allow greater mechanical advantage for crisp, controlled cutting. Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	9. Cable Stripping Knife Stainless Steel, size: 8"/200mm, thickness: 3mm, straight/curved blade, stainless steel blade that prevents rust and give strength, plastic blade cover, ergonomic handle. Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	10. 12KV High Voltage Electrical Insulating Rubber Gloves, 40cm (L) x 15cm (W),anti-electric labor leakage prevention rubber gloves, good quality material, safe and durable to use, natural rubber, high performance of resilience, insulation, plasticity and other excellent characteristics. Heavy Duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	N/A	N/A	N/A	N/A	60CD	N/A
G-023-2024-PB	11. Multifunction Clamp Meter AC DC Current and Voltage Tester Resistor Capacitance Frequency Temperature Multimeter with Case, AC/DC Current : 40A/400A, AC/DC Voltage : 600V/600V, Continuity : ≤30 Ω, Capacitance : 0 to 100.0 μF to 1000μF, Frequency : 5.0 Hz to 500.0 Hz, Max Wire Diameter : 30 mm (600 MCM), Weight : 283 g, Category Rating : CAT III 600 V, CAT IV 300 V, Heavy Duty, Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A

Government of the Philippines (continuing budget)	120,000.00	120,000.00		**89,700.00**	89,700.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	60,000.00	60,000.00		**24,000.00**	24,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	11,000.00	11,000.00		**9,000.00**	9,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	51,400.00	51,400.00		**46,000.00**	46,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	4,320.00	4,320.00		**3,600.00**	3,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	27,000.00	27,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (continuing budget)	72,800.00	72,800.00		**71,800.00**	71,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed

G-023-2024-PB	12. Two Way Radio (Walkie-Talkie) 400-470Mhz professional FM transceiver, ultra-thin body design, ultra clear sound quality, high capacity lithium ion battery, 16 channel super receive, strong ant-interference the cable copy, signal prompt, scanning. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	13. Portable High Pressure Washer, Heavy Duty Motor, 1400W, Voltage: 1120-240V, Rated Frequency: 50-60Hz, Max. Pressure: 110 Bar., Flow Rate: 5.5L/min, 1 set water spray gun, 3m high pressure hose. Heavy duty. Branded.	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	14. Vacuum Cleaner, combination vacuum & blower, compact (wet & dry & 500-800 watts). Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	15. Socket Wrench 17 pieces set 1/2" Drive, solid black steel professional tools, sockets 13 pieces (8,10,11,12,13,14,15,16,17,18,19,21,22,24mm), 10" Quick Release Ratchet Handle, 5" Extension, 15" Flex Handle, 1/2" (F)*3/8"(M) Adaptor, 6 Points, Kit box for safe storage of power tool and all accessories. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	16. Combination Close/Open Wrench, Combination Open Wrench Close Wrench set (8mm to 24mm). Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	17. Multimeter, Digital - LED backlight, Voltage, resistance, continuity, frequency and capacitance. Maximum Voltage ac/dc 600V, Internal battery: 9V, CONTINUITY TEST (BUZZ), Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	N/A	N/A	N/A	N/A	60CD	N/A
G-023-2024-PB	18. Gauge Manifold Set, Large 2 3/4" diameter easy-to-read, 2 valve brass, high pressure and low pressure selectable, large easy-to-read color coded dials, pressure in PSI, Temperature in °F for R410-A and R22, brand new, made of high quality material for durability. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	19. Charging Hose 72" or 6 ft. for R-22 (Blue, Yellow, Red). Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	20. Mapp Gas Single Hand Torch for Brazing. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A

Government of the Philippines (continuing budget)	7,200.00	7,200.00		**6,000.00**	6,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	28,800.00	28,800.00		**18,200.00**	18,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	14,400.00	14,400.00		**13,200.00**	13,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	22,200.00	22,200.00		**18,000.00**	18,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	22,000.00	22,000.00		**20,000.00**	20,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	10,500.00	10,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (continuing budget)	15,600.00	15,600.00		**12,800.00**	12,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	11,100.00	11,100.00		**9,500.00**	9,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	11,700.00	11,700.00		**7,500.00**	7,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed

G-023-2024-PB	21. Flaring Tools Swaging Ratchet and Tube Cutter for Air-condition Refrigeration Tools, tools w/ Tube Cutter Swaging, (includes : swaging and flaring tools size 1/4, 3/4, 3/8, 5/16, 5/8, tube cutter small 1/8-5/8 cutting diameter 3-22mm)Kit box for safe storage of power tool and all accessories. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	22. Wire Stripping Tool, Self-adjusting 8 Automatic Wire Stripper/Cutting Pliers Tool for Wire Stripping, Cutting, Crimping, TAB Terminal. Plier material: tool steel. Jaw material: alloy steel. Handle material: pp+TPR. Stripping range: 24-10 AWG. Insulated terminal crimp: 22-10 AWG. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	23. Circular Saw 7- 1/4" 1300watts, 5800 min., 1 no load speed 290*150mm baseplate. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	24. Hammer Drill 800watts, 0-48,000bpm; 20/16mm drilling diameter concrete; 40/25mm drilling diameter for wood; 13/6mm drilling diameter for steel. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	25. Portable Welding Machine 300Amps, 220Volts, 9kva, 1.6mm to 5.0mm electrode size. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	26. Table Saw Machine. Brushless. Cordless, 8-1/2", 216*30*2.0mm for wood. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	N/A	N/A	N/A	N/A	60CD	N/A
G-023-2024-PB	27. Oxygen-Acetylene machine for cutting, with cutting kit, high quality regulator, high grade hose, oxygen and acetylene cylinder and tank. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	28. Hammer Drill, Cordless, 10mm (3/8") for steel, 21mm (13/16") for steel, 8mm (5/16") for masonry, 0-25,500 IPM, 0-1,700 RPM. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	29. Jigsaw 500watts, 1450-3200 stroke rate: 20mm stroke length: 70mm cutting depth for wood. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	30. Finishing Sander 220watts 1400rpm 2800opm, Square type. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	31. Wood Planer 650watts, 2.6mm cutting depth, 0-9mm rebating depth, 16500 rpm. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	32. Angle Grinder. 900watts 11000rpm, 100mm disc diameter. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	33. Staple Gun. Heavy duty 0.7mm force wire, 11.3mm crown, 4-14mm length.	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	34. Plastic Tool Box 20" Heavy Duty.	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A

Government of the Philippines (continuing budget)	26,880.00	26,880.00		**20,000.00**	20,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	7,200.00	7,200.00		**6,240.00**	6,240.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	35,750.00	35,750.00		**30,000.00**	30,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	169,400.00	169,400.00		**138,600.00**	138,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	59,400.00	59,400.00		**35,100.00**	35,100.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	203,500.00	203,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (continuing budget)	176,000.00	176,000.00		**159,600.00**	159,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	156,750.00	156,750.00		**148,500.00**	148,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	29,700.00	29,700.00		**19,500.00**	19,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	39,600.00	39,600.00		**30,000.00**	30,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	33,000.00	33,000.00		**27,300.00**	27,300.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	84,700.00	84,700.00		**41,800.00**	41,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	13,200.00	13,200.00		**5,168.00**	5,168.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	156,200.00	156,200.00		**140,935.00**	140,935.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed

G-023-2024-PB	35. Safety Shoes with steel toe cap, leather, anti-static, steel mid sole, oil resistant, shock absorbent. Heavy duty. Branded. [Sizes : 6 (6), 7 (19), 8 (18), 9 (10), 10 (3), 11 (10), 12 (4)]	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	36. Welding Leather Gloves 17", made by heavy duty cowhide material, durable, heat-resistant. Features a cut, wing thumb, hide palm, protect hands from heat, sparks and slag. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	37. PPR Welding Machine / Pipe Fusion with control 1200watts with accessories and case 20, 25, 32, 40, 50, 62 mm diameter with control temperature. Heavy duty. Branded.	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	38. Air Compressor 1 HP, 2 cylinder , 85 PSI 76 LTr capacity, dimension : 90*36*72cm,with hose, with hose clamp, with adoptor for hose Heavy Duty	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	39. 3 piece High Leverage Pliers set, 6"-long nose, 7" diagonal plier, 8" combination plier	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	40. 4 pcs Cushion Grip Screw Driver	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	41. Magnetic level bar 3 vials , 2 feet length	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	42. Tough Case Tape Measure 8meter	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	43. Rain Coat Suit with Pants Medium to XL	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	N/A	N/A	N/A	N/A	60CD	N/A
G-023-2024-PB	44. Cut Resistant Hand Gloves	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
G-023-2024-PB	45. Jack Hammer / Demolition Hammer. 1,510 Watts, 30mm HEX 28.8 J, 1,450 BPM. Dimension (L x W x H) 652 x 121 x 231mm (25-3/4" x 4-3/4" x 9-1/8"). Chipping performance ensures minimum power loss even when bull point is kept pushed against concrete in chipping operation. High durability. Rubberized soft grip provides more control and less hand fatigue. Adjustable large side handle improves operator comfort and control. Lock-on button easy to operate for both right and left handed users. Auto lubrication. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A

Government of the Philippines (continuing budget)	269,500.00	269,500.00		**245,000.00**	245,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	26,400.00	26,400.00		**25,500.00**	25,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	46,200.00	46,200.00		**45,150.00**	45,150.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	27,500.00	27,500.00		**26,000.00**	26,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	7,260.00	7,260.00		**7,080.00**	7,080.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	5,280.00	5,280.00		**3,900.00**	3,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	1,760.00	1,760.00		**1,500.00**	1,500.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	4,290.00	4,290.00		**2,400.00**	2,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	4,461.60	4,461.60		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (continuing budget)	16,500.00	16,500.00		**12,000.00**	12,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	51,000.00	51,000.00		**43,750.00**	43,750.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed

G-023-2024-PB	46. Telescopic Hot Sticks 35 ft. Dimension: 160cm x 7cm x 7cm, Weight: 4,990g, Voltage up to 35kV. Conventional fiberglass construction uses a woven mat. Ant-moisture. Foam filled tube and ventilated bottom design. Anti-slip. Holding parts is roughness treated. Convenience and flexible locking system. Absorbing and anti-friction surface. 100% electrical performance tested. Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	N/A	N/A	N/A	N/A	60CD	N/A
G-023-2024-PB	47. Bench Planer 12"(304mm), 1650 watts, 0-150mm, 3mm (1/8") cutting depth, 150-240mm, 1.5mm (1/16") cutting width; 304*771mm table size (12*30*3/8"). Heavy duty. Branded	FEMS AND PDS	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	16-12-2024	06-02-2025	10-02-2025	14-02-2025	14-03-2025	14-03-2025	60CD	N/A
CS-001-2025 PB	**Public Bidding for the Rental of Twenty Three (23) Units of Photo Copier Machine CY 2025**	Material Management Section	**Yes**	Competitive Bidding	04-11-2024	07-11-2024	15-11-2024	27-11-2024	27-11-2024	29-11-2024	05-12-2024	05-12-2024	15-01-2025	14-02-2025	17-02-2025	1 YEAR	N/A
CS-002-2025 PB	**Public Bidding for theOutsourcing of Laundry Service (Was, Dry, Iron and Fold) CY 2025**	LINEN SECTION	**Yes**	Competitive Bidding	04-11-2024	07-11-2024	15-11-2024	27-11-2024	27-11-2024	29-11-2024	05-12-2024	N/A	N/A	N/A	N/A	1 YEAR	N/A
CS-003-2025 PB	**Public Bidding for the Preventive Maintenance and/or Calibration of Various Medical Equipment:** Lot 1: General Hospital	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	04-11-2024	07-11-2024	15-11-2024	27-11-2024	27-11-2024	29-11-2024	05-12-2024	05-12-2024	15-01-2025	14-02-2025	17-02-2025	1 YEAR	N/A
CS-003-2025 PB	Lot 2: Anatomical Laboratory Section	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	04-11-2024	07-11-2024	15-11-2024	27-11-2024	27-11-2024	29-11-2024	05-12-2024	05-12-2024	15-01-2025	26-02-2025	17-02-2025	1 YEAR	N/A
CS-003-2025 PB	Lot 3: Clinical Laboratory Section	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	04-11-2024	07-11-2024	15-11-2024	27-11-2024	27-11-2024	29-11-2024	05-12-2024	05-12-2024	15-01-2025	14-02-2025	17-02-2025	1 YEAR	N/A
CS-003-2025 PB	Lot 4: Dental Section (Sub-Lot) CY 2025	Facilities and Equipment Maintenance Section	**Yes**	Competitive Bidding	04-11-2024	07-11-2024	15-11-2024	27-11-2024	27-11-2024	29-11-2024	05-12-2024	05-12-2024	15-01-2025	26-02-2025	17-02-2025	1 YEAR	N/A
CS-004-2025 PB	**PUBLIC BIDDING FOR DEPLOYMENT, COMMISSIONING AND SUBSCRIPTION OF SECONDARY 300 MBPS FIBER OPTIC LEASED LINE INTERNET SERVICE FO R HOSPITAL WIDE OPERATIONS CY 2025**	IHOMP Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	08-12-2024	08-12-2024	11-12-2024	17-12-2024	03-01-2025	15-01-2025	20-02-2025	17-02-2025	1 YEAR	N/A
CS-005-2025 PB	**PUBLIC BIDDING FOR SECURITY OUTSOURCING SERVICES (NCMH-MAIN AND CAMARIN EXTENSION) CY 2025**	Security Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	08-12-2024	08-12-2024	11-12-2024	17-12-2024	08-01-2025	15-01-2025	18-02-2025	17-02-2025	1 YEAR	N/A
CS-006-2025 PB	**PUBLIC BIDDING FOR HAULING/COLLECTION, TRANSPORT, TREATMENT, STORAGE AND DISPOSAL OF HOSPITAL WASTE (TSD SERVICES) CY 2025**	Sanitation Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	08-12-2024	08-12-2024	11-12-2024	17-12-2024	03-01-2025	15-01-2025	17-02-2025	17-02-2025	1 YEAR	N/A
CS-007-2025 PB	**PUBLIC BIDDING FOR PEST CONTROL OUTSOURCING SERVICES CY 2025**	Sanitation Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	08-12-2024	08-12-2024	11-12-2024	17-12-2024	18-12-2024	15-01-2025	14-02-2025	17-02-2025	1 YEAR	N/A
CS-008-2025 PB	**PUBLIC BIDDING FOR JANITORIAL OUTSOURCING SERVICES (NCMH-MAIN AND CAMARIN EXTENSION) CY 2025**	Sanitation Section	**Yes**	Competitive Bidding	12-11-2024	17-11-2024	25-11-2024	08-12-2024	08-12-2024	11-12-2024	17-12-2024	18-12-2024	15-01-2025	14-02-2025	17-02-2025	1 YEAR	N/A

Government of the Philippines (continuing budget)	63,000.00	63,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (continuing budget)	211,200.00	211,200.00		**200,000.00**	200,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	28-11-2024	28-11-2024	28-11-2024	28-11-2024	28-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,870,400.00	2,870,400.00		**2,691,000.00**	2,691,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	9,657,000.00	9,657,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	454,916.00	454,916.00		**276,670.00**	276,670.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	97,020.00	97,020.00		**71,400.00**	71,400.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	144,582.00	144,582.00		**81,460.00**	81,460.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	312,180.00	312,180.00		**227,000.00**	227,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	06-11-2024	06-11-2024	06-11-2024	06-11-2024	06-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	1,512,000.00	1,512,000.00		**599,999.00**	599,999.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	23,081,205.05	23,081,205.05		**22,453,732.80**	22,453,732.80		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	4,499,988.00	4,499,988.00		**2,699,998.80**	2,699,998.80		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		**873,960.00**	873,960.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Completed
Government of the Philippines (current year's budget)	14,463,373.89	14,463,373.89		**13,856,942.16**	13,856,942.16		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-11-2024	15-11-2024	15-11-2024	15-11-2024	15-11-2024	N/A	Completed

CS-002-2025 PRB	**Public Re-Bidding for the Outsourcing of Laundry Service (Was, Dry, Iron and Fold) CY 2025**	LINEN SECTION	**Yes**	Competitive Bidding	18-12-2024	21-12-2024	03-01-2025	15-01-2025	15-01-2025	17-01-2025	22-01-2025	22-01-2025	24-01-2025	14-02-2025	17-02-2025	1 YEAR	N/A
E-021-2024-PB	**PUBLIC BIDDING FOR THE SUPPLY, DELIVERY, TESTING, AND COMMISSIONING OF ARTICULATED BOOM LIFT CY 2024**	Sanitation Section	No	Competitive Bidding	08-11-2024	12-11-2024	20-11-2024	02-12-2024	02-12-2024	04-12-2024	10-12-2024	17-12-2024	20-12-2024	06-01-2025	06-01-2025	30CD	N/A
E-022-2024-PB	**PUBLIC BIDDING FOR THE SUPPLY OF MANPOWER, EQUIPMENT, MATERIALS AND REFURBISHING OF THE SEWERAGE TREATMENT PLAN (STP)**	Sanitation Section	No	Competitive Bidding	08-11-2024	12-11-2024	20-11-2024	02-12-2024	02-12-2024	04-12-2024	10-12-2024	17-12-2024	20-12-2024	06-01-2025	06-01-2025	60CD	N/A
E-023-2024-PB	**Public Bidding for the Supply, Delivery, Installation, Testing and Commissioning of Various Air-Condition Unit (Inverter) LOT CY 2024**	Facilities and Equipment Maintenance Section	No	Competitive Bidding	20-11-2024	24-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	26-12-2024	07-01-2025	22-01-2025	10-02-2025	10-02-2025	90CD	N/A
E-024-2024-PB	**Public Bidding for the Supply, Delivery, Installation, Testing and Commissioning of Various Brand-New Equipment for ERCI CY 2024 (Line Item)** 1. Patient Monitor	ERCI	No	Competitive Bidding	19-11-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	13-12-2024	19-12-2024	21-01-2025	22-01-2025	07-02-2025	07-02-2025	60CD	N/A
E-024-2024-PB	2. Video Laryngoscope	ERCI	No	Competitive Bidding	19-11-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	13-12-2024	19-12-2024	08-01-2025	10-01-2025	27-01-2025	27-01-2025	60CD	N/A
E-024-2024-PB	3. OR Light	ERCI	No	Competitive Bidding	19-11-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	13-12-2024	19-12-2024	21-01-2025	22-01-2025	07-02-2025	07-02-2025	60CD	N/A
E-025-2024-PB	**Public Bidding for the Supply, Delivery, Installation, Testing and Commissioning of Brand-New Central Monitoring System for Modular Hospital CY 2024**	Modular Hospital	No	Competitive Bidding	19-11-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	13-12-2024	19-12-2024	08-01-2025	10-01-2025	24-01-2025	24-01-2025	60CD	N/A
E-026-2024-PB	**Public Bidding for the Supply, Delivery, Installation, Testing and Commissioning of Brand-New Operating Room Table for Pavilion 7 - General Hospital CY 2024**	Pavilion 7	No	Competitive Bidding	19-11-2024	21-11-2024	29-11-2024	11-12-2024	11-12-2024	13-12-2024	19-12-2024	08-01-2025	10-01-2025	24-01-2025	24-01-2025	60CD	N/A
E-027-2024-PB	**Public Bidding for the Supply, Delivery, Installation, Testing and Commissioning of Brand-New Anesthesia Machine for Pavilion 7 - General Hospital and ECT Machine of Pavilion 1 & 3 CY 2024**	Pavilion 1&3	No	Competitive Bidding	02-12-2024	03-12-2024	11-12-2024	23-12-2024	23-12-2024	26-12-2024	N/A	17-01-2025	20-01-2025	24-01-2025	24-01-2025	60CD	N/A
E-028-2024-PB	**Public Bidding for the Supply, Delivery, Installation, Testing and Commissioning of Brand-New Electroconvulsive Therapy Machine for Pavilion 1 & 3 CY 2024**	Pavilion 1&3	No	Competitive Bidding	02-12-2024	03-12-2024	11-12-2024	23-12-2024	23-12-2024	26-12-2024	N/A	17-01-2025	20-01-2025	24-01-2025	24-01-2025	60CD	N/A
E-SVP-2024	**Negotiated Procurement - Small Value Procurement for the Supply, Delivery, Testing, and Commissioning of Clinical Laboratory Equipment (Hemoglobinometer and Agglutination Viewer) CY 2024** 1. Hemoglobinometer	Anatomical Laboratory Section	No	NP-53.9 - Small Value Procurement	17-10-2024	29-10-2024	N/A	N/A	N/A	14-11-2024	N/A	28-11-2024	03-01-2025	24-01-2025	24-01-2025	30CD	N/A
G-SVP-2024	**Negotiated Procurement - Small Value Procurement for the Supply and Delivery of Clinical Laboratory Reagent (Clostridium Difficile) CY 2024**	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	06-12-2024	07-12-2024	N/A	N/A	N/A	12-12-2024	N/A	23-12-2024	26-12-2024	14-01-2025	14-01-2025	7CD	N/A

Government of the Philippines (current year's budget)	9,657,000.00	9,657,000.00		**8,839,200.00**	8,839,200.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	27-12-2024	27-12-2024	27-12-2024	27-12-2024	27-12-2024	N/A	Completed
Government of the Philippines (continuing budget)	15,400,000.00		15,400,000.00	**13,980,000.00**		13,980,000.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	7,000,000.00		7,000,000.00	**6,900,000.00**		6,900,000.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-11-2024	12-11-2024	12-11-2024	12-11-2024	12-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	6,391,712.00		6,391,712.00	**4,366,408.40**		4,366,408.40	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	25-11-2024	25-11-2024	25-11-2024	25-11-2024	25-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	3,000,000.00		3,000,000.00	**2,938,880.00**		2,938,880.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	253,000		253,000.00	**246,888.00**		246,888.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	251,666.67		251,666.67	**248,999.00**		248,999.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	12,000,000.00		12,000,000.00	**11,988,000.00**		11,988,000.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	8,000,000.00		8,000,000.00	**6,410,000.00**		6,410,000.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	21-11-2024	21-11-2024	21-11-2024	21-11-2024	21-11-2024	N/A	Completed
Government of the Philippines (continuing budget)	10,500,000.00		10,500,000.00	**8,415,000.00**		8,415,000.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (continuing budget)	9,980,000.00		9,980,000.00	**9,980,000.00**		9,980,000.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	02-12-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	N/A	Completed
Government of the Philippines (continuing budget)	80,000.00		80,000.00	**80,000.00**		80,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (continuing budget)	78,000.00	78,000.00		**51,600.00**	51,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

E-019-2024-PB	**Public Bidding for the Supply, Delivery, Installation, Testing and Commissioning of Various Brand-New Equipment for Anatomic Laboratory Section (Additional) CY 2024 (Line Item)** 6. Cadaver Refrigerator	Anatomical Laboratory Section	No	Competitive Bidding	18-10-2024	22-10-2024	30-10-2024	11-11-2024	11-11-2024	14-11-2024	20-11-2024	20-12-2024	23-12-2024	10-01-2025	10-01-2025	60CD	N/A
E-SVP-2024	**Negotiated Procurement - Small Value Procurement for the Supply and Delivery of the Replacement and Repair of DELL Inspiro Parts and Accessories for Mobile X-Ray Digital DRTech CY 2024**	Radiology Section	No	NP-53.9 - Small Value Procurement	07-11-2024	27-11-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-DC-2025	**Direct Contracting for the Supply and Delivery of Basic Personality Inventory (Answer Sheets and Profile Sheets) CY 2025 (Early Procurement Activity)** 1. Basic Personality Inventory - Answer Sheets	Psychological Section	No	Direct Contracting	28-11-2025	N/A	N/A	26-02-2025	N/A	N/A	N/A	26-02-2025	28-02-2025	20-03-2025	20-03-2025	7CD	N/A
G-DC-2025	2. Basic Personality Inventory - Profile Sheets Publisher: SIGMA	Psychological Section	No	Direct Contracting	28-11-2025	N/A	N/A	26-02-2025	N/A	N/A	N/A	26-02-2025	28-02-2025	20-03-2025	20-03-2025	7CD	N/A
C-DC-2025	**Direct Contracting for the Procurement of Similarity Matching and AI Detection Tool Software Subscription CY 2025**	PETRU	No	Direct Contracting	04-03-2025	N/A	N/A	10-03-2025	N/A	N/A	N/A	10-03-2025	10-03-2025	20-03-2025	19-03-2025	1 YEAR	N/A
C-EX-2025	**ADDITIONAL THREE-MONTH EXTENSION OF THE CONTRACT FOR SUBSCRIPTION OF LEARNING MANAGEMENT SYSTEM (LMS) BETWEEN THE NATIONAL CENTER FOR MENTAL HEALTH AND BURI TECHNOLOGIES FROM MARCH 22, 2025 TO JUNE 21, 2025**	IHOMP Section	No	Competitive Bidding	04-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	04-03-2025	07-03-2025	21-03-2025	21-03-2025	3 MONTHS	N/A
C-EX-2025	**PROCUREMENT OF HOSPITAL FOOD SERVICE FOR THE PROVISION OF SERVICE USER'S MEALS AT THE NCMH NDS CAMARIN EXTENSION FACILITY**	Nutrition and Dietetics Section	No	Competitive Bidding	12-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	12-03-2025	12-03-2025	26-03-2025	26-03-2025	3 MONTHS	N/A
C-EX-2025	**PROCUREMENT OF HOSPITAL FOOD SERVICE FOR THE PROVISION OF SERVICE USER'S MEALS AT THE NCMH NDS MAIN FACILITY**	Nutrition and Dietetics Section	No	Competitive Bidding	12-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	12-03-2025	12-03-2025	26-03-2025	26-03-2025	3 MONTHS	N/A
C-A-2025	**PROCUREMENT OF CONSULTANCY SERVICE: ESTABLISHMENT OF THE PHILIPPINE BIOBANK ON MENTAL HEALTH AND THE USE OF MULTI-OMICS TECHNOLOGY IN IMPROVING MENTAL HEALTH OUTCOMES PHASE II - NCMH BIOBANKING AND MULTI-OMICS STUDY CY 2025**	Office of the Special Concerns	No	NP-53.5 Agency-to-Agency	03-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	03-02-2025	07-02-2025	03-03-2025	03-03-2025	7CD	N/A
G-020-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF VARIOUS CLINICAL LABORATORY REAGENTS CY 2025** 1. LOT 1: Items no. 1-8 must be compatible with existing Coagulation Analyzer (Mindray C3100) under LOT BIDDING	Cinical Laboratory Section	No	Competitive Bidding	15-01-2025	19-01-2025	27-01-2025	10-02-2025	10-02-2025	13-02-2025	17-02-2025	21-02-2025	28-02-2025	04-04-2025	04-04-2025	7CD	N/A
G-020-2025-PB	2. LOT 2: Items no. 9-20 must be compatible with existing Immunology Analyzer (COBAS E411) under LOT BIDDING	Cinical Laboratory Section	No	Competitive Bidding	15-01-2025	19-01-2025	27-01-2025	10-02-2025	10-02-2025	13-02-2025	17-02-2025	21-02-2025	28-02-2025	03-04-2025	03-04-2025	7CD	N/A
G-020-2025-PB	3.LOT 3: Items no. 21-31 must be compatible with existing Microbiology Analyzer (VITEK 2) under LOT BIDDING	Cinical Laboratory Section	No	Competitive Bidding	15-01-2025	19-01-2025	27-01-2025	10-02-2025	10-02-2025	13-02-2025	17-02-2025	21-02-2025	28-02-2025	31-03-2025	31-03-2025	7CD	N/A

Government of the Philippines (continuing budget)	3,080,000.00		3,080,000.00	**2,503,000.00**		2,503,000.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	22-10-2024	22-10-2024	22-10-2024	22-10-2024	22-10-2024	N/A	Completed
Government of the Philippines (continuing budget)	51,330.67	51,330.67		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
Government of the Philippines (current year's budget)	18,750.00	18,750.00		**17,500.00**	17,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	30,000.00	30,000.00		**28,000.00**	28,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	500,000.00	500,000.00		**491,400.00**	491,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	147,000.00	147,000.00		**147,000.00**	147,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contract was extended
Government of the Philippines (current year's budget)	**3,527,423.05**	3,527,423.05		**3,527,423.05**	3,527,423.05		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contract was extended
Government of the Philippines (current year's budget)	**105,879,103.77**	105,879,103.77		**105,879,103.77**	105,879,103.77		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Contract was extended
Government of the Philippines (current year's budget)	6,000,000.00	6,000,000.00		**6,000,000.00**	6,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	554,850.00	554,850.00		**554,850.00**	554,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	N/A	Completed
Government of the Philippines (current year's budget)	1,633,108.00	1,633,108.00		**1,633,108.00**	1,633,108.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	N/A	Completed
Government of the Philippines (current year's budget)	1,633,108.00	1,633,108.00		**1,633,108.00**	1,633,108.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	N/A	Completed

G-020-2025-PB	4. LOT 4: Item no. 32-33 must be compatible with existing Cartridge Based PCR Testing machine (Gene Xpert) under LOT BIDDING	Cinical Laboratory Section	No	Competitive Bidding	15-01-2025	19-01-2025	27-01-2025	10-02-2025	10-02-2025	13-02-2025	17-02-2025	21-02-2025	28-02-2025	31-03-2025	31-03-2025	7CD	N/A
G-020-2025-PB	3. Meningitis/Encephalitis Panel, 30 test with alt least 10 months expiry. It must be compatible with existing Film Array Torch Machine.	Cinical Laboratory Section	No	Competitive Bidding	15-01-2025	19-01-2025	27-01-2025	10-02-2025	10-02-2025	13-02-2025	17-02-2025	21-02-2025	28-02-2025	31-03-2025	31-03-2025	7CD	N/A
G-005-2025-PRB	**PUBLIC RE-BIDDING FOR THE SUPPLY AND DELIVERY OF DRUGS AND MEDICINES (SERVICE PATIENTS) CY 2025** 1. Cefalexin 500mg Capsule	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	2. Clarithromycin 500mg OD	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	3. Cotrimoxazole 800mg+160mg x100	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	4. Hydrogen Peroxide 3%, 120ml Bottle	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	5. Captopril 25mg	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	6. Bisacodyl 5mg tablet	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	7. Tramadol 50mg	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	8. Terbinafine 10mg/g, Cream	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	9. Acetazolamide 250mg	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	10. Furosemide 20 mg	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	11. Suxamethonium Chloride 20mg/ml, 10 ml vial	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	12. Hypromellose 0.3%, 10 ml eye drops bottle	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	12-03-2025	17-03-2025	N/A	24-02-2025	10-04-2025	10-04-2025	7CD	N/A
G-005-2025-PRB	13. Tetanus Antitoxin 1500 IU/1 ml, solution	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	684,684.00	684,684.00		**684,684.00**	684,684.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	N/A	Completed
Government of the Philippines (current year's budget)	351,000.00	351,000.00		**351,000.00**	351,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	N/A	Completed
Government of the Philippines (current year's budget)	32,000.00	32,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	56,000.00	56,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,950.00	3,950.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,500.00	3,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	14,500.00	14,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	18,000.00	18,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	86,502.50	86,502.50		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	29,860.00	29,860.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,000.00	5,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	58,700.00	58,700.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	59,000.00	59,000.00		**32,000.00**	32,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Completed
Government of the Philippines (current year's budget)	62,975.00	62,975.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)

G-005-2025-PRB	14. Lithium Carbonate 450mg x100	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	15. Diphenhydramine HCl 50 mg	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	16. Methylphenidate 20mg	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	17. Ferrous Sulfate 325 mg	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	18. Butamirate Citrate 50mg MR	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	19. Activated Charcoal, 1kg powder	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	20. Aciclovir 800mg tablet	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	21. Alprazolam 500 mcg	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-PRB	22. Isoxsuprine Hydrochloride 10mg tablet	Pharmacy Section	No	Competitive Bidding	10-02-2025	12-02-2025	05-03-2025	10-03-2025	10-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	**Small Value Procurement for the Supply and Delivery of Various Clinical Laboratory Supplies and Reagents CY 2025 (Line Item)** 1. Cefinase/Beta lactamase, 50/cartridge, with at least 1 year expiry	Cinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	2. Polymyxin B, 50/cartridge, with at least 1 year expiry	Cinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	3. Quinupristin/dalfopristin, 50/cartridge, with at least 1 year expiry	Cinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	4. Trimethoprim, 50/cartridge, with at least 1 year expiry	Cinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	5. Triple Sugar Iron, 500 gms/bottle with at least 2-year expiry	Cinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	57,120.00	57,120.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	69,600.00	69,600.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	489,750.00	489,750.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	210,000.00	210,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	30,200.00	30,200.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	160,000.00	160,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	43,320.00	43,320.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	7,930.00	7,930.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	19,500.00	19,500.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	12-02-2025	12-02-2025	12-02-2025	12-02-2025	12-02-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	1,350.00	1,350.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	2,250.00	2,250.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	5,000.00	5,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)

G-SVP-2025	6. Trehalose Agar, 500 gms/bottle with at least 2-year expiry	Cinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	7. Mannose Agar, 500 gms/bottle with at least 2-year expiry	Cinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	8. Haemophilus Test Medium Base, 500 gms/bottle with at least 1 year expiry	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	04-03-2025	N/A	N/A	N/A	10-03-2025	10-03-2025	04-04-2025	04-04-2025	7CD	N/A
G-SVP-2025	9. Catalase Reagent 30%, 30mL per bottle, with at least 1 year expiry	Cinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	10. Horse Blood, 500 ml/bottle	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	07-02-2025	N/A	14-02-2025	N/A	N/A	N/A	14-02-2025	14-02-2025	07-03-2025	07-03-2025	7CD	N/A
G-SVP-2025	11. Sheeps Blood, 500 ml/bottle	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	07-02-2025	N/A	14-02-2025	N/A	N/A	N/A	14-02-2025	14-02-2025	07-03-2025	07-03-2025	7CD	N/A
G-SVP-2025	12. Ethanol, 95%, 4L/bottle, with at least 1 year expiry	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	07-02-2025	N/A	14-02-2025	N/A	N/A	N/A	14-02-2025	14-02-2025	07-03-2025	07-03-2025	7CD	N/A
G-SVP-2025	13. Hepatitis B Antibody screening test (Anti HBS), one step, rapid chromatographic test cassette, with at least 1 year expiry	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	07-02-2025	N/A	14-02-2025	N/A	N/A	N/A	14-02-2025	14-02-2025	07-03-2025	07-03-2025	7CD	N/A
G-SVP-2025	14. Hepatitis C Virus (HCV) antibody screening test, rapid chromatographic test cassette, with at least 1 year expiry with certificate of validation from NRL-SACCL	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	07-02-2025	N/A	14-02-2025	N/A	N/A	N/A	14-02-2025	14-02-2025	07-03-2025	07-03-2025	7CD	N/A
G-SVP-2025	15. Rapid Plasma Reagin (RPR) test kit, 100 test/kit, with at least 1 year expiry	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	07-02-2025	N/A	14-02-2025	N/A	N/A	N/A	14-02-2025	14-02-2025	07-03-2025	07-03-2025	7CD	N/A
G-SVP-2025	16. Applicator Stick, wooden, 500/box, 6 inches x 2.0 cm	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	07-02-2025	N/A	14-02-2025	N/A	N/A	N/A	14-02-2025	14-02-2025	07-03-2025	07-03-2025	7CD	N/A
G-SVP-2025	17. Oral Glucose Tolerance Test (OGTT) solution, 75g, with at least 1 year expiry	Cinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	18. LIS- Barcode Sticker with carbon, 2.125''x0.75'', satin, 1'' core, 3470 pcs/roll with wax ribbon, must be compatible with brand and model of existing barcode printer (Zebra GK420t).	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	04-03-2025	N/A	N/A	N/A	10-03-2025	10-03-2025	07-04-2025	07-04-2025	7CD	N/A
G-SVP-2025	19. LIS- Barcode Sticker with carbon, 4''x 2'', satin, 1'' core, 3470 pcs/roll with wax ribbon, must be compatible with brand and model of existing barcode printer (Zebra ZD220/ ZD230).	Clinical Laboratory Section	No	NP-53.9 - Small Value Procurement	13-01-2025	24-02-2025	N/A	04-03-2025	N/A	N/A	N/A	10-03-2025	10-03-2025	07-04-2025	07-04-2025	7CD	N/A

Government of the Philippines (current year's budget)	7,500.00	7,500.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	7,500.00	7,500.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	17,000.00	17,000.00		**16,860.00**	16,860.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	2,600.00	2,600.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**12,000.00**	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**12,000.00**	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	12,000.00	12,000.00		**12,000.00**	12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**15,000.00**	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**9,500.00**	9,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	60,000.00	60,000.00		**60,000.00**	60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	2,625.00	2,625.00		**2,625.00**	2,625.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	22,500.00	22,500.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	68,000.00	68,000.00		**68,000.00**	68,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	3,400.00	3,400.00		**3,400.00**	3,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

G-SVP-2025	**Small Value Procurement for the Supply and Delivery of Activity Therapy Section (ATS) Supplies CY 2025 (Sub-Lot):** 1. SUBLOT 1: PHYSICAL REHABILITATION SUPPLIES AND EQUIPMENT	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	21-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	2. SUBLOT 2: RECREATIONAL, SPORTS, AND WELLNESS SUPPLIES	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	21-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	3. SUBLOT 3: 3.1. Therapy brush (Therapressure Wilbarger Therapy Sensory brush), Any assorted colors	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	14-02-2025	N/A	10-03-2025	N/A	N/A	N/A	11-03-2025	17-03-2025	04-04-2025	04-04-2025	7CD	N/A
G-SVP-2025	3.2. Wooden rainbow clip beads toy (7 colors: Red, Orange, Yellow, Green, Blue, Indigo, Violet) 9x9x2 inches	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	14-02-2025	N/A	10-03-2025	N/A	N/A	N/A	11-03-2025	17-03-2025	04-04-2025	04-04-2025	7CD	N/A
G-SVP-2025	3.3. Wooden pattern blocks jigsaw puzzle tangram (geometric shapes) 155 pcs/set with 24 pcs cards,9.6"x 8.4"	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	14-02-2025	N/A	10-03-2025	N/A	N/A	N/A	11-03-2025	17-03-2025	04-04-2025	04-04-2025	7CD	N/A
G-SVP-2025	3.4. Pop tubes (Fidget tube pipes) 6 pcs/per box, Any assorted colors, 1.2'x7.7'-25.5'	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	14-02-2025	N/A	10-03-2025	N/A	N/A	N/A	11-03-2025	17-03-2025	04-04-2025	04-04-2025	7CD	N/A
G-SVP-2025	3.5. Push Pop it Bubble Fidget toy, Any assorted colors, Circular shape, 65g, 4.7'x4.7'	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	14-02-2025	N/A	10-03-2025	N/A	N/A	N/A	11-03-2025	17-03-2025	04-04-2025	04-04-2025	7CD	N/A
G-SVP-2025	3.6. Kinetic Sand Playset: Over 10 tools and molds, 4.5 pounds kinetic sand, 1 dome surprise mold, 2 cube stampers, 5 tools, 1 clear knife, 1 squisher, 1 squisher plate, 1 transformable sand box, 1 backdrop, 1 instruction sheet, 3 in x 12 in x 11 in	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	14-02-2025	N/A	10-03-2025	N/A	N/A	N/A	11-03-2025	17-03-2025	04-04-2025	04-04-2025	7CD	N/A
G-SVP-2025	3.7. Kitchen Playset: Foldable, Three Sections (counter, cooking, and sink area), 15 accessory pieces, 18cmX8cmX9cm	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	14-02-2025	N/A	10-03-2025	N/A	N/A	N/A	11-03-2025	17-03-2025	04-04-2025	04-04-2025	7CD	N/A
G-SVP-2025	SUBLOT 4: NCMH BAND SUPPLIES	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	13-01-2025	21-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	**Small Value Procurement for the Supply and Delivery of Nutrition and Dietetics Section (NDS) Office Supplies CY 2025 (Lot)**	Nutrition and Dietetics Section	No	NP-53.9 - Small Value Procurement	15-01-2025	18-02-2025	N/A	27-02-2025	N/A	N/A	N/A	10-03-2025	14-03-2025	31-03-2025	31-03-2025	7CD	N/A
G-SVP-2025	**Small Value Procurement for the Supply and Delivery of Toothbrush CY 2025**	Material Management Section	No	NP-53.9 - Small Value Procurement	06-02-2025	18-02-2025	N/A	26-02-2025	N/A	N/A	N/A	24-03-2025	26-03-2025	08-04-2025	08-04-2025	7CD	N/A
G-DC-2025	**Direct Contracting for the Supply and Delivery of Dantrolene 20mg, vial CY 2025**	Pharmacy Section	No	Direct Contracting	10-03-2025	N/A	N/A	18-03-2025	N/A	N/A	N/A	18-03-2025	24-03-2025	10-04-2025	10-04-2025	7CD	N/A

Government of the Philippines (current year's budget)	128,260.00	128,260.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 32.2.1 (a)
Government of the Philippines (current year's budget)	109,348.80	109,348.80		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 32.2.1 (a)
Government of the Philippines (current year's budget)	13,860.00	13,860.00		**13,800.00**	13,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	1,100.00	1,100.00		**1,098.00**	1,098.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	5,489.00	5,489.00		**5,480.00**	5,480.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	4,461.60	4,461.60		**4,440.00**	4,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	1,320.00	1,320.00		**1,308.00**	1,308.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	1,978.00	1,978.00		**1,978.00**	1,978.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	1,430.00	1,430.00		**1,429.00**	1,429.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	183,920.00	183,920.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 32.2.1 (a)
Government of the Philippines (current year's budget)	27,840.00	27,840.00		**27,790.00**	27,790.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	378,000.00	378,000.00		**257,600.00**	257,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	215,976.00	215,976.00		**215,940.00**	215,940.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

G-020-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY AND DELIVERY OF VARIOUS CLINICAL LABORATORY REAGENTS CY 2025** 1. LOT 1: Items no. 1-8 must be compatible with existing Coagulation Analyzer (Mindray C3100) under LOT BIDDING	Cinical Laboratory Section	No	Competitive Bidding	15-01-2025	19-01-2025	27-01-2025	10-02-2025	10-02-2025	13-02-2025	17-02-2025	21-02-2025	28-02-2025	04-04-2025	04-04-2025	7CD	N/A
G-020-2025-PB	2. LOT 2: Items no. 9-20 must be compatible with existing Immunology Analyzer (COBAS E411) under LOT BIDDING	Cinical Laboratory Section	No	Competitive Bidding	15-01-2025	19-01-2025	27-01-2025	10-02-2025	10-02-2025	13-02-2025	17-02-2025	21-02-2025	28-02-2025	03-04-2025	03-04-2025	7CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF DENTAL SUPPLIES CY 2025** 1. Ultrasonic scaler tips for Varios 970	Dental Section	No	NP-53.9 - Small Value Procurement	13-01-2025	18-02-2025	N/A	25-03-2025	N/A	N/A	N/A	25-04-2025	17-03-2025	05-05-2025	05-05-2025	7CD	N/A
G-SVP-2025	2. Ultrasonic scaler tips for dental chair-built scaler handpiece. (G1, G2, G3, G4, G5, P1, P3, P4)	Dental Section	No	NP-53.9 - Small Value Procurement	13-01-2025	18-02-2025	N/A	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	3. Articulating Paper (Red & Blue) straight & u-shaped 80um 12pcs. /pad, 6pads /box	Dental Section	No	NP-53.9 - Small Value Procurement	13-01-2025	18-02-2025	N/A	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	4. Anthraquinone Glycosides Salicylic Antibacterial/Anti-inflammatory Analgesic 10ml	Dental Section	No	NP-53.9 - Small Value Procurement	13-01-2025	18-02-2025	N/A	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	5. Miconazole Oral Gel 20mg gram antifungal 3.5g/tube	Dental Section	No	NP-53.9 - Small Value Procurement	13-01-2025	18-02-2025	N/A	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	6. (Shade A3 and Shade A3.5) heavy flow/ fiber reinforced, syringe 2x2gm (with at least 18-month expiry date upon delivery)	Dental Section	No	NP-53.9 - Small Value Procurement	13-01-2025	18-02-2025	N/A	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	7. Mepivacaine Hydrochloride non -epinephrine 50 carp/box	Dental Section	No	NP-53.9 - Small Value Procurement	13-01-2025	18-02-2025	N/A	25-03-2025	N/A	N/A	N/A	25-04-2025	17-03-2025	05-05-2025	05-05-2025	7CD	N/A
G-SVP-2025	8. Shofu Hybrid Polycarbonate powder 15g./liquid 8g.	Dental Section	No	NP-53.9 - Small Value Procurement	13-01-2025	18-02-2025	N/A	25-03-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-TFB	**NEGOTIATED PROCUREMENT - TWO FAILED BIDDINGS FOR THE SUPPLY AND DELIVERY OF DRUGS AND MEDICINES (SERVICE PATIENTS) CY 2025** 1. Cefalexin 500mg Capsule	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-03-2025	26-03-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	2. Clarithromycin 500mg OD	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-TFB	3. Cotrimoxazole 800mg+160mg x100	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A

Government of the Philippines (current year's budget)	554,850.00	554,850.00		**554,850.00**	554,850.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	N/A	Completed
Government of the Philippines (current year's budget)	1,633,108.00	1,633,108.00		**1,633,108.00**	1,633,108.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	15-01-2025	15-01-2025	15-01-2025	15-01-2025	15-01-2025	N/A	Completed
Government of the Philippines (current year's budget)	124,740.00	124,740.00		**86,400.00**	86,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	7,040.00	7,040.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	19,950.00	19,950.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	12,600.00	12,600.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	18,900.00	18,900.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	372,960.00	372,960.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	189,000.00	189,000.00		**176,400.00**	176,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	12,600.00	12,600.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	32,000.00	32,000.00		**14,900.00**	14,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	56,000.00	56,000.00		**0.00**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	3,950.00	3,950.00		**2,180.00**	2,180.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed

G-005-2025-TFB	4. Hydrogen Peroxide 3%, 120ml Bottle	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	5. Captopril 25mg	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	6. Bisacodyl 5mg tablet	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	7. Tramadol 50mg	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	8. Terbinafine 10mg/g, Cream	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	9. Acetazolamide 250mg	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	10. Furosemide 20 mg	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	11. Suxamethonium Chloride 20mg/ml, 10 ml vial	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-TFB	12. Tetanus Antitoxin 1500 IU/1 ml, solution	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	13. Lithium Carbonate 450mg x100	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	14. Diphenhydramine HCl 50 mg	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	15. Methylphenidate 20mg	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-TFB	16. Ferrous Sulfate 325 mg	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	17. Butamirate Citrate 50mg MR	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-TFB	18. Activated Charcoal, 1kg powder	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	3,500.00	3,500.00		**2,800.00**	2,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	14,500.00	14,500.00		**5,900.00**	5,900.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	9,000.00	9,000.00		**9,000.00**	9,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	18,000.00	18,000.00		**4,580.00**	4,580.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	86,502.50	86,502.50		**77,854.00**	77,854.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	29,860.00	29,860.00		**29,860.00**	29,860.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	5,000.00	5,000.00		**5,000.00**	5,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	58,700.00	58,700.00		**0**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	62,975.00	62,975.00		**62,975.00**	62,975.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	57,120.00	57,120.00		**57,120.00**	57,120.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	69,600.00	69,600.00		**17,600.00**	17,600.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	489,750.00	489,750.00		**0**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	210,000.00	210,000.00		**85,000.00**	85,000.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	30,200.00	30,200.00		**0**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	160,000.00	160,000.00		**0**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Failed under Section 35.1 (a)

G-005-2025-TFB	19. Aciclovir 800mg tablet	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-005-2025-TFB	20. Alprazolam 500 mcg	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-005-2025-TFB	21. Isoxsuprine Hydrochloride 10mg tablet	Pharmacy Section	No	NP-53.1 Two Failed Biddings	24-02-2025	26-02-2025	03-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	10-04-2025	14-04-2025	05-05-2025	05-05-2025	7CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF 12,000 WATTS 230 VOLTS FLANGED TYPE HEATING ELEMENT FOR THE GLE 582 AUTOCLAVE MACHINE CY 2025**	Pavilion 7	No	NP-53.9 - Small Value Procurement	07-04-2025	09-04-2025	N/A	15-04-2025	N/A	N/A	N/A	15-04-2025	21-04-2025	09-05-2025	09-05-2025	30CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF PATIENT'S IDENTIFICATION CARDS CY 2025 (LOT)**	Health Information Management Section	No	NP-53.9 - Small Value Procurement	07-04-2025	09-04-2025	N/A	15-04-2025	N/A	N/A	N/A	15-04-2025	21-04-2025	13-05-2025	13-05-2025	30CD	N/A
G-SVP-2025	**Small Value Procurement for the Supply and Delivery of Customized Patient's Index Card – Size 3" x 5" for Health Information Management Section CY 2025**	Health Information Management Section	No	NP-53.9 - Small Value Procurement	21-03-2025	26-03-2025	N/A	07-04-2025	N/A	N/A	N/A	07-04-2025	11-04-2025	06-05-2025	06-05-2025	7CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF DRUGS AND MEDICINES (SERVICE PATIENTS) CY 2025 (LINE ITEM) 1. Clarithromycin 500mg OD**	Pharmacy Section	No	NP-53.9 - Small Value Procurement	15-04-2025	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	**2. Suxamethonium Chloride 20mg/ml, 10 ml vial**	Pharmacy Section	No	NP-53.9 - Small Value Procurement	15-04-2025	16-04-2025	N/A	24-04-2025	N/A	N/A	N/A	24-04-2025	28-04-2025	23-05-2025	23-05-2025	7CD	N/A
G-SVP-2025	**3. Methylphenidate 200mg**	Pharmacy Section	No	NP-53.9 - Small Value Procurement	15-04-2025	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G-SVP-2025	**4. Butamirate Citrate 50mg MR**	Pharmacy Section	No	NP-53.9 - Small Value Procurement	15-04-2025	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G-SVP-2025	**5. Activated Charcoal, 1kg powder**	Pharmacy Section	No	NP-53.9 - Small Value Procurement	15-04-2025	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G-SVP-2025	**6. Alprazolam 500mcg**	Pharmacy Section	No	NP-53.9 - Small Value Procurement	15-04-2025	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF MOTOR VEHICLE SUPPLIES-TRANSPORT SECTION CY 2025 (LOT)**	Transport Section	No	NP-53.9 - Small Value Procurement	18-03-2025	20-04-2025	N/A	07-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF MOTOR VEHICLE SUPPLIES-TRANSPORT SECTION CY 2025 (LINE ITEM)**	Transport Section	No	NP-53.9 - Small Value Procurement	07-04-2025	11-04-2025	N/A	24-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	43,320.00	43,320.00		**18,580.00**	18,580.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	7,930.00	7,930.00		**0**	0.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	19,500.00	19,500.00		**5,580.00**	5,580.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-03-2025	26-03-2025	26-03-2025	26-03-2025	26-03-2025	N/A	Completed
Government of the Philippines (current year's budget)	40,000.00	40,000.00		**38,000.00**	38,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	377,010.00	377,010.00		**304,500.00**	304,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	84,900.00	84,900.00		**60,000.00**	60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	56,000.00	56,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 32.2.1 (a)
Government of the Philippines (current year's budget)	58,700.00	58,700.00		**58,500.00**	58,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	489,750.00	489,750.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 32.2.1 (a)
Government of the Philippines (current year's budget)	30,200.00	30,200.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 32.2.1 (a)
Government of the Philippines (current year's budget)	160,000.00	160,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 32.2.1 (a)
Government of the Philippines (current year's budget)	7,930.00	7,930.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 32.2.1 (a)
Government of the Philippines (current year's budget)	52,937.50	52,937.50		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	52,937.50	52,937.50		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)

G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF MOTOR VEHICLE SUPPLIES- TRANSPORT SECTION CY 2025 (LINE ITEM)** **1. Motor Oil (Gasoline #20-40W)**	Transport Section	No	NP-53.9 - Small Value Procurement	24-04-2025	08-05-2025	N/A	20-05-2025	N/A	N/A	N/A	28-05-2025	30-05-2025	17-06-2025	17-06-2025	7CD	N/A
G-SVP-2025	**2. Oil Filter (C-206)**	Transport Section	No	NP-53.9 - Small Value Procurement	24-04-2025	08-05-2025	N/A	20-05-2025	N/A	N/A	N/A	28-05-2025	30-05-2025	17-06-2025	17-06-2025	7CD	N/A
G-SVP-2025	**3. Oil Filter (C-306)**	Transport Section	No	NP-53.9 - Small Value Procurement	24-04-2025	08-05-2025	N/A	20-05-2025	N/A	N/A	N/A	28-05-2025	30-05-2025	17-06-2025	17-06-2025	7CD	N/A
G-SVP-2025	**4. Oil Filter (W0276)**	Transport Section	No	NP-53.9 - Small Value Procurement	24-04-2025	08-05-2025	N/A	20-05-2025	N/A	N/A	N/A	28-05-2025	30-05-2025	17-06-2025	17-06-2025	7CD	N/A
G-SVP-2025	**5. Oil Filter (C-111)**	Transport Section	No	NP-53.9 - Small Value Procurement	24-04-2025	08-05-2025	N/A	20-05-2025	N/A	N/A	N/A	28-05-2025	30-05-2025	17-06-2025	17-06-2025	7CD	N/A
G-SVP-2025	**6. Oil Filter (99015-YZZE1)**	Transport Section	No	NP-53.9 - Small Value Procurement	24-04-2025	08-05-2025	N/A	20-05-2025	N/A	N/A	N/A	28-05-2025	30-05-2025	17-06-2025	17-06-2025	7CD	N/A
G-SVP-2025	**7. Automatic Transmission Fluid (ATF)**	Transport Section	No	NP-53.9 - Small Value Procurement	24-04-2025	08-05-2025	N/A	20-05-2025	N/A	N/A	N/A	28-05-2025	30-05-2025	17-06-2025	17-06-2025	7CD	N/A
G-SVP-2025	**8. Gear Oil SAE90**	Transport Section	No	NP-53.9 - Small Value Procurement	24-04-2025	08-05-2025	N/A	20-05-2025	N/A	N/A	N/A	28-05-2025	30-05-2025	17-06-2025	17-06-2025	7CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF MEDICAL SUPPLIES - ARTERIAL BLOOD GAS TEST CARTRIDGE BG3 (EDAN iI5) CY 2025**	Central Supply Room	No	NP-53.9 - Small Value Procurement	15-04-2025	16-04-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
C-HTC-2025	**CONSULTANCY SERVICE FOR THE DEVELOPMENT OF THE NATIONAL CENTER FOR MENTAL HEALTH INFORMATION SYSTEM (PHASE III) CY 2025**	Office of the Special Concerns	No	NP-53.7 Highly Technical Consultants	25-02-2025	N/A	14-03-2025	07-04-2025	N/A	N/A	N/A	07-04-2025	10-04-2025	12-05-2025	05-05-2025	10 MONTHS	N/A
C-SSAW-2025	**CONSULTANCY SERVICES FOR THE DEVELOPMENT OF ANIMAL ASSISTED INTERVENTION WELLNESS PROGRAM IN THE WORKPLACE CY 2025**	Office of the Special Concerns	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	25-02-2025	N/A	14-03-2025	07-04-2025	N/A	N/A	N/A	07-04-2025	11-04-2025	14-05-2025	08-05-2025	6MONTHS	N/A
C-DC-2025	**DIRECT CONTRACTING FOR THE QUARTERLY PREVENTIVE MAINTENANCE AND CALIBRATION FOR THE TRANSCRANIAL MAGNETIC STIMULATOR (TMS) SYSTEM CY 2025**	Facilities and Equipment Maintenance Section	No	Direct Contracting	07-04-2025	N/A	N/A	16-04-2025	N/A	N/A	N/A	16-04-2025	21-04-2025	23-05-2025	23-05-2025	6MONTHS	N/A
CS-09-2025-PB	**PUBLIC BIDDING FOR THE SUBSCRIPTION OF LEARNING MANAGEMENT SYSTEM (LMS) CY 2025**	Professional Education Training and Reasearch Unit	No	Competitive Bidding	12-03-2025	13-03-2025	21-03-2025	07-04-2025	07-04-2025	08-04-2025	23-04-2025	23-04-2025	28-04-2025	23-05-2025	23-05-2025	6MONTHS	N/A
C-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SEMI-ANNUAL PREVENTIVE MAINTENANCE AND CALIBRATION FOR THE AUTOMATED IMMUNO-ANALYZER (COBAS E411) CY 2025**	Facilities and Equipment Maintenance Section	No	NP-53.9 - Small Value Procurement	07-04-2025	09-04-2025	N/A	16-04-2025	N/A	N/A	N/A	16-04-2025	21-04-2025	23-05-2025	23-05-2025	6MONTHS	N/A

Government of the Philippines (current year's budget)	13,728.00	13,728.00		**13,650.00**	13,650.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	5,390.00	5,390.00		**3,948.00**	3,948.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	8,415.00	8,415.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	7,480.00	7,480.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 32.2.1 (a)
Government of the Philippines (current year's budget)	4,042.50	4,042.50		**3,195.00**	3,195.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	1,210.00	1,210.00		**756.00**	756.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**6,336.00**	6,336.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	6,072.00	6,072.00		**5,688.00**	5,688.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	186,200.00	186,200.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Cancelled
Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		**5,000,000.00**	5,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		**1,998,352.00**	1,998,352.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	88,000.00	88,000.00		**88,000.00**	88,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	500,000.00	500,000.00		**419,462.40**	419,462.40		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	17-03-2025	17-03-2025	17-03-2025	17-03-2025	17-03-2025	17-03-2025	Completed
Government of the Philippines (current year's budget)	187,000.00	187,000.00		**187,000.00**	187,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

C-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE ANNUAL PREVENTIVE MAINTENANCE AND CALIBRATION FOR THE VITEK 2 COMPACT, MICROBIOLOGY ANALYZER CY 2025**	Facilities and Equipment Maintenance Section	No	NP-53.9 - Small Value Procurement	07-04-2025	09-04-2025	N/A	16-04-2025	N/A	N/A	N/A	16-04-2025	21-04-2025	23-05-2025	23-05-2025	6MONTHS	N/A
C-DC-2025	**DIRECT CONTRACTING FOR THE QUARTERLY PREVENTIVE MAINTENANCE AND CALIBRATION FOR THE AUTOMATED COAGULATION ANALYZER (MINDRAY C3100) CY 2025**	Facilities and Equipment Maintenance Section	No	Direct Contracting	07-04-2025	N/A	N/A	28-04-2025	N/A	N/A	N/A	28-04-2025	30-04-2025	23-05-2025	23-05-2025	6MONTHS	N/A
C-DC-2025	**DIRECT CONTRACTING FOR THE ANNUAL PREVENTIVE MAINTENANCE AND CALIBRATION OF VARIOUS HEMODIALYSIS MACHINES CY 2025**	Facilities and Equipment Maintenance Section	No	Direct Contracting	07-04-2025	N/A	N/A	16-04-2025	N/A	N/A	N/A	16-04-2025	21-04-2025	23-05-2025	23-05-2025	6MONTHS	N/A
C-DC-2025	**DIRECT CONTRACTING FOR THE SEMI-ANNUAL PREVENTIVE MAINTENANCE AND CALIBRATION FOR THE EEG AND EMG-NCV MACHINES CY 2025**	Facilities and Equipment Maintenance Section	No	Direct Contracting	07-04-2025	N/A	N/A	16-04-2025	N/A	N/A	N/A	16-04-2025	21-04-2025	23-05-2025	23-05-2025	6MONTHS	N/A
C-DC-2025	**DIRECT CONTRACTING FOR THE ANNUAL PREVENTIVE MAINTENCE AND CALIBRATION FOR THE EIGHT (8) UNITS OF OLYMPUS MICROSCOPES CY 2025**	Facilities and Equipment Maintenance Section	No	Direct Contracting	07-04-2025	N/A	N/A	28-04-2025	N/A	N/A	N/A	28-04-2025	30-04-2025	23-05-2025	23-05-2025	6MONTHS	N/A
C-DC-2025	**DIRECT CONTRACTING FOR THE ANNUAL PREVENTIVE MAINTENANCE AND CALIBRATION FOR VARIOUS ANATOMICAL LABORATORY EQUIPMENT CY 2025**	Facilities and Equipment Maintenance Section	No	Direct Contracting	07-04-2025	N/A	N/A	28-04-2025	N/A	N/A	N/A	28-04-2025	30-04-2025	23-05-2025	23-05-2025	6 MONTHS	N/A
C-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE PROCUREMENT OF DISMANTLING, HAULING/RELOCATION, INSTALLATION, TESTING AND COMMISSIONING OF MOBILE COMPACTOR CY 2025**	Human Resource Management Office	No	NP-53.9 - Small Value Procurement	13-05-2025	14-05-2025	N/A	20-05-2025	N/A	N/A	N/A	20-05-2025	23-05-2025	05-06-2025	09-06-2025	1 MONTH	N/A
C-HTC-2025	**CONSULTING SERVICES FOR THE DEVELOPMENT AND ROLL-OUT OF AN ON-GROUND MODULE ON MENTAL HEALTH ADVOCACY AND LEADERSHIP FOR PERSONS WITH LIVED EXPERIENCE (PWLE) CY 2025**	Office of the Special Concerns	No	NP-53.7 Highly Technical Consultants	07-04-2025	08-04-2025	23-04-2025	06-05-2025	06-05-2025	07-05-2025	N/A	07-05-2025	23-05-2025	05-06-2025	09-06-2025	6MONTHS	N/A
G-RO-2025	**REPEAT ORDER FOR THE SUPPLY AND DELIVERY OF MEDICAL OXYGEN REFILL (STANDARD SIZE, 50LBS) CY 2025**	Central Supply Room	No	Repeat Order	04-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	04-06-2025	06-06-2025	07-06-2025	07-06-2025	7CD	N/A
E-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY, DELIVERY, INSTALLATION AND COMMISSIONING OF FRAMELESS TEMPERED GLASS PARTITION WITH DOUBLE SWING DOOR FOR THE OFFICE OF STRATEGY MANAGEMENT AT THE RESEARCH AND DEVELOPMENT BUILDING CY 2025 (LOT)**	Office of Strategy Management	No	NP-53.9 - Small Value Procurement	06-05-2025	07-05-2025	N/A	28-05-2025	N/A	N/A	N/A	28-06-2025	03-06-2025	27-06-2025	27-06-2025	15CD	N/A
E-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY, ERECTION / INSTALLATION, TESTING, AND COMMISSIONING OF TWO (2) UNITS OF 40 FT. AND ONE (1) UNIT OF 25 FT. CONCRETE ELECTRICAL POLES AT VARIOUS PLACE IN NCMH CY 2025 (LOT)**	Facilities and Equipment Maintenance Section	No	NP-53.9 - Small Value Procurement	07-04-2025	21-05-2025	N/A	28-05-2025	N/A	N/A	N/A	28-05-2025	03-06-2025	27-06-2025	27-06-2025	7CD	N/A
C-SVP-2025	**MONTHLY PREVENTIVE MAINTENANCE FOR PRIVATE AUTOMATIC BRANCH EXCHANGE (PABX) SYSTEM CY 2025**	Telecommunications Section	No	NP-53.9 - Small Value Procurement	20-05-2025	22-05-2025	N/A	27-05-2025	N/A	N/A	N/A	27-05-2025	29-05-2025	10-06-2025	16-06-2025	6 MONTHS	N/A

Government of the Philippines (current year's budget)	60,000.00	60,000.00		**60,000.00**	60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	88,000.00	88,000.00		**85,000.00**	85,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	100,000.00	100,000.00		**98,389.50**	98,389.50		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	132,000.00	132,000.00		**132,000.00**	132,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	60,720.00	60,720.00		**56,000.00**	56,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	49,170.00	49,170.00		**46,754.00**	46,754.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	65,000.00	65,000.00		**60,000.00**	60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		**1,955,800.00**	1,955,800.00		COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	07-04-2025	07-04-2025	07-04-2025	07-04-2025	07-04-2025	Completed
Government of the Philippines (current year's budget)	478,350.00	478,350.00		478,350.00	478,350.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	130,000.00		130,000.00	**130,000.00**		130,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	435,000.00		435,000.00	**423,360.00**		423,360.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed
Government of the Philippines (current year's budget)	154,583.31	154,583.31		**105,000.00**	105,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed

G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF BOOKS CY 2025 (LINE ITEMS)** **1. The PCP Textbook of INTERNAL MEDICINE (Vol. II) by Mejia Agnes D., et. Al.** **Year Published: 2024** **ISBN: 978-1265979317**	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	4. TIETZ Textbook of Clinical Chemistry and Molecular Diagnostics by Rifai, Nader, et. al. Year Published: 2022 ISBN: 978-0323775724	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	5. Basic QC Practices: Training in Statistical Quality Control for Medical Laboratories, 4th edition by Westgard, J. Year Published: 2016 ISBN: 9781886958302	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	6. Advance QC Strategies by Westgard, J. Year Published: 2022 ISBN: 9781886958364	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	9. The Sanford Guide To Antimicrobial Therapy (Pocket Edition) by: Gilbert, David, et. al. Year Published: 2025 ISBN: 1944272267	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	11. Pharmacy Management Essentials For All Practice Settings by Zgarrick, David, et. al. Year Published: 2020 ISBN: 9781260456387	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	12. Modern Dispensing and Hospital Pharmacy by Gupta, GD Year Published: 2018 ISBN: 9788188449941	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	21. Psychiatry, 5th edition by Tasman, et. al. Year Published: 2024 ISBN: 9783030513658	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	22. The Psychiatric Interview in Clinical Practice by Mackinnon, Roger A., et. al. Year Published: 2015 ISBN: 978-1615370344	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A

Total Allotted Budget of Proc

Total Contract Price of Procurement A

Total Savings (Total Allotted Budget - T

ONGOING PROCUREMENT ACTIVITIES																
E-001-2025-PB	**PUBLIC BIDDING FOR THE SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF VARIOUS OFFICE EQUIPMENT AND FIXTURES CY 2025 (SUB-LOT)** **1. EF-01-2025**	Pavilion 2	No	Competitive Bidding	24-06-2025	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30CD	N/A
E-001-2025-PB	**2. EF-02-2025**	Pavilion 2	No	Competitive Bidding	24-06-2025	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30CD	N/A
E-001-2025-PB	**3. EF-03-2025**	Pavilion 2	No	Competitive Bidding	24-06-2025	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30CD	N/A

Government of the Philippines (current year's budget)	12,500.00	12,500.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	17,462.67	17,462.67		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (a)
Government of the Philippines (current year's budget)	8,089.00	8,089.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	8,659.00	8,659.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	10,064.00	10,064.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	75,000.00	75,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
Government of the Philippines (current year's budget)	10,300.00	10,300.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Failed under Section 35.1 (b)
curement Activities	**656,694,842.95**	**580,193,464.28**	**76,501,378.67**											
ctivities Conducted				**467,054,159.66**	**398,443,624.26**	**68,610,535.40**								
otal Contract Price)	**189,640,683.29**													

Government of the Philippines (current year's budget)	3,953,728.00		3,953,728.00	**0.00**		0.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	Ongoing Procurement Process
Government of the Philippines (current year's budget)	6,161,683.00		6,161,683.00	**0.00**		0.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,670,836.00		1,670,836.00	**0.00**		0.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	Ongoing Procurement Process

E-001-2025-PB	**4. EF-04-2025**	Pavilion 2	No	Competitive Bidding	24-06-2025	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30CD	N/A
E-001-2025-PB	**5. EF-05-2025**	Pavilion 2	No	Competitive Bidding	24-06-2025	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	7CD	N/A
E-001-2025-PB	**6. EF-06-2025**	Pavilion 2	No	Competitive Bidding	24-06-2025	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30CD	N/A
E-SVP- 2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY, DELIVERY, INSTALLATION, TESTING AND COMMISSIONING OF REPLACEMENT PARTS OF IPC ASSEMBLY OF MINDRAY MOBIEYE 700 MOBILE X-RAY MACHINE SERIAL NUMBER 13000860 CY 2025**	Radiology Section	No	NP-53.9 - Small Value Procurement	18-06-2025	19-06-2025	N/A	24-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	30CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF INTERNAL QUALITY AUDITORS' CUSTOMIZED JACKETS AND POLO SHIRTS AND NUTRITION AND DIETETICS SECTION PARTICIPANTS' CUSTOMIZED T-SHIRT CY 2025 (LINE ITEM)** **1. IQA CUSTOMIZED POLO SHIRTS**	Linen and Laundry Section	No	NP-53.9 - Small Value Procurement	13-06-2025	14-06-2025	N/A	24-06-2025	N/A	N/A	N/A	24-06-2025	26-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	**2. ROUND NECK SHIRT WITH PRINT / DESIGN**	Linen and Laundry Section	No	NP-53.9 - Small Value Procurement	13-06-2025	14-06-2025	N/A	24-06-2025	N/A	N/A	N/A	24-06-2025	26-06-2025	N/A	N/A	7CD	N/A
G-DC-2025	**DIRECT CONTRACTING FOR THE SUPPLY AND DELIVERY OF PRINTER SUPPLIES AND MAINTENANCE OF RISO EQUIPMENT (SF3150) CY 2025**	Health Information Management Section	No	Direct Contracting	04-06-2025	N/A	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF BOOKS CY 2025 (LINE ITEMS)** **1. The PCP Textbook of INTERNAL MEDICINE (Vol. II) by Mejia Agnes D., et. Al.** **Year Published: 2024** **ISBN: 978-1265979317**	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	28-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	2. Oxford textbook of Geruatric Medicine by Michel, Jean-Pierre, et. al. Year Published: 2017 ISBN: 978-0-19253-688-4	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	3. Geriatric Psychiatry A case-Based Textbook by Hategan, Ana, et. al. Year Published: 2018 ISBN: 978-3-319-67554-1	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	4. TIETZ Textbook of Clinical Chemistry and Molecular Diagnostics by Rifai, Nader, et. al. Year Published: 2022 ISBN: 978-0323775724	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	5. Basic QC Practices: Training in Statistical Quality Control for Medical Laboratories, 4th edition by Westgard, J. Year Published: 2016 ISBN: 9781886958302	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	28-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	6. Advance QC Strategies by Westgard, J. Year Published: 2022 ISBN: 9781886958364	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	28-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	7. Clinical Skills for Pharmacists by Tietze, Karen J. Year Published: 2011 ISBN: 9780323077385	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A

Government of the Philippines (current year's budget)	2,734,750.60		2,734,750.60	**0.00**		0.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,202,751.42		4,202,751.42	**0.00**		0.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,068,693.12		1,068,693.12	**0.00**		0.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	26-06-2025	Ongoing Procurement Process
Government of the Philippines (current year's budget)	574,524.00		574,524.00	**0.00**		0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	115,500.00	115,500.00		**100,000.00**	100,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	52,300.50	52,300.50		**41,700.00**	41,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	314,000.00	314,000.00		**314,000.00**	314,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	12,500.00	12,500.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	60,000.00	60,000.00		**59,000.00**	59,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	18,834.00	18,834.00		**18,500.00**	18,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	17,462.67	17,462.67		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	15,000.00	15,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	8,844.00	8,844.00		**8,500.00**	8,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

G-SVP-2025	8. Pharmacists Talking with Patients by Rantucci, Melanie J. Year Published: 2006 ISBN: 781763304	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	9. The Sanford Guide To Antimicrobial Therapy (Pocket Edition) by: Gilbert, David, et. al. Year Published: 2025 ISBN: 1944272267	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	28-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	10. Pharmacy Practice Research by Aparasu, Rajender Year Published: 2022 ISBN: 978-1-260-47425-1	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	11. Pharmacy Management Essentials For All Practice Settings by Zgarrick, David, et. al. Year Published: 2020 ISBN: 9781260456387	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	28-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	12. Modern Dispensing and Hospital Pharmacy by Gupta, GD Year Published: 2018 ISBN: 9788188449941	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	28-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	13. Crouch and Alers Occupational Therapy In Psych and Mental health by Crouch, Rosemary, et. al. Year Published: 2024 ISBN: 978-1-119-88401-9	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	14. Creek's Occupational Therapy and Mental health by Bryant, Wendy, et. al. Year Published: 2022 ISBN: 9780702077456	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	15. Mental Health Concepts and Techniques in Occupational Therapy by Mayer, Cynthia Year Published: 2024 ISBN: 9781975221560	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	16. Mental Health Concepts and Techniques for the Occupational Therapy Assistant by Early, Mary Beth Year Published: 2016 ISBN: 978-1496309624	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	17. The OTA's Guide to Documentation Writing SOAP Notes by Morreale, Marie J. Year Published: 2022 ISBN: 9781638220367	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	18. Principles and Practice of Psychiatric Rehabilitation: Promoting Recovery and Self-Determination - PRINT - Hard cover by Corrigan, Patrick W., et. al. Year Published: 2024 ISBN: 9781462553716	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	19. Handbook of Psychosocial Rehabilitation by King, Robert, et. al. Year Published: 2007 ISBN: 9781405133081	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	20. Social Skills Training for Schizophrenia A Step-by-Step Guide by Bellack, Alan S., et. al. Year Published: 2024 ISBN: 9781462555048	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	21. Psychiatry, 5th edition by Tasman, et. al. Year Published: 2024 ISBN: 9783030513658	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	22. The Psychiatric Interview in Clinical Practice by Mackinnon, Roger A., et. al. Year Published: 2015 ISBN: 978-1615370344	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	60CD	N/A
G-SVP-2025	23. Psychiatric Interviewing: The Art of Understanding, 3rd Edition by Shea, Shawn Christopher Year Published: 2016 ISBN: 978-1437716986	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	24. Stahl's Essential Psychopharmacology: Neuroscientific Basis and Practical Applications by Stahl, Stephen M. Year Published: 2021 ISBN: 978-1108838573	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	25. The Theory and Practice of Group Psychotherapy by Yalom, Irvin D., et. al. Year Published: 2020 ISBN: 978-1541617575	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A

Government of the Philippines (current year's budget)	9,300.00	9,300.00		**9,000.00**	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	8,089.00	8,089.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,065.00	9,065.00		**9,000.00**	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	8,659.00	8,659.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	10,064.00	10,064.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	6,139.00	6,139.00		**6,000.00**	6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	8,500.00	8,500.00		**8,200.00**	8,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	10,492.67	10,492.67		**10,200.00**	10,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	11,000.00	11,000.00		**10,800.00**	10,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	8,159.33	8,159.33		**8,000.00**	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	9,529.00	9,529.00		**9,000.00**	9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	11,500.00	11,500.00		**11,000.00**	11,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	10,079.00	10,079.00		**10,000.00**	10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	75,000.00	75,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	10,300.00	10,300.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,900.00	11,900.00		**11,500.00**	11,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	18,829.33	18,829.33		**18,300.00**	18,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	11,900.00	11,900.00		**11,500.00**	11,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

G-SVP-2025	26. Dulcan's Textbook of Child and Adolescent Psychiatry by Dulcan, Mina K., et. al. Year Published: 2021 ISBN: 978-1615373277	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	27. Spirituality and Psychiatry Edited by Cook, Christopher C.H. Year Published: 2023 ISBN: 978-1911623304	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	28. Mentoring In Health Professions Education: Evidence-Informed Strategies Across the Continuum (IAMSE Manuals) Edited by Fornari, Alice Year Published: 2021 ISBN: 978-3-030-86934-2	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	29. Life-Span Development by Santrock, John Year Published: 2023 ISBN: 9781266347344	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	30. Comparing Theories of Child Development, 6th Edition by Thoman, Murray R. Year Published: 2004 ISBN: 978-0534607173	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	31. Lewis's Child and Adolescent Psychiatry: A Comprehensive Textbook by Martin, Andres, et. al. Year Published: 2017 ISBN: 978-0781762144	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	32. Focusing-Oriented Art Therapy: Accessing the Body's Wisdom and Creative Intelligence by Rappaport Year Published: 2008 ISBN: 9781843107606	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	33. Mindfulness and the Arts Therapies: Theory and Practice by Rappaport, Laury Year Published: 2013 ISBN: 978-1849059091	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	34. Art Therapy Sourcebook by Malchiodi, Cathy A. Year Published: 2006 ISBN: 978-0071468275	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	35. Focusing by Gendlin, Eugene T. Year Published: 1982 ISBN: 978-0553278330	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	35. Handbook of Expressive Arts Therapy by Malchiodi, Cathy A. Year Published: 2022 ISBN: 978-1462550524	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	37. Kaplan and Sadock's Comprehensive Textbook of Psychiatry 11th edition by Boland Year Published: 2024 ISBN: 9781975175733	Professional Education Training and Research Unit	No	NP-53.9 - Small Value Procurement	04-06-2025	05-06-2025	N/A	13-06-2025	N/A	N/A	N/A	13-06-2025	18-06-2025	N/A	N/A	60CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF DENTAL SUPPLIES - ADDITIONAL CY 2025** 1. Dental Cotton Rolls - Micro cotton roll 8x38mm, 500pcs/pack, style use, non-sterile, highly absorbent, 100% cotton, non-linting	Dental Section	No	NP-53.9 - Small Value Procurement	06-05-2025	07-05-2025	N/A	20-05-2025	N/A	N/A	N/A	04-06-2025	09-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	2. Dental Gauze Non-Woven Sponges - 5cmx5cm-144pcs/box	Dental Section	No	NP-53.9 - Small Value Procurement	06-05-2025	07-05-2025	N/A	20-05-2025	N/A	N/A	N/A	04-06-2025	09-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	3. Disposable Prophy Angle - 144pcs/box	Dental Section	No	NP-53.9 - Small Value Procurement	06-05-2025	07-05-2025	N/A	20-05-2025	N/A	N/A	N/A	04-06-2025	09-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	4. Disposable Dental Needle - Short gauge 30, 100pcs/box	Dental Section	No	NP-53.9 - Small Value Procurement	06-05-2025	07-05-2025	N/A	20-05-2025	N/A	N/A	N/A	04-06-2025	09-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	5. Disposable Dental Needle -Long gauge 27, 100pcs/box	Dental Section	No	NP-53.9 - Small Value Procurement	06-05-2025	07-05-2025	N/A	20-05-2025	N/A	N/A	N/A	04-06-2025	09-06-2025	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	32,594.00	32,594.00		**32,000.00**	32,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	5,529.00	5,529.00		**5,300.00**	5,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	11,019.00	11,019.00		**10,900.00**	10,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	15,654.00	15,654.00		**15,300.00**	15,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	23,400.00	23,400.00		**23,000.00**	23,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	41,700.00	41,700.00		**41,400.00**	41,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	6,000.00	6,000.00		**5,800.00**	5,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	6,000.00	6,000.00		**5,800.00**	5,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	4,900.00	4,900.00		**4,600.00**	4,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	3,800.00	3,800.00		**3,600.00**	3,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	7,100.00	7,100.00		**7,000.00**	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	58,200.00	58,200.00		**58,000.00**	58,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	31,200.00	31,200.00		**31,020.00**	31,020.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	37,800.00	37,800.00		**37,800.00**	37,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	196,800.00	196,800.00		**195,960.00**	195,960.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	83,999.52	83,999.52		**77,760.00**	77,760.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	27,999.84	27,999.84		**25,920.00**	25,920.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE SUPPLY AND DELIVERY OF ACTIVITY THERAPY SECTION (ATS) SUPPLIES CY 2025 (LINE ITEMS)** **1. Core Stability Ball Trainer: heavy duty; professional and commercial use quality; at least 65cm diameter (26"); latex free; burst resistance materials; atleast 25.4cm (10") when fully inflated; non-skid base; textured dome with notches and quadrants; can hold atleast 155kg(300lbs); with handles; blue or gray; with hand pump; 1 yr warranty**	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	2. Exercise bands: atleast 4.5mm thick; continous loop; 105cm long; high resistance; 5-17lbs (2.25kg-80kg); 6 pcs/ set	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	3. TENS/EMS machine: 2(dual) channel; LCD display; 9V battery; DC 9V adaptor; Lead wire; sticky pad/ electrode; atleast 3 modes; pouch or hard case; manual; 1 year warranty	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	4. Sticky pads: non-wooven fabric electrode pads; self adhesive; lower impedance; reusable; dry output resisting	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	5. 6in1 design dumbell set/ barbell/ kettlebell/ push-up/ non-slip handle; heavy duty; collar knot; kettlebell handle; kettlebell base; 10kg-30kg atleast 40cm connector rod; weights plates 1.2kg-2kg	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	6. Hydrocollator Pack: Cervical size, 60 cm length; silica gel or bentonite clay filling; White	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	7. Hydrocollator Pack: Half-size, 5"x12"; silica gel or bentonite clay filling; White	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	8. Step-up platform and Riser: 65-70cm length; 25-30cm width; adjustable height 10-14 cm; heavy duty; black and silver color	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	9. Rubber puzzle mat, 100cm x 100cm x 1"; heavy duty; dual color (pink & blue); interlocking; home and commercial use; odorless; non-slip, anti-tear flooring; 4pcs/ set	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	10. Jumping rope, PVC rope, Length: 287cm, tangle free	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	11. Twister, approx 24.5cm diameter, exercise gear, any color	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	12. Yoga mat, 6ft x 2 ft, any color	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	27,500.00	27,500.00		**26,125.00**	26,125.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	1,650.00	1,650.00		**1,567.50**	1,567.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	38,499.96	38,499.96		**36,574.98**	36,574.98		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	6,600.00	6,600.00		**6,270.00**	6,270.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	5,610.00	5,610.00		**5,329.50**	5,329.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	19,800.00	19,800.00		**18,810.00**	18,810.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**4,180.00**	4,180.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	1,100.00	1,100.00		**1,045.00**	1,045.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	23,100.00	23,100.00		**21,945.00**	21,945.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	8,624.00	8,624.00		**8,192.80**	8,192.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	5,808.00	5,808.00		**5,517.60**	5,517.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	19,008.00	19,008.00		**18,057.60**	18,057.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

G-SVP-2025	13. Jigsaw Puzzles 120pcs, any design, card board made	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	14. Jigsaw Puzzles 260pcs, any design, card board made	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	15. Jigsaw Puzzles 500pcs, any design, card board made	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	16. Jigsaw Puzzles 1000pcs, any design, card board made	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	17. Basketball and Volleyball Ball storage rack, mobile frame, stainless steel, 112cm x 140cm x 35cm, with wheels.	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	18. jigsaw puzzle (dementia puzzles for elderly) dimensions: 26cmx21cmx4cm, material-cardboard,#of puzzle pieces 100 each piece is approximately 3.5"in width , puzzle size when complete37.5cm x 30 cm	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	19. Working Board (Busy Board for Alzheimers Patients) 6 gadgets chainlock, sasa latch , light switch, barrel bolt; board color white	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	20. Coloring book for Seniors/ Sets of 4 Books(color by numbers, flower coloring, animals, flowers, food, objects) Paper bound, page size 8"x11", 40 pages/book	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	21. Senior Cricket set 30 in (76cm) cricket stumps 33in.(84cm) cricket bat, incrediballs, carry bags	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	22. Croquet Set; 36' Original mallerts filled with black cushion grips fitted, 3lbs*368; Pro 16 natch balls, weight 1lb, 3 5/8 diameter.	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	23. Clarinet Reeds, Bb Clarinet size #3 , made from Cane tubes a raw materials form making reeds came from natural plant grow on cane	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	24. Clarinet Reeds, Bb Clarinet size #2 1/2 , made from Cane tubes a raw materials form making reeds came from natural plant grow on cane	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	25. Clarinet Reeds, Bb Clarinet size #3 1/2, made from Cane tubes a raw materials form making reeds came from natural plant grow on cane	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	26. Alto Saxophone Reeds, Eb Alto Sax size #2 1/2 , made from Cane tubes a raw materials form making reeds came from natural plant grow on cane	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	1,650.00	1,650.00		**1,567.50**	1,567.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	2,310.00	2,310.00		**2,194.50**	2,194.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**3,135.00**	3,135.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	4,620.00	4,620.00		**4,389.00**	4,389.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	12,760.00	12,760.00		**12,122.00**	12,122.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	1,650.00	1,650.00		**1,567.50**	1,567.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	5,500.00	5,500.00		**5,225.00**	5,225.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	8,250.00	8,250.00		**7,837.50**	7,837.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	18,700.00	18,700.00		**17,765.00**	17,765.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	17,157.80	17,157.80		**16,299.92**	16,299.92		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	12,760.00	12,760.00		**12,122.00**	12,122.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	36,300.00	36,300.00		**34,320.00**	34,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	6,380.00	6,380.00		**6,061.00**	6,061.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	7,700.00	7,700.00		**7,315.00**	7,315.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

G-SVP-2025	27. Alto Saxophone Reeds, Eb Alto sax size #3, made from Cane tubes a raw materials form making reeds came from natural plant grow on cane	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	28. Soprano Saxophne Reeds, Bb soprano sax size #2 1/2 , made from Cane tubes a raw materials form making reeds came from natural plant grow on cane	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	29. Tenor Saxophne Reeds, size #2 1/2 , made from Cane tubes a raw materials form making reeds came from natural plant grow on cane	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	30. Valve Oil for Brass Pistol or Rotor instrument ,2fl oz (59ml) to 80ml (Trumpet,Baritone,Tuba)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	31. Rotor oil for Frenh Horn instrument net 59ml to 80ml	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	32. Trombone Slide Lubricant for trombone instruments net 30ml to 50ml	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	33. Adjustable Flute Stand made form stenless still or metal arm with hard plastic	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	34. Adjustable Alto Saxophone Stand made form stenless or metal still arm with hard plastic	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	35. Bass drum beater for marching band 14 to 15 inches long. Hand made bass drum drum mallets.	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	36. Adjustable Trumpet Stand made form stenless still or metal arm with hard plastic	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	37. 14 inch Coated Bass Drum Head skin , Aluminum metal frame ,2 ply mesh	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	38. 13 inch Coated snare Drum Head skin , Aluminum metal frame ,2 ply mesh	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	39. Piccolo Snare Drum size 14 x 3.5 inch. With Drum head 35.5 cm, height 12cm, width 37cm	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	40. Snare Drum stick, size 5A ,made in maple ,hickory wood	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A

Government of the Philippines (current year's budget)	6,600.00	6,600.00		**6,270.00**	6,270.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**3,135.00**	3,135.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	11,550.00	11,550.00		**10,972.50**	10,972.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	35,750.00	35,750.00		**33,962.50**	33,962.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	5,280.00	5,280.00		**5,016.00**	5,016.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	8,580.00	8,580.00		**8,151.00**	8,151.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**3,135.00**	3,135.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	4,400.00	4,400.00		**4,180.00**	4,180.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,090.00**	2,090.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,090.00**	2,090.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**3,135.00**	3,135.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	2,200.00	2,200.00		**2,090.00**	2,090.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	9,900.00	9,900.00		**9,405.00**	9,405.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	3,300.00	3,300.00		**3,135.00**	3,135.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

G-SVP-2025	41. Quadro Tom Drums with Harnes for marching band, drum head size are 8", 10", 12", and 13"	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	42. Trumpet/ Horn/ Baritone Maintenace Cleaning Care kit , Including mouthpiece brush, Valve brush, Flexible snake brush and cleaning cloth	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
G-SVP-2025	43. Trombone Maintenace Cleaning Care kit , Including mouthpiece brush, Flexible snake 80cm brush and cleaning cloth	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	05-06-2025	05-06-2025	N/A	10-06-2025	N/A	N/A	N/A	10-06-2025	16-06-2025	N/A	N/A	7CD	N/A
INFRA - IB NO. 001-2025	**PUBLIC BIDDING FOR INFRASTRUCTURE PROJECT NO. 01-2025: CONSTRUCTION OF TWO STOREY NCMH PSYCHOSOCIAL REHABILITATION AND RECOVERY TRAINING CENTER FOR SERVICE USERS**	PRRP Committee	No	Competitive Bidding	17-06-2025	19-06-2025	27-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	240CD	N/A
INFRA — IB NO. 002-2025	**PUBLIC BIDDING FOR INFRASTRUCTURE PROJECT NO. 02-2025: IMPROVEMENT OF PAVILION 2 TRANSACTION BUSINESS AREA (COOLING AREA)**	Pavilion 2	No	Competitive Bidding	17-06-2025	19-06-2025	27-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	150CD	N/A
G-SVP-2025	**SMALL VALUE PROCUREMENT FOR THE Supply and Delivery of Psychosocial Rehabilitation and Recovery Program Supplies CY 2025 (Line Items)** 1. Apron, casual-kitchen, water resistant, stain resistant, lightweight, no pocket, bib style, no pattern or with pattern, 100% polyester, atleast 70cm x 58cm,	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	2. Cooling rack, materials: stainless steel, Dimension: LxWxH atleast (34.5x26.5x8cm) max load: atleast: 3kgs, any color, designed for extreme durability and rust/warping resistance, designed to allow optimal air circulation,	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	3. Food Dehydrator, atleast Four drawer-style mesh drying trays, with drip pan for easy cleanup, atleast 8 liters capacity, 360° continuous airflow for even drying time, Clear viewing window lets you monitor dehydration progress, time and temperature control knob, with overheating protection, frequency: 60Hz, rated voltage: 230V, power: 400W, Item Dimension: atleast 33.8 x 33.0 x 25.1 cm, with atleast 1year warranty, brand new and branded	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	4. Food processor, electric, type:food grinder, bowl material: food grade plastic/glass, blade material: stainless steel, power consumption: atleast 240W, rated voltage: 230V, frequency: 60Hz, with non-slip feet and safety locking lid, 2 adjustable speed, Dimensions (WxHxD) atleast14 x 22 x 18cm, weight: atleast 1.2kgs, with at least 1 year warranty, brand new and branded	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	5. Hairnet, adjustable hat, mesh brim, reusable, washable, free size, white	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	6. Kitchen gloves, for food handling, disposable, vinyl nitrile blend material, latex and powder free, 100pcs/box, S(10), M(20), L(20), XL (20)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	7. Kitchen utensils set, 8in1 silicon set, (inclusion: kitchen spoon, slotted spoon, solid turner, slotted turner, soup ladle, pasta server, spatula, kitchen whisk, brush)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	8. Measuring spoon set, stainless steel, inclusion: 1 tbsp (15ml), 1/2 tbsp (7.5 ml), 1 tsp (5ml), 1/2 tsp (2.5ml)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	9. Measuring cups set, stainless steel, inclusion: 1 cup (250ml), 1/2 cup (125ml), 1/4 cup (60ml), 1/8 cup (30ml),	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A

Government of the Philippines (current year's budget)	11,000.00	11,000.00		**10,450.00**	10,450.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	5,280.00	5,280.00		**5,016.00**	5,016.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	2,640.00	2,640.00		**2,508.00**	2,508.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
Government of the Philippines (current year's budget)	33,944,178.15		33,944,178.15	**0.00**		0.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	Ongoing Procurement Process
Government of the Philippines (current year's budget)	7,525,081.25		7,525,081.25	**0.00**		0.00	COA, NACEMHEA-AHW, PCCI, NAMFREL, G-WATCH	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	20-06-2025	Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,410.00	3,410.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	902.00	902.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	8,910.00	8,910.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	6,336.00	6,336.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,940.00	5,940.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	10,780.00	10,780.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	924.00	924.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,650.00	1,650.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,310.00	2,310.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

G-SVP-2025	10. Microwavable plastic container with lid, rectangular, 500ml, 10pcs/pack	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	11. Microwavable plastic container with lid, round, 250ml, 10pcs/pack	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	12. Mixing bowl, stainless steel, ideal for cookinh and baking, easy to clean, stain resistant, dishwasher safe, thickness: atleast 0.04cm, size:20cm,	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	13. Mixing bowl, stainless steel, ideal for cookinh and baking, easy to clean, stain resistant, dishwasher safe, thickness: atleast 0.04cm, size:22cm,	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	14. Mixing bowl, stainless steel, ideal for cookinh and baking, easy to clean, stain resistant, dishwasher safe, thickness: atleast 0.04cm, size:24cm,	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	15. Mixing bowl, stainless steel, ideal for cookinh and baking, easy to clean, stain resistant, dishwasher safe, thickness: atleast 0.04cm, size:26cm,	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	16. Mixing bowl, stainless steel, ideal for cookinh and baking, easy to clean, stain resistant, dishwasher safe, thickness: atleast 0.04cm, size:28cm,	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	17. Mixing bowl, stainless steel, ideal for cookinh and baking, easy to clean, stain resistant, dishwasher safe, thickness: atleast 0.04cm, size:30cm,	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	18. Pressure cooker, electric, capacity: 6 Liters, non stick coated pot, auto keep warm function, atelast 1000W, Manual pressure release button, LED Display, with atleast 1 year warranty labor and parts	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	19. Kitchen Table, Stainless Steel Top, Rust and corrosion-resistant, Designed with rounded corners and edges for safety, Item Dimensions: atleast 48"/121.9 cm x 24"/ 60.9 cm x 35"/89 cm (LxWxH), accesories: 1 manual and 1 warranty card, Net Weight: atleast 25.14 kg	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	20. Steamer, 3-Layer Transparent and Collapsible Steamer Trays, 9 Liter capacity, external water refill, with 1 year warranty parts and labor, atleast 800 wattage, 60 minutes timer with auto shut-off, dimension: atleast 41cmx31cmx23.5cm (HxWxL)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	21. Colander, strainer basket with base, stainless steel, for kitchen use (straining), size: 22cm	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	22. Colander, strainer basket with base, stainless steel, for kitchen use (straining), size: 24cm	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	23. Colander, strainer basket with base, stainless steel, for kitchen use (straining), size: 26cm	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	24. Wok, with wooden handle, carbon steel, size: atleast 12inches, heavy duty, color:black	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A

Government of the Philippines (current year's budget)	4,488.00	4,488.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,168.00	3,168.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,440.96	1,440.96		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,683.00	1,683.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,889.76	1,889.76		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,013.00	2,013.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,232.96	2,232.96		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,793.96	2,793.96		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	17,338.20	17,338.20		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	70,686.00	70,686.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	7,087.68	7,087.68		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,283.60	2,283.60		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,692.80	2,692.80		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,053.64	3,053.64		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,496.92	3,496.92		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

G-SVP-2025	25. Bath towel, mini, cotton, microfiber, quick dry, absorbent, atleast (40x80cm)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	26. Cologne, 125 ml, assorted scent	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	27. Deodorant, roll-on, anti-perspirant, assorted scent, 25ml	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	28. Hand towel, cotton, microfiber, quick dry, absorbent, white atleast (26x44cm)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	29. Shampoo, Assorted Scent, 90ml/bottle	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	30. Sublimation Ink - Cyan, 1L/bottle	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	31. Sublimation Ink - Yellow, 1L/bottle	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	32. Sublimation Ink - Magenta, 1L/bottle	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	33. Sublimation Ink - Black, 1L/bottle	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	34. Pigment Ink - Cyan, 100ml/bottle	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	35. Pigment Ink - Yellow, 100ml/bottle	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	36. Pigment Ink - Magenta, 100ml/bottle	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	37. Pigment Ink - Black, 100ml/bottle	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	38. Sublimation paper, A4, 100sheets/pack	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	39. Dark transfer paper, A4 (10sheets/pack)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A

Government of the Philippines (current year's budget)	12,028.80	12,028.80		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,894.00	3,894.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950.00	4,950.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,960.00	3,960.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,811.80	3,811.80		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,154.00	11,154.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,154.00	11,154.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,154.00	11,154.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,154.00	11,154.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,320.00	1,320.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,320.00	1,320.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,320.00	1,320.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	1,320.00	1,320.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,112.00	2,112.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,323.92	5,323.92		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

G-SVP-2025	40. Light transfer paper, A4 (10sheets/pack)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	41. Gloves, material:cotton, color:white, plain, adult size: approx 20-22cm,	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	42. Tshirt, round neck, unisex, cotton fabric, White, XS (100), Small (100), Medium (200), Large (200), XL (100), 2XL (100) , 3xl (40)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	43. Tshirt, round neck, unisex, cotton fabric, Black, XS (100), Small (100), Medium (200), Large (200), XL (100), 2XL (100) , 3xl (40)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	44. Mug for printing, super white coated mug, mug size: 11oz, sold by 36pcs/box	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	45. Cutter plotter, size: 24 inches, advanced blade compensation, 800mm/s max cutting speed, haptic buttons with LCD interface, print and cut compatible, adjustable pinch rollers, stand included, Voltage: AC110V /220V±10%, 50Hz/60Hz, Cache Capacity: 64MB memory, Paper Feed Width: 730mm, Cutter Pressure: 50-500g(digital adjustment), Cutting Width: 630mm, Cutting Speed: 650mm/s, Cutting Length: Vinyl's Length, Interface: USB / Serial port, Type: Cutting Plotter Sticker Vinyl Cutter Plotter, with atleast 6 months warranty	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	46. 6in1 heat press, tshirt, mug, cap, plate, tumbler platens, 30x38cm platen for shirt, 14x8.5cm for cap, 8in and 10in for plate, Cap press: 14X8.5 cm, modular design to swap platens, function: swing type, teflon coated, 550W, 110/220V, with atleast 6 months warranty	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	47. Digital heat press machine, heacy duty 15x15", flatbed, time range: 0-999, press handle, Digital Time and Temperature Controller, 220v, with atleast 6 months warranty	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	48. Bra, seamless, polyester spandex, non-wire, assorted color, adult size, cup b, size 32 (10), size 34 (20), size 36 (30), 3pc/pack	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	49. Brief, quality cotton, garterized waist, assorted colors, 3pcs/set, adult size, M: 32-34in (10), L:36-38in (15), XL: 40-42in. (20), 2XL: 44:46in (15)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	50. Cap, classic baseball cap style, adjustable strap, 6 panel construction, curved brim, black	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	51. Collared Shirt, Honeycomb cotton, Rib flat knitted collar, multi colours or 2 tone shirt, red with black & white lining (collar and cuff), Unisex: S-18x27" (50pieces), M-19x28"(50pieces), L-20 1/2x29"(50pieces), XL-21 1/2x29 1/2 (50pieces), 2XL-23x30" (50pieces), 3XL-23x31"(50pieces), 1 piece per packaging	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	52. Bag, messenger, crossbody bag, zip fastening, adjustable strap, durable material: nylon, unisex, multiple pockets, atleast (9.5x8x3), black	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	53. Pants. Work pants, flexible waistband, gartered design with 2 side pockets, cotton (acrylic, brushed), black, unisex/freesize, ADULT size	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A

Government of the Philippines (current year's budget)	3,498.00	3,498.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	2,722.50	2,722.50		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	212,520.00	212,520.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	214,368.00	214,368.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	5,266.80	5,266.80		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	41,066.68	41,066.68		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	30,594.68	30,594.68		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	23,718.92	23,718.92		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	23,644.80	23,644.80		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	20,658.00	20,658.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	4,950.00	4,950.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	92,400.00	92,400.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	23,276.40	23,276.40		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	171,600.00	171,600.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

G-SVP-2025	54. Panty, seamless, stretchable, cotton, plain/assorted color, 6pcs/pack, Adult size, M: 36-38in. (15), L: 38-40in. (15), XL: 40-42in. (15), 2XL: 42- 44in. (15)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	55. Socks, adult size, ankle length, thick, cotton, black (3 pairs in a pack)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	56. Shoe, Slip-on, durable, casual/loafer, soft sole, not slippery, color: black, Uk size, Womens: 6 (20pairs), 7 (25pairs), 8 (10pairs), size 9 (5pairs),	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	57. Shoe, Slip-on, durable, casual/loafer, soft sole, not slippery, color: black, Uk size, Mens: 7 (5pairs), 8 (15pairs), 9 (10pairs), size 10 (15pairs), size 11 (10pairs), size 12 (5pairs)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	58. Button press all-in-one bundle (with small, medium and large inserts), inclusion: 1 each: small, medium and large, set of base inserts: 1 each: small, medium and large, set of cutting inserts: 1 each: top and base, set of cutting dies: 1 each: small, medium and large, set of 10 pin backs: 1 each small, medium and large, set of 10 button shells: 1 each: small, medium and large, set of mylar covers: 1 each: small, medium and large, 40 adhesive foam pieces, instruction leaflet, components paper kit, 104 pieces total, with atleast 6 months warranty	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	59. Heart insert for button press. 2.25 inches in diameter	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	60. Square insert for button press. 1.25 inches (32mm)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	61. Small inserts for button press. 0.98 inches (25mm)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	62. Large interchangable inserts for button press. 2.25 inches (58mm)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	63. Small buttons bulk refill for button press (makes 100 pins), size: 25mm	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	64. Medium buttons bulk refill for button press (makes 100 pins), size: 37mm	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	65. Large buttons bulk refill for button press (makes 100 pins), size: 58mm	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	66. Square button pin back refill for button press (makes 10 pins). 1.25 inches (32mm)	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A
G-SVP-2025	67. Heart button pin back refill for button press (makes 27 pins), 2.25 in diameter	Activity Therapy Section	No	NP-53.9 - Small Value Procurement	20-05-2025	17-06-2025	N/A	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	15CD	N/A

Government of the Philippines (current year's budget)	19,359.60	19,359.60		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	23,100.00	23,100.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	36,300.00	36,300.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	36,300.00	36,300.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	17,012.60	17,012.60		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	14,693.76	14,693.76		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	14,366.04	14,366.04		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	9,218.04	9,218.04		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,109.96	11,109.96		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	7,809.96	7,809.96		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	11,307.96	11,307.96		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	15,069.96	15,069.96		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	7,699.92	7,699.92		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Government of the Philippines (current year's budget)	3,957.84	3,957.84		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

C-SVP-2025	**Tri-Annual Preventive Maintenance and Calibration for DRYVIEW 5700 Laser Imager Printer CY 2025**	Facilities and Equipment	No	NP-53.9 - Small Value Procurement	17-06-2025	26-06-2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6 MONTHS	N/A

Prepared by:

RUSSELLE SP. OLASO, MPA
Head, BAC Secretariat

Recommended for Approval by:

JERRY C. RODRIGUEZ, MGM-ESP
BAC Chairperson

APPROVED:

NOEL V. REYES, MD, FPPA, MMHoA
Head of the Procuring Entity

Government of the Philippines (current year's budget)	60,000.00	60,000.00		**0.00**	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
Total Allotted Budget of On-going Procurement Activities	**65,140,462.58**	3,304,237.04	61,836,225.54	**1,655,636.90**	1,655,636.90	0.00								